
State of California Department of Transportation Page 1
11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-HUM-36-40.4/0

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

Fed Aid

HA42

HB1

HA23

HA23

HB1

HA23

Pgm Code

IN DEL NORTE COUNTY ABOUT 10.5 KM

NORTH OF KLAMATH FROM 2.0 KM NORTH OF

WILSON CREEK BRIDGE TO 2.4 KM NORTH

OF WILSON CREEK BRIDGE

IN DEL NORTE COUNTY NEAR SMITH RIVER

FROM 6.4 KM NORTH OF ROWDY CREEK

BRIDGE TO 1.0 KM SOUTH OF  OREGON

STATE LINE

IN HUMBOLDT COUNTY ABOUT 16.5 MILES

EAST OF BRIDGEVILLE AT 0.1 MI WEST OF

VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR HOOPA AT 0.3

MILE EAST OF TISH TANG VIADUCT

IN HUMBOLDT COUNTY NEAR HOOPA FROM

0.8 MILE SOUTH OF ROCK CHUTE  VIADUCT

TO 1.9 MILES NORTH OF SIDEHILL

VIADUCT

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

1.2 MI WEST OF KLAMATH RIVER  BRIDGE

#4-144

Description 

CONSTRUCT RETAINING WALL

SHOULDER WIDENING AND LEFT TURN

REPAIR STORM DAMAGE

REPAIR ROADWAY SLIPOUT

PLACE HOT MIX ASPHALT OVERLAY

STORM DAMAGE - SOLDIER PILE

Type Of Work

CONDON JOHNSON AND ASSOCIATES

INC

TIDEWATER CONTRACTORS INC

J F SHEA CONSTRUCTION INC

MERCER FRASER COMPANY

STEWART ENGINEERING INC

R BROWN CONSTRUCTION COMPANY

INC

Contractor

OAKLAND CA 94604

BROOKINGS OR 97415

REDDING CA 96049

EUREKA CA 955021006

REDDING CA 96099

WILLOW CREEK CA 95573

(510)636-2100

(541)469-5341

(530)246-4292

(707)443-6371

(530)244-8464

(530)629-3702

SANDERS, KAREN

BROWN, KARL

WRIGHT, GEOFFREY

HAYLER, CHARLES

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)464-9157

(707)465-3246

(707)725-1022

(707)825-4895

(707)825-4895

(707)825-4895

 $5,624,762

 $6,892,457

 $1,073,785

 $370,807

 $2,406,559

 $709,742

Bid + CCOs

 $4,024,052

 $6,095,959

 $702,935

 $319,923

 $2,019,694

 $556,850

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/02/09

04/24/07

07/27/09

06/24/09

01/05/09

03/04/09

Awarded

06/24/09

05/11/07

08/17/09

07/14/09

01/14/09

03/13/09

Approved

12/12/09

11/06/09

01/25/10

12/21/09

01/22/10

11/04/09

Est Comp

 84%

 98%

 52%

 89%

 75%

 83%

%Time

 71%

 88%

 65%

 85%

 89%

 78%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

01-324704

01-345404

01-475704

01-480914

01-452404

01-474304

Contract 

ACNH-Q101-(150)E

ACST-Q101-(126)E

ER-4312-(004)E

  

OTS-    -(   )

ER-43H -(004)E

--()

  Q1-01 1-(6E)

--()

  

--()

--()

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 12368

P O BOX 1956

P O BOX 494519

P O BOX 1006

P O BOX 990010

P O BOX 406

700 PARK PLACE

700 PARK PLACE

1487 SANDY PRAIRIE

CT., STE. E

5065 BOYD ROAD, STE B

5065 BOYD ROAD STE. B

5065 BOYD ROAD, STE.

B

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-HUM-96-22.9/0

01-HUM-96-23.0/23.8

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

Fed Aid

HM3

HA23

HA23

HA22

HE11

HM4

Pgm Code

IN HUMBOLDT COUNTY NEAR WEITCHPEC AT

THE KLAMATH RIVER BRIDGE NO. 04-0144

AND AT BLUFF CREEK BRIDGE NO. 04-0063

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 0.1 MILE TO 0.9 MILE EAST OF

ROUTE 169

IN HUMBOLDT COUNTY NEAR REDCREST FROM

2.1 MILES SOUTH TO 0.9 MILE SOUTH OF

BEAR CREEK BRIDGE

IN HUMBOLDT COUNTY IN AND NEAR RIO

DELL FROM EEL RIVER BRIDGE AND

OVERHEAD TO 0.5 MILE SOUTH OF VAN

DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON ON

ROUTE 101 AND ON ROUTE 36

IN HUMBOLDT COUNTY IN EUREKA FROM

14TH STREET TO J STREET

Description 

PAINT BRIDGES

INSTALL GALLERY DRAINAGE WALLS

CONSTRUCT RETAINING WALL

PLACE RUBBERIZED HOT MIX ASPHALT

CONSTRUCT INTERCHANGE

REPLACE TRAFFIC SIGNAL HEADS

Type Of Work

MURPHY INDUSTRIAL COATINGS INC

R BROWN CONSTRUCTION COMPANY

INC

GORDON N BALL INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

W BRADLEY ELECTRIC INC

Contractor

SIGNAL HILL CA 90755

WILLOW CREEK CA 95573

ALAMO CA 94507

WATSONVILLE CA 95077

WATSONVILLE CA 95077

NOVATO CA 94945

(562)427-7720

(530)629-3702

(925)838-5675

(831)724-1011

(831)724-1011

(415)898-1400

HAYLER, CHARLIE

HAYLER, CHARLES

MCGEE, JAMES

RODRIGUEZ, JOAQUIN

WRIGHT, GEOFFREY

EITEL, CHARLY

Resident
Engineer

(707)825-4895

(707)825-4895

(707)725-1021

(707)725-1020

(707)725-1022

(707)441-3943

 $1,696,026

 $579,442

 $5,993,731

 $13,530,964

 $14,908,075

 $129,969

Bid + CCOs

 $1,633,350

 $0

 $4,434,385

 $13,008,332

 $10,049,537

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/29/08

11/12/09

08/19/08

10/24/08

10/08/08

06/08/09

Awarded

05/14/08

11/30/09

09/05/08

11/04/08

10/23/08

07/07/09

Approved

10/21/09

03/29/10

04/27/10

05/03/10

08/26/10

09/09/09

Est Comp

 94%

 0%

 60%

 49%

 46%

 0%

%Time

 96%

 0%

 74%

 91%

 65%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

01-477404

01-472404

01-470214

01-363204

01-290304

01-486304

Contract 

  

ER-4318-(004)E

ER-43F4-(004)E

ACNH-Q101-(149)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2704 GUNDRY AVENUE

P O BOX 406

333 CAMILLE AVENUE

P O BOX 50085

P O BOX 50085

90 HILL ROAD

5065 BOYD ROAD, SUITE

B

5065 BOYD ROAD, STE B

1487 SANDY PRAIRIE

COURT SUITE E

1487 SANDY PRAIRIE

COURT STE.E

1487 SANDY PRAIRIE

COURT, STE. E

5601 S. BROADWAY

ARCATA, CA 95521

ARCATA, CA 95521

FORTUNA, CA 95540

FORTUNA, CA 95540

FORTUNA, CA 95540

EUREKA, CA 95503

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-169-22.2/30.2

01-HUM-169-26.5/0

Fed Aid

HA12

HM3

HA23

HA21

HA21

HA23

Pgm Code

IN HUMBOLDT COUNTY NEAR EUREKA AT THE

BRACUT MAINTENANCE STATION

IN HUMBOLDT COUNTY ON ROUTE 101 AT

GANNON SLOUGH BR (#04-0024L) AND BOYD

DRAW BR (04-0085)

IN HUMBOLDT COUNTY IN ARCATA AT 0.1

MILE NORTH OF 14TH STREET OC  AND AT

7.5 MILES NORTH OF SOUTH  PRAIRIE

CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR

MCKINLEYVILLE ON ROUTE 101 AND ON

ROUTE 200

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM CAPPELL CREEK BRIDGE

TO MARTINS FERRY SCHOOL CREEK BRIDGE

IN HUMBOLDT COUNTY AT 0.5 MILE WEST

OF MINERS CREEK BRIDGE

Description 

MODIFY MAINTENANCE STATION BUILDING

REPAIR BRIDGE DECKS

PLACE ROCK SLOPE PROTECTION

REPLACE BRIDGES

REPLACE BRIDGES(#4-304,305,306,307)

REPAIR STORM DAMAGE

Type Of Work

MERCER FRASER COMPANY

DEBRUIN CONSTRUCTION INC

KERNEN CONSTRUCTION

GOLDEN STATE BRIDGE INC

MERCER FRASER COMPANY

R BROWN CONSTRUCTION COMPANY

INC

Contractor

EUREKA CA 955021006

FRENCH CAMP CA 95231

BLUE LAKE CA 95525

MARTINEZ CA 94553

EUREKA CA 955021006

WILLOW CREEK CA 95573

(707)443-6371

(209)462-5100

(707)826-8686

(925)372-8000

(707)443-6371

(530)629-3702

EITEL, CHARLY

QUINTRELL, HEIDI

QUINTRELL, HEIDI

FITZGERALD, TOM

HAYLER, CHARLES

HAYLER, CHARLES

Resident
Engineer

(707)441-3943

(707)445-6649

(707)445-6649

(707)441-3989

(707)825-4895

(707)825-4895

 $475,337

 $138,026

 $285,310

 $40,092,986

 $8,053,277

 $180,309

Bid + CCOs

 $341,615

 $74,498

 $288,114

 $14,619,291

 $854,392

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/21/09

03/11/09

11/21/08

09/18/08

03/04/09

11/18/09

Awarded

02/09/09

03/23/09

12/10/08

09/26/08

03/27/09

11/30/09

Approved

04/27/10

01/05/10

10/05/09

12/25/12

01/21/11

04/06/10

Est Comp

 56%

 42%

 100%

 20%

 31%

 0%

%Time

 68%

 53%

 100%

 36%

 11%

 0%

% Work 

 

 

COMPLETED

 

 

 

Message

01-463504

01-483204

01-478604

01-296104

01-364604

01-478204

Contract 

  

  

ER-43G2-(004)E

ACNH-X023-(033)E

ACST-S169-(005)E

ER-4317-(004)E

  

  

--()

BHX0-23 0-(3EN)H

  S1-69 0-(5E)

--()

  

  

  

X023- 033-()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 1006

P O BOX 1355

P O BOX 1340

901 HOWE ROAD

P O BOX 1006

P O BOX 406

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5601 S. BROADWAY

5065 BOYD ROAD, STE.

B

5065 BOYD ROAD, STE B

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

Accepted

10/22/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-HUM-254-4.5/11.2

01-HUM-299-29.2/33.2

01-HUM-299-33.2/36.9

01-HUM-299-/7.2

01-LAK-20-9.4/12.1

01-LAK-20-38.5/42

Fed Aid

HA23

HM1

HM1

HB1

HB1

HB1

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

0.3 MILE SOUTH OF MIRANDA BRIDGE ROAD

AND AT 0.4 MILE NORTH OF BRIDGE CREEK

BRIDGE

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.1 MILE EAST OF TITLOW HILL

ROAD TO EAST FORK WILLOW CREEK

BRIDGE.

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

AT VARIOUS LOCATIONS FROM  EAST FORK

WILLOW CREEK BRIDGE TO 0.3 MILE WEST

OF BOISE CREEK

IN HUMBOLDT COUNTY IN AND NEAR ARCATA

AND BLUE LAKE FROM ROUTE 299 /101

SEPARATION TO 1.7 MILES EAST OF BLUE

LAKE UNDERCROSSING

IN LAKE COUNTY NEAR UPPER LAKE FROM

1.6 KM EAST OF ROUTE 29 TO 0.2 KM

WEST OF NICE-LUCERNE CUTOFF

IN LAKE COUNTY ABOUT 20 KM EAST OF

CLEARLAKE OAKS FROM 2.2 KM EAST  OF

NORTH FORK CACHE CREEK BRIDGE TO 2.7

KM WEST OF WALKER RIDG

Description 

RESURFACE ROADWAY WITH HMA TYPE A

REPLACE ASPHALT CONCRETE SURFACING

REPLACE ASPHALT CONCRETE SURFACING

INSTALL RUMBLE STRIPS

WIDEN SHOULDERS

REHABILITATE ROADWAY AND REALIGN

Type Of Work

MERCER FRASER COMPANY

MERCER FRASER COMPANY

MERCER FRASER COMPANY

CENTRAL STRIPING SERVICE INC

ARGONAUT CONSTRUCTORS

ARGONAUT CONSTRUCTORS

Contractor

EUREKA CA 955021006

EUREKA CA 955021006

EUREKA CA 955021006

RANCHO CORDOVA CA 95742

SANTA ROSA CA 95402

SANTA ROSA CA 95402

(707)443-6371

(707)443-6371

(707)443-6371

(916)635-5175

(707)542-4862

(707)542-4862

RODRIGUEZ, JOAQUIN S.

WING, DAN

WING, DAN

HAYLER, CHARLES

BAKER, SCOTT

KRAFT, DAN

Resident
Engineer

(707)725-1020

(707)498-3489

(707)498-3489

(707)825-4895

(707)274-9451

(530)458-3080

 $305,444

 $835,437

 $633,245

 $158,932

 $7,473,811

 $19,100,076

Bid + CCOs

 $0

 $894,900

 $672,143

 $0

 $7,502,694

 $18,305,875

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/03/09

03/30/09

04/10/09

09/24/09

05/21/08

09/01/06

Awarded

09/25/09

04/19/09

04/28/09

10/26/09

06/24/08

09/14/06

Approved

11/24/09

09/30/09

10/23/09

12/16/09

11/20/09

10/30/09

Est Comp

 0%

 100%

 100%

 0%

 100%

 100%

%Time

 0%

 100%

 100%

 0%

 97%

 100%

% Work 

SUSPENDED

COMPLETED

COMPLETED

SUSPENDED

 

COMPLETED

Message

01-475304

01-486704

01-486714

01-490304

01-432604

01-4146V4

Contract 

ER-43H4-(004)E

  

  

  

OTS-  05-( 18)0

ACST-P020-(142)E

--()

  

  

  

--()

  P0-20 1-(2E)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1006

P O BOX 1006

P O BOX 1006

3489 LUYUNG DRIVE

P O BOX 639

P O BOX 639

1487 SANDY PRAIRIE

CT., STE. E

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

5065 BOYD ROAD, STE B

2617 E HWY 20

1401 WILL S. GREENE,

SUITE A

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

NICE, CA 65464

COLUSA, CA 95932

Accepted

11/03/09

10/30/09

11/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-LAK-29-18.5/19.1

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-20-25.9/26

01-MEN-101-1.5/6.5

01-MEN-101-36.0/38.2

Fed Aid

HB1

HA42

HA4S2

HA23

HA23

HA23

Pgm Code

IN LAKE COUNTY NEAR LOWER LAKE FROM

0.3 MI SOUTH OF SPRUCE GROVE RD N TO

0.5 MI NORTH OF SPRUCE GROVE  ROAD

NORTH

IN MENDOCINO COUNTY NEAR ELK FROM 6.8

KM NORTH OF GREENWOOD CREEK  BRIDGE

TO 3.2 KM SOUTH OF NAVARRO RIVER

BRIDGE

IN MENDOCINO COUNTY NEAR FORT BRAGG

FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF

TEN MILE RIVER BRIDGE

IN MENDOCINO COUNTY ABOUT 5.3 MILES

WEST OF WILLITS AT 5.3 MI WEST OF

BROADDUS CREEK BRIDGE

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1.0 MILES SOUTH OF COMMISKEY SIDEHILL

VIADUCT TO 0.6 MILES NORTH OF PIETA

CREEK BRIDGE

IN MENDOCINO COUNTY ABOUT 13 MILES

SOUTH OF WILLITS FROM 0.6 MI NORTH OF

BAKERS CREEK ROAD TO 3.6 MI NORTH OF

RIDGEWOOD RANCH ROAD

Description 

WIDEN AND INSTALL LIGHTING

CONSTRUCT TIEBACK RETAINING WALL

REPLACE BRIDGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

REPAIR STORM DAMAGE

Type Of Work

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

NORTH BAY CONSTRUCTION INC

NORTH BAY CONSTRUCTION INC

Contractor

SANTA ROSA CA 95401

WATSONVILLE CA 950775085

MARTINEZ CA 94553

WATSONVILLE CA 950775085

PETALUMA CA 94952

PETALUMA CA 949556004

(707)542-4862

(831)724-1011

(925)372-8000

(831)724-1011

(707)763-2891

(707)763-2891

NARINE, OUNGKAR

TIMMONS, KELLY

OSIER, JIM

TIMMONS, KELLY

NARINE, OUNGKAR

NANUGONDA, VEERA

Resident
Engineer

(707)279-2492

(707)725-1081

(707)962-0561

(707)489-6885

(707)279-2492

(707)496-4347

 $575,625

 $3,711,216

 $49,196,648

 $847,273

 $1,309,462

 $5,626,645

Bid + CCOs

 $398,022

 $3,216,141

 $46,495,541

 $521,364

 $1,334,889

 $5,391,406

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/28/09

12/11/08

12/21/06

07/09/09

06/15/09

04/17/09

Awarded

06/16/09

12/24/08

01/11/07

07/29/09

07/03/09

05/04/09

Approved

10/22/09

03/01/10

06/04/10

02/10/10

12/20/09

11/25/09

Est Comp

 92%

 72%

 81%

 49%

 95%

 100%

%Time

 68%

 87%

 94%

 61%

 90%

 90%

% Work 

 

 

 

 

 

OVER RUN

Message

01-470604

01-291714

01-385704

01-473904

01-478104

01-474004

Contract 

  

ACST-P001-(539)E

ACST-P001-(529)E

ER-43I3-(004)E

ER-43H6-(004)E

ER-43H3-(004)E

  

  P0-01 5-(9E)

  P0-01 5-(9EA)C

--()

--()

--()

  

--()

P001- 529-()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

1236 CENTRAL AVENUE

P O BOX 50085

901 HOWE ROAD

P O BOX 50085

431 PAYRAN STREET

P O BOX 6004

7663 S. HWY 29

200 BRANSCOMB ROAD

425 N. MCPHERSON

STREET, #C P.O. BOX

1245

425 NORTH MAC

PHERSON, SUITE C

7663 S. HWY 29

20 WEST SCHOOL ROAD

KELSEYVILLE, CA 95451

LAYTONVILLE, CA 95454

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

KELSEYVILLE, CA 95451

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

01-MEN-101-54.6/95.9

01-MEN-101-81.4/0

01-MEN-101-85.0/87.5

01-MEN-101-98.9/100.8

01-MEN-128-50.5/50.9

01-MEN-162-11.6/11.8

Fed Aid

HA42

HA22

HA23

HA23

HA23

HA23

Pgm Code

IN MENDOCINO COUNTY ON ROUTE 101 AND

ON ROUTE 271 AT VARIOUS LOCATIONS

IN MENDOCINO COUNTY ABOUT 19.7 KM

NORTH OF LAYTONVILLE AT RATTLESNAKE

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR LEGGETT FROM

1.0 MILE TO 1.5 MILES NORTH OF

RATTLESNAKE CREEK BRIDGE AND VARIOUS

LOCATIONS

IN MENDOCINO COUNTY NEAR LEGGETT FROM

2.9 KM SOUTH TO 0.3 KM NORTH OF RED

MOUNTAIN CREEK

IN MENDOCINO COUNTY NEAR YORKVILLE AT

7.1 MI EAST OF DRY CREEK BRIDGE #10-

47 AND AT 7.5 MI EAST OF DRY CREEK

BRIDGE #10-47

IN MENDOCINO COUNTY NEAR DOS RIOS

FROM 1.4 MI NORTH OF RODEO CREEK

BRIDGE TO 3.5 MILES SOUTH OF

LAYTONVILLE DOS RIOS ROAD

Description 

CULVERT REHABILITATION

UPGRADE FISH PASSAGE FACILITY

REPAIR STORM DAMAGE

REALIGN ROADWAY

REPAIR SLIPOUTS

RECONSTRUCT AND REALIGN ROADWAY

Type Of Work

ROBERT J FRANK CONSTRUCTION

INC

PARSONS BROS ROCKERIES

CLIFORNIA INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

FEDCO CONSTRUCTION INC

ARGONAUT CONSTRUCTORS

Contractor

REDDING CA 96003

ROSEVILLE CA 95747

WATSONVILLE CA 950775085

NORTH HIGHLANDS CA 95660

SANTA ROSA CA 95407

SANTA ROSA CA 95401

(530)222-1408

(916)773-9766

(831)724-1011

(916)334-1221

(707)586-0500

(707)542-4862

THANGAVELAUTHAM,

RAGUPARAN

OSIER, JIM

OSIER, JIM

COHEN, SEBASTIAN

FAZAL, IMRAN

KLEIBER, KATHARINE

Resident
Engineer

(707)496-0437

(707)962-0691

(707)962-0691

(707)445-6441

(707)485-5495

(707)485-5913

 $383,977

 $296,371

 $208,943

 $75,008,431

 $609,429

 $825,937

Bid + CCOs

 $227,348

 $308,331

 $183,828

 $73,718,824

 $315,028

 $615,481

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/09

05/11/09

08/04/09

05/22/06

11/25/08

06/23/09

Awarded

06/16/09

06/24/09

08/19/09

06/05/06

12/22/08

07/08/09

Approved

11/01/09

10/26/09

10/23/09

11/30/09

10/30/09

10/30/09

Est Comp

 78%

 100%

 91%

 99%

 85%

 100%

%Time

 95%

 100%

 86%

 99%

 54%

 74%

% Work 

COMPLETED

COMPLETED

 

 

 

SUSPENDED

Message

01-431804

01-447504

01-477604

01-397514

01-474104

01-476304

Contract 

  

  

ER-43I5-(004)E

ER-37B3-(004)E

  

ER-43H7-(004)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

2806 TARMAC ROAD

1588 BEDELL COURT

P O BOX 50085

P O BOX 620

3510 BROOKS AVENUE

P O BOX 639

20 WEST SCHOOL ROAD

425 NORTH MCPHERSON

STREET, SUITE C

76150 HIGHWAY 101 NO.

P.O. BOX 699

20 WEST SCHOOL ROAD

20 WEST SCHOOL ROAD

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

LEGGETT, CA 95585

GARBERVILLE, CA 95542

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

11/03/09

11/19/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

01District

 $0 $223,685,572 $282,038,781

01-MEN-222-1.0/0

01-MEN-253-.5/3.5

01-MEN-253-1.7/2.3

01-MEN-999-/0

01-VAR--/0

Fed Aid

HA21

HA21

HA23

HA42

HM3

Pgm Code

IN MENDOCINO COUNTY NEAR UKIAH AT

RUSSIAN RIVER BRIDGE

IN MENDOCINO COUNTY ON ROUTE 162 AT

OUTLET CREEK BRIDGE AND ON ROUTE 253

AT ANDERSON CREEK BRIDGE AND SODA

CREEK BRIDGE

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM SINGLEY CATTLEPASS TO 0.6 MI

EAST OF SINGLEY CATTLEPASS

IN MENDOCINO COUNTY ON ROUTES 128 AND

253 AT VARIOUS LOCATIONS

IN HUMBOLDT AND MENDOCINO COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

WIDEN BRIDGES AND UPGRADE RAIL

REPAIR STORM DAMAGE

REHABILITATE CULVERTS

REPAIR BRIDGE DECKS

Type Of Work

C C MYERS INC

VIKING CONSTRUCTION COMPANY

INC

MENDOCINO CONSTRUCTION

SERVICES INC

COAST CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

Contractor

RANCHO CORDOVA CA 957412948

RANCHO CORDOVA CA 95742

WILLITS CA 95490

SAN RAFAEL CA 94903

FRENCH CAMP CA 95231

(916)635-9370

(916)852-5530

(707)459-2377

(415)444-0716

(209)462-5100

THANGAVELAUTHAM,

RAGUPARAN

KLEIBER, KATHARINE

FAZAL, IMRAN

FAZAL, IMRAN

RODRIGUEZ, JOAQUIN

Resident
Engineer

(707)496-0437

(707)485-5913

(707)485-5495

(707)485-5495

(707)725-1020

 $5,445,677

 $4,537,751

 $1,073,504

 $415,584

 $317,800

Bid + CCOs

 $291,699

 $3,859,376

 $26,169

 $314,963

 $68,623

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

05/18/09

01/29/08

07/20/09

05/22/09

02/27/09

Awarded

06/18/09

02/27/08

08/05/09

06/05/09

03/16/09

Approved

11/01/11

06/30/10

03/18/10

10/30/09

01/13/10

Est Comp

 1%

 100%

 14%

 100%

 46%

%Time

 5%

 83%

 2%

 76%

 21%

% Work 

SUSPENDED

SUSPENDED

SUSPENDED

SUSPENDED

 

Message

01-380504

01-3116U4

01-476104

01-378114

01-482904

Contract 

SARR-P222-(001)E

ACST-X045-(020)E

ER-4311-(004)E

  

  

  P2-22 0-(1E)

  X0-45 0-(0EA)C

--()

  

  

--()

X045- 020-()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 2948

P O BOX 1508

P O BOX 1517

4460 REDWOOD HIGHWAY SUITE 16

P O BOX 1355

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY P.O.

BOX 959

20 WEST SCHOOL ROAD

20 W. SCHOOL WAY

1487 SANDY PRAIRIE

COURT, STE. E

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan
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02District

02-LAS-36-17.5/19.1

02-MOD-395-/20.8

02-PLU-70-79.1/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-39.5/40.8

Fed Aid

HM1

HA26

HB1

HB4N

HA21

Pgm Code

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY NEAR BECKWOURTH AT

THE LESTER T DAVIS SAFETY ROADSIDE

REST AREA

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

Description 

HMA OVERLAY WITH DIG OUTS

PLACE SEAL COAT

REPLACE SAFETY ROADSIDE REST AREA

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

BRIDGE REPLACEMENT

Type Of Work

DIG IT CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

R E M CONSTRUCTION

INCORPORATED

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

TUTOR SALIBA CORPORATION

Contractor

CHESTER CA 96020

MODESTO CA 95352

PARADISE CA 95969

REDDING CA 96049

MARTINEZ CA 94553

SYLMAR CA 91342

(530)258-3306

(209)525-9065

(530)876-1363

(530)222-0810

(925)372-8000

(818)362-8391

WING, KATHRYN

TUHOLSKI, JERRY

COLLINS, RONALD

GRANADOS, ANTHONY

WOOD, JAMES

DARNALL, MARK

Resident
Engineer

(530)474-4424

(530)225-3419

(530)283-2451

(530)527-8417

(530)225-3160

(530)225-3083

 $956,564

 $1,906,180

 $1,639,388

 $2,287,182

 $60,856,180

 $124,677,700

Bid + CCOs

 $873,035

 $1,182,290

 $195,148

 $2,194,409

 $46,096,465

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/09/09

06/08/09

07/23/09

03/26/09

03/05/08

09/25/09

Awarded

04/23/09

06/19/09

08/19/09

04/24/09

03/14/08

10/14/09

Approved

10/22/09

09/21/09

09/16/10

10/29/09

01/28/11

03/03/15

Est Comp

 75%

 100%

 18%

 98%

 47%

 0%

%Time

 93%

 62%

 12%

 94%

 76%

 0%

% Work 

SUSPENDED

SUSPENDED

 

 

 

 

Message

02-1E0704

02-1E3204

02-377814

02-4C9904

02-328034

02-378904

Contract 

  

SARR-P395-(224)E

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACBR-0058-(337)N

  

  P3-95 2-(4E)

  

  00-58 3-(5E)

  P0-44 0-(4E)

  00-58 3-(7N)

  

--()

  

--()

--()

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 494

P O BOX 4770

6621 CLARK ROAD

P O BOX 491660

901 HOWE ROAD

15901 OLDEN STREET

28482 HWY 44, SUITE 1

4300 CATERPILLAR RAOD

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

SHINGLETOWN, CA 96088

REDDING, CA 96003

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

02-SHA-5-43.1/0

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

Fed Aid

HA26

HA12

HB71

HM2

HA21

HA21

Pgm Code

IN SHASTA CO ABOUT 0.8 KM NORTH OF

THE LAKEHEAD OVERCROSSING AT THE

LAKEHEAD SAFETY ROADSIDE REST AREA

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN SISKIYOU COUNTY IN FORT JONES AND

YREKA AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN DUNSMUIR FROM

0.1 MILE SOUTH OF WILLOW STREET

UNDERCROSSING TO CENTRAL DUNSMUIR

UNDERCROSSING

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

Description 

REHABILITATE FACILITIES

CONSTRUCT NEW OFFICE,CREW BUILDING

INSTALL ADA RAMPS

REPAIR CULVERT

BRIDGE DECK MAINTENANCE

REPLACE BRIDGE DECK

Type Of Work

GIFFORD CONSTRUCTION INC

TIMBERWORKS

RON HALE CONSTRUCTION INC

PIPENOLOGY INC

C C MYERS INC

SHASTA CONSTRUCTORS INC

Contractor

REDDING CA 960492618

MOUNT SHASTA CA 96067

SHASTA LAKE CA 96019

ROCKLIN CA 95765

RANCHO CORDOVA CA 957412948

REDDING CA 96049

(530)226-6000

(530)926-4093

(530)275-7844

(916)408-5038

(916)635-9370

(530)365-3930

PASCAL, ANTHONY

SANTOS, CHRIS

HINTON, JOHN

PASCAL, ANTHONY

MURPHY, JAMES P.

MURPHY, JAMES

Resident
Engineer

(530)235-9814

(530)949-7581

(530)841-0173

(530)235-9814

(530)225-3099

(530)605-5867

 $1,038,332

 $336,708

 $122,826

 $214,403

 $1,429,508

 $2,199,756

Bid + CCOs

 $0

 $224,288

 $119,276

 $214,403

 $1,103,666

 $2,084,496

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/15/09

05/15/09

06/25/09

08/06/09

04/03/09

05/21/09

Awarded

11/09/09

05/28/09

07/07/09

08/17/09

04/20/09

06/05/09

Approved

09/28/10

03/26/10

09/30/09

11/03/09

10/09/09

12/05/09

Est Comp

 0%

 56%

 80%

 100%

 100%

 91%

%Time

 0%

 67%

 97%

 100%

 100%

 91%

% Work 

 

 

SUSPENDED

COMPLETED

COMPLETED

 

Message

02-395804

02-4C8404

02-0E8504

02-2E1804

02-0E3304

02-2C7104

Contract 

ACSH-0058-(338)E

  

  

  

  

ACBH-0059-(168)E

  00-58 3-(8E)

  

  

  

  

  00-59 1-(8E)

--()

  

  

  

  

--()

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

P O BOX 492618

P O BOX 1240

P O BOX 795

4253 DULUTH AVENUE

P O BOX 2948

P O BOX 491539

1625 MOTT ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

4300 CATERPILLAR ROAD

1625 MOTT ROAD

MT. SHASTA, CA 96067

REDDING, CA 96003

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96003

MOUNT SHASTA, CA 96067

Accepted

11/05/09

10/21/09

Location
Storm Water
Plan
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02District

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-TEH-5-7.2/7.7

Fed Aid

HM1

HA23

HA23

HB1

HB4C

Pgm Code

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

IN SISKIYOU COUNTY NEAR YREKA FROM

0.1 MILE SOUTH OF SHASTA RIVER BRIDGE

TO KLAMMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 12.0 MILES

WEST OF HAPPY CAMP FROM 0.2 TO 0.7

MILE EAST OF INDEPENDENCE SAFETY

ROADSIDE REST AREA

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

Description 

HOT MIX ASPHALT OVERLAY

SLAB REPLACEMENT

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

IMPROVE SUPER ELEVATION

RECONSTRUCT INTERCHANGE

Type Of Work

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

WEST COAST PAVING AND CHIP

SEALING

KNIFE RIVER CONSTRUCTION

Contractor

REDDING CA 96049

SHASTA LAKE CA 96019

HAPPY CAMP CA 96039

REDDING CA 96003

YREKA CA 96097

CHICO CA 95928

(530)246-4292

(530)275-7844

(530)493-2679

 

(530)842-7283

(530)891-6555

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

PASCAL, TONY

ROGERS, JIM

Resident
Engineer

(530)841-0173

(530)841-0173

(530)841-0173

 

(530)235-9806

(530)895-5245

 $6,290,936

 $881,224

 $1,018,252

 $98,000

 $423,241

 $3,949,911

Bid + CCOs

 $5,901,411

 $841,471

 $767,849

 $0

 $11,559

 $3,895,280

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/22/09

08/05/09

12/11/08

11/21/97

07/16/09

05/06/09

Awarded

06/05/09

08/17/09

01/05/09

11/21/97

08/05/09

05/28/09

Approved

11/20/09

11/24/09

12/02/09

06/18/10

01/21/10

Est Comp

 99%

 58%

 93%

 0%

 75%

 68%

%Time

 97%

 95%

 75%

 0%

 3%

 91%

% Work 

 

 

 

 

 

 

Message

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

02-370704

Contract 

  

  

ER-43G3-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

SWPPP

SWPPP

P O BOX 494519

P O BOX 795

P O BOX 258

2806 TARMAC ROAD

P O BOX 1231

1764 SKYWAY

1745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

1625 MOTT ROAD

3881 BENATAR, SUITE C

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

MOUNT SHASTA, CA 96067

CHICO, CA 95928-7171

Accepted

Location
Storm Water
Plan
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02District

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-5-40.6/0

02-TEH-36-82.2/0

02-TEH-5728-/0

02-TRI-3-3.8/0

Fed Aid

HA21

HA22

HA42

HA12

HA12

HM3   HM1

Pgm Code

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM 5.3 MILES SOUTH OF ADOBE

ROAD OVERCROSSING TO ADOBE ROAD

OVERCROSSING

IN TEHAMA COUNTY ABOUT 9 MILES NORTH

OF RED BLUFF AT COTTONWOOD TRUCK

SCALES

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

Description 

REPLACE BRIDGE

BRIDGE DECK MAINTENANCE

CONSTRUCT WEIGH IN MOTION SCALES

SANDHOUSE STRUCTURAL REPAIRS

RELOCATE MAINTENANCE STATION

BRIDGE DECK MAINTENANCE

Type Of Work

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

C C MYERS INC

TULLIS INC

DUNTON CONSTRUCTION COMPANY

INC

ALLEN L BENDER INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960491539

RANCHO CORDOVA CA 957426811

REDDING CA 96049

ANDERSON CA 96007

WEST SACRAMENTO CA 95691

REDDING CA 96049

(530)365-3930

(916)635-9370

(530)241-5105

(530)365-9652

(916)372-2190

(530)246-4292

BLINE, JEFF

BLINE, JEFF

GRANADOS, ANTHONY

CHAFFEE, ERIC

BLINE, JEFF

TUHOLSKI, JEROME

Resident
Engineer

(530)527-8418

(530)527-8413

(530)527-8417

(530)218-2266

(530)527-8418

(530)225-3419

 $26,409,026

 $29,211,926

 $805,491

 $148,858

 $6,758,743

 $4,035,683

Bid + CCOs

 $15,304,318

 $7,802,719

 $0

 $115,952

 $6,735,584

 $3,827,882

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/23/08

06/26/09

07/13/09

05/26/09

04/23/08

04/29/09

Awarded

06/17/08

07/08/09

07/28/09

06/24/09

05/14/08

05/12/09

Approved

09/30/10

07/30/10

06/30/10

12/11/09

12/31/09

12/14/09

Est Comp

 60%

 31%

 0%

 69%

 68%

 87%

%Time

 58%

 27%

 0%

 78%

 96%

 92%

% Work 

 

 

 

 

 

 

Message

02-0C9704

02-2C50U4

02-4C7904

02-0E9604

02-362104

02-0E3104

Contract 

ACIM-0005-(333)E

SARR-0058-(336)E

  

  

  

  

--()

  00-58 3-(6E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

WPCP

P O BOX 491539

3286 FITZGERALD ROAD

P O BOX 493416

19802 OX YOKE ROAD

2798 INDUSTRIAL BOULEVARD

P O BOX 494519

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

 $0 $102,240,584 $282,902,813

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

Fed Aid

HB1

HB1

Pgm Code

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

Description 

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

Type Of Work

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

Contractor

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

(805)684-4344

(530)629-3702

MENDOZA, SERGIO

MENDOZA, SERGIO

Resident
Engineer

(530)225-3193

(530)225-3193

 $1,549,995

 $3,656,801

Bid + CCOs

 $1,072,365

 $1,676,718

Comp To  date

 $0

 $0

This Month

02/05/09

04/01/09

Awarded

03/03/09

04/20/09

Approved

11/30/09

01/12/10

Est Comp

 96%

 76%

%Time

 69%

 46%

% Work 

 

SUSPENDED

Message

02-4C3604

02-3C0804

Contract 

ACHS-P299-(154)E

ACHS-P299-(155)E

  P2-99 1-(4E)

  P2-99 1-(5E)

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

6420 VIA REAL SUITE 6

P O BOX 406

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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03District

03-BUT-70-11.6/13.6

03-BUT-70-13.6/16.7

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

Fed Aid

HE13

HB1

HA21

HM3H

HA22

HB71

Pgm Code

IN BUTTE CO IN AND NEAR OROVILLE FROM

01. MI NORTH OF OPHIR ROAD  TO 0.6 KM

SOUTH OF ROUTE 162

IN BUTTE CO ON ROUTE 70 IN AND NEAR

OROVILLE FROM 0.8 MILE SOUTH OF

ROUTE 162 TO 0.4 MI NORTH OF GARDEN

DRIVE OVERCROSSING

IN BUTTE, GLENN AND YUBA COUNTIES AT

VARIOUS LOCATIONS

IN BUTTE COUNTY ABOUT 6.4 MILES  EAST

OF OROVILLE AT WEST BRANCH  FEATHER

RIVER BRIDGE.

IN BUTTE CO NEAR GRIDLEY FROM 0.3KM

NORTH OF RIO BONITO ROAD TO 0.1 KM

SOUTH OF ROUTE 162 EAST

IN BUTTE, COLUSA, EL DORADO, GLENN,

NEVADA, PLACER, SACRAMENTO, SUTTER,

YOLO AND YUBA COUNTIES AT VARIOUS

LOCATIONS

Description 

WIDEN TO 4 LANES/EXTEND FREEWAY

UPGRADE GUARDRAIL AND GORE AREAS

RESURFACE BRIDGE DECK

SPOT PREPARE AND PAINT BRIDGE

WIDEN SHOULDER

INSTALL AND UPGRADE ADA CURB RAMPS

Type Of Work

DE SILVA GATES CONSTRUCTION

FRANKLIN CONSTRUCTION INC

TRUESDELL CORPORATION OF

CALIFORNIA INC

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

F B D VANGUARD CONSTRUCTION

INC

Contractor

DUBLIN CA 94568

CHICO CA 95927

TEMPE AZ 85282

CONCORD CA 94518

WATSONVILLE CA 95077

LIVERMORE CA 94550

(925)829-9220

(530)343-9600

(602)437-1711

(925)686-1550

(831)724-1011

(925)245-1300

HARGROVE, BEN

GRANDY, DWAYNE

CLARK, DAVID W.

SOLANO, MATT

COBURN, AL

ALLEN, JODY

Resident
Engineer

(530)533-4526

(530)713-7814

(530)218-2739

(530)533-5610

(530)534-9046

(530)934-3520

 $6,169,581

 $1,232,351

 $487,419

 $1,226,185

 $7,562,219

 $541,677

Bid + CCOs

 $50,000

 $5,650

 $387,530

 $712,088

 $5,000

 $274,232

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/12/09

07/29/09

05/20/09

03/19/09

06/26/09

06/04/09

Awarded

09/02/09

08/20/09

06/05/09

04/14/09

07/07/09

07/14/09

Approved

04/10/09

06/30/10

09/23/09

01/12/10

08/11/11

05/01/10

Est Comp

 0%

 3%

 97%

 80%

 28%

 81%

%Time

 1%

 0%

 91%

 58%

 0%

 50%

% Work 

SUSPENDED

SUSPENDED

 

 

 

SUSPENDED

Message

03-3A6314

03-4E1304

03-2M9404

03-3M4904

03-366904

03-3E2504

Contract 

  

ACHS-P070-(096)E

  

  

SARR-P099-(519)A

  

  

P P0-70 0-(6E)

  

  

 P09-9 51-()

  

  

--()

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 2909

P O BOX 3100

1310 W 23RD STREET

1045 DETROIT AVENUE

P O BOX 50085

651 ENTERPRISE COURT

2060 3RD STREET,

SUITE B

2060 3RD ST., SUITE B

2060 3RD STREET

2060 3RD STREET,

SUITE B

2060 3RD STREET,

SUITE B

849 N. HUMBOLDT AVE.

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

OROVILLE, CA 95965

WILLOWS, CA 95988

Accepted

Location
Storm Water
Plan
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03District

03-BUT-162-16.7/0

03-COL-5-2.0/32.9

03-COL-5-/0

03-COL-20-10.3/0

03-COL-20-21.5/22.4

03-ED-49-6.6/8.3

Fed Aid

HB1

HB1

HB4N

HA42

HA42

HB1

Pgm Code

IN BUTTE COUNTY IN OROVILLE FROM 5TH

AVENUE TO LINCOLN STREET

IN COLUSA GLENN AND YOLO COUNTIES ON

ROUTES 5 AND 505 AT VARIOUS LOCATIONS

IN COLUSA, PLACER AND SACRAMENTO

COUNTIES AT VARIOUS LOCATIONS

IN COLUSA AND GLENN COUNTIES ON

ROUTE 20 AT 3.0 MILES WEST OF

LEESVILLE ROAD AND ON ROUTE 162 AT

2.8 MILES WEST OF COUNTY ROAD 30

IN WILLIAMS FROM 0.3 MILE EAST TO 0.6

MILE WEST OF INTERSTATE 5

IN EL DORADO CO FROM 0.1 MILE SOUTH

OF ORE COURT TO 0.1 MILE SOUTH OF

CHINA HILL ROAD

Description 

INSTALL TRAFFIC SIGNAL

UPGRADE METAL BEAM GUARD RAIL

INSTALL CMS AND CCTV

INSTALL WIRE MESH NETTING

RECONSTRUCT EMBANKMENT SLOPE

REALIGN AND WIDEN ROADWAY

Type Of Work

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

MIDSTATE BARRIER INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

BUGLER CONSTRUCTION

NORTH BAY CONSTRUCTION INC

DOUG VEERKAMP GENERAL

ENGINEERING INC

Contractor

SACRAMENTO CA 95829

STOCKTON CA 952130550

IRVINE CA 926145706

PLEASANTON CA 94588

PETALUMA CA 949556004

PLACERVILLE CA 95667

(916)386-8857

(209)944-9565

(949)252-0441

(925)416-0700

(707)763-2891

(916)933-7077

GRANDY, DWAYNE

ALLEN, JODY

LEE, SUSHMA

COBORN, AL

KRAFT, DAN

NOVOTA, RYAN

Resident
Engineer

(530)713-7814

(530)934-3520

(916)263-4926

(530)534-9046

(707)994-5074

(916)858-8628

 $225,481

 $2,845,915

 $3,282,547

 $168,950

 $5,317,623

 $4,675,684

Bid + CCOs

 $0

 $1,509,726

 $0

 $73,728

 $116,250

 $2,943,424

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/20/09

06/30/09

06/17/09

09/28/09

07/31/09

06/12/09

Awarded

09/02/09

07/28/09

07/02/09

10/13/09

08/12/09

06/26/09

Approved

02/04/10

02/17/09

06/17/10

12/18/09

09/21/11

08/31/10

Est Comp

 0%

 54%

 0%

 37%

 0%

 23%

%Time

 0%

 53%

 0%

 44%

 2%

 63%

% Work 

 

 

 

 

 

 

Message

03-3E8504

03-1E1304

03-0C2814

03-0F5704

03-1E0304

03-4C0904

Contract 

ACHS-P162-(036)E

ACHS-000C-(302)E

SARR-000C-(303)E

  

SARR-P020-(150)E

SARR-P049-(143)E

P P1-62 0-(6E)

G 00-0C 3-(2E)

  00-0C 3-(3E)

  

  P0-20 1-(0E)

  P0-49 1-(3E)

--()

--()

--()

  

--()

--()

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

8909 FLORIN ROAD

P O BOX 30550

1792 KAISER AVENUE

5524 C SPRINGDALE AVENUE NO 9

P O BOX 6004

2585 COLD SPRINGS ROAD

2060 3RD STREET,

SUITE B

849 N. HUMBOLDT AVE.

3855 NORTH FREEWAY

BLVD, STE 120

2060 3RD STREET,

SUITE B

P. O. BOX 457

11323 SANDERS DRIVE

OROVILLE, CA 95965

WILLOWS, CA 95988

SACRAMENTO, CA 95834

OROVILLE, CA 95965

CLEARLAKE, CA 95457

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-18.8/28.8

03-ED-50-58.0/60.4

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-NEV-20-43.8/46.2

Fed Aid

HA22

HM2

HA42

HM1A

HA42

HA22

HB4N

HM2

Pgm Code

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM CARSON ROAD

OVERCROSSING TO SAWMILL ROAD

UNDERCROSSING

IN EL DORADO COUNTY ABOUT 8 MILES

WEST OF MEYERS AT VARIOUS  LOCATIONS

IN ELDORADO COUNTY NEAR MEYERS AT

VARIOUS LOCATIONS FORM 0.5 MI EAST OF

ECHO SUMMIT SIDEHILL VIADUCT

IN EL DORADO COUNTY IN SOUTH LAKE

TAHOE FROM F STREET TO THE CALIFORNIA

NEVADA STATE LINE

IN ELDORADO COUNTY NEAR MEYERS FROM

THE ALPINE COUNTY LINE TO ROUTE

50/89 SEPARATION

IN PLACER AND NEVADA COUNTIES AT

VARIOUS LOCATIONS FROM 0.8 MILE  EAST

OF BOWMAN LAKE ROAD TO 0.1  MILE EAST

OF 80/20 SEPARATION

Description 

ASPHALT CONCRETE OVERLAY

LINE CULVERTS FOR DRAINAGE

COVER CUT SLOPES WITH WIRE MESH

PLACE MICROSURFACING

INSTALL DRAINAGE FACILITIES

REHABILITATE CULVERTS

Type Of Work

TEICHERT CONSTRUCTION

NORWOOD CONSTRUCTION

STEELHEAD CONSTRUCTORS INC

VALLEY SLURRY SEAL COMPANY

QUALCON CONTRACTORS INC

NORWOOD CONSTRUCTION

Contractor

SACRAMENTO CA 95851

BYRON CA 94514

PALO CEDRO CA 96073

WEST SACRAMENTO CA 95798

MINDEN NV 89423

BYRON CA 94514

(916)386-6800

(925)240-1276

(530)226-6400

(916)373-1500

(775)782-2006

(925)240-1276

NOVOTA, RYAN

BRANDON, MILLER

MILLER, BRANDON

DEROSIER, DAVE

DEROSIER, DAVE

DEMARTINI, MARK

Resident
Engineer

(916)858-8628

(530)621-0985

(530)621-0985

(530)621-0986

(530)621-0986

(530)265-9869

 $4,259,480

 $482,976

 $682,222

 $1,543,579

 $10,916,506

 $387,623

Bid + CCOs

 $3,369,801

 $320,793

 $492,097

 $1,600,467

 $1,026,587

 $380,279

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/03/09

04/16/09

06/24/09

03/25/08

05/29/09

05/28/09

Awarded

03/20/09

04/29/09

07/09/09

04/07/08

07/01/09

06/11/09

Approved

11/30/09

11/03/09

12/02/09

10/28/09

10/21/10

10/16/09

Est Comp

 96%

 86%

 73%

 94%

 9%

 100%

%Time

 79%

 66%

 72%

 94%

 9%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

03-3M3904

03-3M2704

03-4E4104

03-2M6204

03-1A8414

03-3M2804

Contract 

  

  

  

  

SARR-P089-(094)E

  

  

  

  

  

  P0-89 0-(4E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 15144

5301 BYRON HOT SPRINGS RD NO

P O BOX 997

P O BOX 981330

1645 ESMERALDA AVENUE

5301 BYRON HOT SPRINGS RD NO

11323 SANDERS DRIVE

3065 BLAIRS LANE,

P.O. BOX 2424

3065 BLAIR AVE., P.O.

BOX 2424

3065 BLAIR AVE. P.O.

BOX 2424

3065 BLAIR AVE, P.O.

BOX 2424

138 NEW MOHAWK ROAD,

STE. B

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

PLACERVILLE, CA 95667

NEVADA CITY, CA 95959

Accepted

10/22/09

Location
Storm Water
Plan
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03District

03-NEV-49-2.4/3

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-NEV-80-17.3/20.3

Fed Aid

HB4N

HA22

HA22

HA26

HA22

HA42

Pgm Code

IN NEVADA COUNTY FROM 0.2 MI NORTH OF

COMBIE ROAD TO 0.3 MI SOUTH OF BREWER

ROAD

IN NEVADA COUNTY NEAR TRUCKEE FROM

0.4 KM WEST OF SODA SPRINGS

OVERCROSSING TO THE DONNER SUMMIT

SAFETY REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

1.0 MILE EAST OF THE CASTLE PEAK ROAD

UNDERCROSSING TO 2.1 MILES  EAST OF

DONNER LAKE UNDERCROS

IN NEVADA COUNTY ABOUT 12.4 MILES

WEST OF TRUCKEE AT DONNER SUMMIT

SAFETY ROADSIDE REST AREA

IN NEVADA COUNTY NEAR TRUCKEE FROM

DONNER LAKE UNDERCROSSING TO TROUT

CREEK UNDERCROSSING

IN NEVADA CO FROM 1 MILE EAST OF THE

ROUTE 80/89 SEPARATION TO UNION MILLS

BRIDGE OVERHEAD

Description 

EXTEND NORTHBOUND PASSING LANE

REHABILATE BRIDGES AND ROADWAY

PORTLAND CEMENT CONCRETE OVERLAY

REPLACE BUILDING

REHABILITATE ROADWAY

STORM WATER MANAGEMENT

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

TEICHERT CONSTRUCTION

R AND L BROSAMER INC

FLINTCO INC

TEICHERT CONSTRUCTION

CIMARRON INC

Contractor

SPARKS NV 89435

SACRAMENTO CA 958276830

WALNUT CREEK CA 94596

FOLSOM CA 95630

SACRAMENTO CA 958276830

OAKDALE CA 95361

(775)355-0420

(916)386-5900

(925)627-1700

(916)351-5400

(916)386-5900

(209)848-1655

DEMARTINI, MARK

MURPHY, ROD

MURPHY, ROD

CLARK, MARTIN

CATANIA, DAVE

ISKIN, ROY

Resident
Engineer

(530)265-9869

(916)624-2783

(530)587-9827

(916)624-2852

(530)265-9871

(530)583-7365

 $729,007

 $67,343,382

 $57,835,816

 $4,506,808

 $58,029,359

 $544,650

Bid + CCOs

 $0

 $66,397,175

 $25,551,105

 $0

 $38,024,270

 $494,115

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/09/09

03/16/07

07/28/08

07/27/09

10/05/07

06/30/09

Awarded

06/24/09

04/06/07

08/15/08

08/12/09

11/13/07

07/14/09

Approved

09/10/09

12/25/10

12/25/12

03/23/11

12/25/11

11/19/09

Est Comp

 0%

 56%

 41%

 0%

 42%

 96%

%Time

 0%

 96%

 44%

 0%

 65%

 87%

% Work 

 

 

 

 

 

 

Message

03-3E5604

03-0A6324

03-0A6334

03-4A2404

03-0A6314

03-0C7204

Contract 

  

ACIM-080 -(180)N

  

ACIM-0804-(189)E

ACIM-080 -(184)E

  

  

--()

  

  08-0441-(9E)

--()

  

  

  

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 50760

P O BOX 276830

1777 OAKLAND BLVD SUITE 300

400 PLAZA DRIVE STE 205

P O BOX 276830

10554 RODDEN ROAD

138 NEW MOHAWK ROAD,

STE. B

2520 WARREN DRIVE,

SUITE B

12047 DONNER PASS

ROAD, SUITE B-4

12047 DONNER PASS

ROAD

12047 DONNER PASS

ROAD STE. B-4

10960 WEST RIVER

STREET

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

TRUCKEE, CA 96161

TRUCKEE, CA 96060

TRUCKEE, CA

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 17
11/20/09 Statement of Ongoing Contracts as of 12/02/09

03District

03-NEV-80-21.2/28.1

03-NEV-80-28.1/31.8

03-PLA-28-.8/11

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-2.9/5.1

Fed Aid

HM1

HA22

HA42

HE14

HE14

HB4N

HB5

Pgm Code

IN NEVADA COUNTY NEAR TRUCKEE FROM

TRUCKEE RIVER BRIDGE NO 17-0012 TO

TRUCKEE RIVER BRIDGE NO 17-0063

IN NEVADA AND SIERRA COUNTIES NEAR

FLORISTON FROM THE TRUCKEE RIVER

BRIDGE TO THE NEVADA STATE LINE

IN PLACER COUNTY FROM 0.1 KM WEST OF

TAHOE STATE PARK DRIVE TO 0.1 KM EAST

OF ROUTE 267 AND AT KINGS BEACH

IN PLACER COUNTY NEAR LINCOLN FROM

0.6 KM NORTH OF TWELVE BRIDGES

OVERCROSSING TO 1.3 KM SOUTH OF  BEAR

RIVER

IN PLACER COUNTY IN ROSEVILLE FROM

0.5 MILE WEST OF DOUGLAS BOULEVARD

OVERCROSSING TO 0.3 MILE EAST OF

DOUGLAS BOULEVARD OVERCROSS

IN PLACER COUNTY IN ROSEVILLE AND

ROCKLIN FROM MINERS RAVINE BRIDGE TO

1.6 KM EAST OF ROUTE 65/80 SEPARATION

Description 

PLACE HOT MIX ASPHALT

REHABILITATE ROADWAY

RECONSTRUCT DRAINAGE FACILITIES

CONSTRUCT NEW FREEWAY AND BRIDGES

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT HOV LANES

Type Of Work

WINDSOR FUEL CO

GRANITE CONSTRUCTION COMPANY

DIABLO CONTRACTORS INC

DE SILVA GATES FCI A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND F C I

CONSTRUCTORS INC

PARKER LANDSCAPE DEVELOPMENT

INC

FLATIRON WEST INC

Contractor

WINDSOR CA 95492

WATSONVILLE CA 950775085

SAN RAMON CA 94583

DUBLIN CA 94568

SACRAMENTO CA 95828

BENICIA CA 94510

(707)838-9751

(831)724-1011

(925)552-8250

(925)829-9220

(916)383-4071

(707)742-6000

ISKIN, ROY

HARTMAN, BRUCE

BOUZID, SALAH

BEREXA, CARL

SAGER, JANET

SPECTOR, PETE

Resident
Engineer

(530)582-5070

(916)996-0557

(530)587-6314

(916)624-2769

(916)263-4912

(916)624-9960

 $4,223,124

 $42,742,364

 $29,918,836

 $141,752,454

 $372,934

 $21,913,386

Bid + CCOs

 $3,755,650

 $22,675,329

 $13,376,926

 $71,865,623

 $361,636

 $66,288

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/18/08

10/29/08

05/21/08

06/09/08

09/29/08

08/10/09

Awarded

07/14/08

11/13/08

06/05/08

07/02/08

10/15/08

09/10/09

Approved

12/22/09

04/15/10

10/28/10

03/19/12

02/02/11

10/25/10

Est Comp

 75%

 50%

 28%

 28%

 0%

 4%

%Time

 86%

 53%

 45%

 51%

 0%

 0%

% Work 

SUSPENDED

 

 

 

PLANT EST

SATIS

 

Message

03-3M4004

03-3A2204

03-2A9404

03-3338U4

03-0E5904

03-367834

Contract 

  

ACBI-GV08-(001) 

ACST-P028-(009)E

HPLU-6208-(030)L

  

HPLU-6203-(044)L

  

M-GV08-(001) 

  P0-28 0-(9E)

 620-8 03-(DEM)O

  

 620-3 04-(HPL)U

  

--()

--()

-  -()

  

03 0-25-()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P O BOX 38

P O BOX 50085

7 CROW CANYON COURT SUITE 100

P O BOX 2909

6251 SKY CREEK DRIVE SUITE A

2100 GOODYEAR ROAD

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET, STE. 101A

10960 WEST RIVER

STREET

2520 WARREN DRIVE,

STE. B

3855 NORTH FREEWAY

BLVD. STE. 120

2520 WARREN DRIVE,

SUITE A

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

ROCKLIN, CA 95677

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-7.4/66.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

Fed Aid

HM3H

HB4N

HA22

HA22

HA42

HA22

Pgm Code

IN PLACER COUNTY AT VARIOUS LOCATIONS

IN PLACER AND NEVADA COUNTIESAT

VARIOUS LOCATIONS

IN PLACER COUNTY IN AND NEAR COLFAX

FROM ROUTE 174/80 SEPARATION TO  ALTA

ROAD UNDERCROSSING

IN PLACER COUNTY AT EMIGRANT GAP FROM

0.4 KM WEST OF PUTTS LAKE

UNDERCROSSING TO 0.2 KM EAST OF

CARPENTER FLAT UNDERCROSSING

IN PLACER AND NEVADA COUNTIES FROM

4.5 KM EAST OF BLUE CANYON TO 2.2 KM

WEST OF HAMPSHIRE ROCKS UNDERCROSSING

IN PLACER COUNTY NEAR KINGVALE FROM

HAMPSHIRE ROCKS UNDERCROSSING TO TROY

UNDERCROSSING AND AT KINGVALE

UNDERCROSSING

Description 

TREAT BRIDGE DECKS

INSTALL TRAVELER INFORMATION SYSTEM

PLACE HOT MIX ASPHALT

REPLACE BRIDGE

REHABILITATE CULVERTS

OVERLAY CONCRETE ROADWAY

Type Of Work

T AND G CONSTRUCTION INC

ROADWAY ELECTRICAL WORKS

INCORPORATED

GRANITE CONSTRUCTION COMPANY

F C I CONSTRUCTORS INC

LORANG BROTHERS CONSTRUCTION

INC

GRANITE CONSTRUCTION COMPANY

Contractor

YUBA CITY CA 95991

MODESTO CA 95352

WATSONVILLE CA 95077

BENICIA CA 94510

COLFAX CA 95713

WATSONVILLE CA 95077

(530)923-7251

(209)578-4749

(831)724-1011

(707)742-6000

(530)346-8150

(831)724-1011

SEYOUM, KASSAYE

MURPHY, RODNEY

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

ZINK, PHIL

Resident
Engineer

(530)587-9831

(916)801-6964

(530)346-7996

(530)346-7996

(530)346-7996

(530)682-7747

 $200,072

 $435,260

 $44,982,650

 $21,575,689

 $1,451,388

 $25,275,580

Bid + CCOs

 $0

 $432,959

 $44,692,987

 $21,005,876

 $1,414,938

 $25,071,913

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/20/09

01/28/09

10/21/08

02/29/08

04/15/09

09/12/07

Awarded

11/03/09

02/17/09

11/07/08

03/21/08

05/18/09

09/28/07

Approved

01/19/10

11/30/09

10/21/09

11/19/09

10/07/09

10/29/09

Est Comp

 0%

 100%

 97%

 100%

 100%

 95%

%Time

 0%

 99%

 98%

 99%

 96%

 99%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

03-3M3004

03-4E3604

03-3E0404

03-4A7004

03-4A6504

03-0C7704

Contract 

  

  

ACBI-GV08-(002)N

ACIM-0080-(186)

  

ACIM-080 -(182)E

  

  

  GV-08 0-(2N)

--()

  

--()

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1127 GRAY AVENUE SUITE E

P O BOX 5083

P O BOX 50085

2100 GOODYEAR ROAD

1175 S AUBURN STREET

P O BOX 50085

12047 DONNER PASS

ROAD, STE. B-4

12047 DONNER PASS

ROAD SUITE B-4

33 DEPOT STREET P.O.

BOX 1807

33 DEPOT STREET, P.O.

BOX 1807

33 DEPOT STREET P. O.

BOX 1807

33 DEPOT STREET P.O.

BOX 1807

TRUCKEE, CA 96060

TRUCKEE, CA 96161

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

Fed Aid

HB5

HA25

HB4N

HA42

HA42

HB4N

Pgm Code

IN SACRAMENTO AND PLACER COUNTIES IN

AND NEAR ROSEVILLE FROM 0.7 KM WEST

OF SACRAMENTO/PLACER COUNTY LINE TO

1.6 KM EAST OF ROUTE 

IN PLACER COUNTY IN ROSEVILLE FROM

PLACER COUNTY LINE TO 0.6 KM WEST OF

DOUGLAS BOULEVARD OVERCROSSING

IN EL DORADO AND PLACER COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY NEAR TAHOE CITY FROM

ROUTE 89/28 JUNCTION TO SQUAW VALLEY

ROAD

IN PLACER COUNTY NEAR KINGS BEACH

FROM 1.2 KM NORTH OF ROUTE 28 TO

ROUTE 28

IN SACRAMENTO, EL DORADO, YOLO AND

PLACER COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT AUXILIARY AND HOV LANES

PLANTING AND IRRIGATION

INSTALL INTELLIGENT TRANS. SYSTEM

ASPHALT CONCRETE SURFACING

WATER QUALITY DRAINAGE IMPROVEMENT

INSTALL TRAFFIC MONITORING STATIONS

Type Of Work

TEICHERT CONSTRUCTION

WATKIN AND BORTOLUSSI INC

MANUEL BROS INC

MARTIN BROTHERS CONSTRUCTION

Q AND CONSTRUCTION CO

M AND M ELECTRIC

Contractor

SACRAMENTO CA 95851

SAN RAFAEL CA 949014886

GRASS VALLEY CA 95945

SACRAMENTO CA 95828

RENO NV 89510

SACRAMENTO CA 95815

(916)386-6800

(415)453-4691

(530)272-4213

(916)381-0911

(775)786-2677

(916)929-0150

SPECTOR, PETE

SAGER, JANET

NOVOTA, RYAN

ISKIN, ROY

BOUZID, SALAH

KAMAL, BALBIR

Resident
Engineer

(916)416-7547

(916)263-4912

(916)858-8628

(530)582-5070

(530)587-6314

(916)263-4920

 $28,513,327

 $1,542,542

 $1,845,883

 $14,417,721

 $3,761,448

 $788,561

Bid + CCOs

 $14,506,129

 $1,456,232

 $1,779,848

 $9,920,675

 $1,741,187

 $612,655

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/01/08

02/06/06

04/18/08

12/18/07

03/19/09

05/15/09

Awarded

05/22/08

02/22/06

05/15/08

02/06/08

04/06/09

06/02/09

Approved

10/24/11

02/11/10

10/12/09

03/02/10

04/01/10

12/22/09

Est Comp

 28%

 0%

 100%

 78%

 44%

 78%

%Time

 51%

 0%

 100%

 69%

 46%

 77%

% Work 

 

PLANT EST

SATIS

COMPLETED

 

 

 

Message

03-367824

03-2C2104

03-1C1114

03-2A9214

03-1C9714

03-4C0304

Contract 

NCII-6203-(024)P

ACIM-080 -(234)E

ACST-000C-(294)E

ACST-P089-(090)E

ACST-P267-(018)E

SARR-000C-(304)E

 620-3 02-(HPL)U

--()

  00-0C 2-(4E)

  P0-89 0-(0E)

  P2-67 0-(8E)

  00-0C 3-(4E)

03 0-25-()

  

--()

--()

--()

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 15144

77 LARKSPUR STREET

P O BOX 995

20 LIGHT SKY COURT

P O BOX 10865

1600 AUBURN BOULEVARD

2520 WARREN DRIVE,

SUITE B

3855 NORTH FREEWAY

BLVD., SUITE 120

11323 SANDERS DRIVE

10960 WEST RIVER

STREET

10960 WEST RIVER

STREET

3855 NORTH FREEWAY

BLVD, STE 120

ROCKLIN, CA 95677-2167

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

Accepted

10/30/09

Location
Storm Water
Plan
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03District

03-SAC-50-.6/3

03-SAC-50-5.3/15.7

03-SAC-50-5.3/12.8

03-SAC-50-/5.4

03-SAC-51-8.5/0

03-SAC-80-2.6/0

Fed Aid

HA21

TEA10

HB5   HB5

HA27

HM3H

HB1

Pgm Code

IN SACRAMENTO CO IN SACRAMENTO AT

VARIOUS LOCATIONS FROM ROUTE 50/5

SEPARTION TO 0.1 MI WEST OF FOLSOM

BOULEVARD UNDERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN AND NEAR

RANCHO CORDOVA FROM WATT AVENUE

OVERCROSSING TO SUNRISE BOULEVARD

IN YOLO COUNTY ON ROUTE 80 FROM .01

MI WEST OF ENTERPRISE BOULEVARD TO

0.4 MI WEST OF 80/50 SEPARATION ON

ROUTE 50 FROM 50/80 TO W

IN SACRAMENTO CO NEAR SACRAMENTO AT

ROUTE 51/244 AND 80  SEPARATION

BRIDGE

IN BUTTE / NEVADA/ SACRAMENTO AND AND

YUBA COUNTIES AT VARIOUS  LOCATIONS

Description 

METHACRYLATE / REPLACE JOINT SEALS

PLANTING AND IRRIGATION

WIDEN FREEWAY

CONCRETE MEDIAN BARRIER AND OVERHED

RECONSTRUCT BRIDGE HINGE

INSTALL FLASHING BEACONS AND RADAR

Type Of Work

BAY LINE CUTTING AND CORING

INC

P AND D LANDSCAPE MANAGEMENT

SERVICES

DE SILVA GATES MCM A JOINT

VENTURE OF DE SILVA GATES

CONSTRUCTION AND MCM

CONSTRUCTION

DESILVA GATES CONSTRUCTION

VALENTINE CORPORATION

RICHARD A HEAPS ELECTRICAL

CONTRACTOR INC

Contractor

OAKLAND CA 94608

ORANGE CA 92868

DUBLIN CA 94568

DUBLIN CA 94568

SAN RAFAEL CA 94912

SACRAMENTO CA 95829

(510)420-8992

(714)835-4447

(925)829-9220

(925)829-9220

(415)453-3732

(916)386-8857

PENG, MIN

SAGER, JANET

OKPALA, MESHACK

ERICKSEN, BOB

TECLE, DANIEL

LEE, SUSHMA

Resident
Engineer

(916)869-1745

(916)263-4912

(916)372-0158

(916)852-9755

(916)919-4252

(916)263-4926

 $1,877,198

 $358,012

 $58,609,068

 $29,210,701

 $233,608

 $186,905

Bid + CCOs

 $18,157

 $351,670

 $0

 $27,209,237

 $234,787

 $178,230

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/21/09

04/16/07

10/26/09

12/23/08

04/16/09

04/09/09

Awarded

06/26/09

05/17/07

11/18/09

01/14/09

05/04/09

05/04/09

Approved

07/23/10

12/04/09

01/12/12

12/23/09

10/05/09

11/20/09

Est Comp

 3%

 89%

 0%

 87%

 100%

 100%

%Time

 1%

 98%

 0%

 91%

 100%

 92%

% Work 

 

 

 

 

COMPLETED

SUSPENDED

Message

03-2M9004

03-0E8404

03-441614

03-1E0414

03-3M3804

03-4E2904

Contract 

  

ACST-P050-(113)E

CMLN-6203-(033)

ACHS-000C-(300)E

  

  

  

  P0-50 1-(3E)

--()

G 00-0C 3-(0E)

  

  

  

--()

  

--()

  

  

SWPPP

WPCP

SWPPP

SWPPP

WPCP

WPCP

1033 YERBA BUENA AVENUE

999 TOWN AND COUNTRY RD 4 FLR

P O BOX 2909

P O BOX 2909

P O BOX 9337

8909 FLORIN ROAD

2777 DEL MONTE STREET

3855 NORTH FREEWAY

BLVD., STE. 120

2777 DEL MONTE STREET

11460 SUNRISE GOLD

CIRCLE

2777 DEL MONTE STREET

3855 N. FREEWAY

BLVD., #120

W. SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

W. SACRAMENTO, CA 95691

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95691

SACRAMENTO, CA 95834

Accepted

10/21/09

Location
Storm Water
Plan
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03District

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.9/0

03-SAC-5501-/0

Fed Aid

HA25

HB1

HM1

HA21

HM3H

HA13

Pgm Code

IN SACRAMENTO COUNTY IN SACRAMENTO

FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF

FLORIN ROAD OVERCROSSING

IN SACRAMENTO COUNTY NEAR  SACRAMENTO

AT 47TH AVENUE  OVERCROSSING

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM MARTIN LUTHER KING JR

BOULEVARD OVERCROSSING TO  ROUTE

50/51/99 SEPARATION

IN SACRAMENTO COUNTY IN AND NEAR

SACRAMENTO FROM FRUITRIDGE ROAD

OVERCROSSING TO BROADWAY

UNDERCROSSING

IN SACRAMENTO COUNTY NEAR EMMATON AT

THREE MILE SLOUGH BRIDGE

IN SACRAMENTO COUNTY IN SACRAMENTO AT

THE TRANSPORTATION LABORATORY 5900

FOLSOM BOULEVARD

Description 

HIGHWAY PLANTING AND IRRIGATION

SIGNALIZE INTERSECTION

HOT MIX ASPHALT SURFACING

SEAL BRIDGE DECKS

REPLACE INDUSTRIAL STAIRS

FIRE AND LIFE SAFETY REPAIRS

Type Of Work

PARKER LANDSCAPE DEVELOPMENT

INC

SIERRA NEVADA CONSTRUCTION INC

WINDSOR FUEL CO

PROFESSIONAL CONSTRUCTION

SERVICES

OWENS CONST

ALLEN L BENDER INC

Contractor

SACRAMENTO CA 95828

SPARKS NV 89435

WINDSOR CA 95492

PLEASANT HILL CA 94523

COLFAX CA 95713

WEST SACRAMENTO CA 95691

(916)383-4071

(775)355-0420

(707)838-9751

(925)945-1052

(530)878-3905

(916)372-2190

SAGER, JANET

SMITH, GLEN

SCOTT, JEFF

SCOTT, JEFF

GUTIERREZ, BOJANA

BROOK, WILLIAM

Resident
Engineer

(916)263-4912

(916)263-4919

(916)263-4931

(916)263-4931

(916)263-4927

(916)801-9675

 $1,345,343

 $481,621

 $3,506,206

 $855,192

 $235,000

 $14,264,860

Bid + CCOs

 $1,324,583

 $483,386

 $3,268,981

 $0

 $213,799

 $13,964,879

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/14/07

10/01/08

03/03/09

02/13/09

03/24/09

04/01/08

Awarded

01/16/08

10/17/08

03/16/09

02/27/09

04/17/09

04/30/08

Approved

07/29/11

11/20/09

01/04/10

07/22/09

12/04/09

04/30/10

Est Comp

 0%

 81%

 66%

 0%

 89%

 100%

%Time

 0%

 98%

 99%

 0%

 91%

 98%

% Work 

PLANT EST

SATIS

 

 

 

 

OVER RUN

Message

03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-2M8704

03-2C8434

Contract 

  

ACHS-PO99-(517)E

  

  

  

  

  

G P0-99 5-(7E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

  

6251 SKY CREEK DR SUITE A

P O BOX 50760

P O BOX 38

3309 VINCENT ROAD

44 LEONARD LANE

2798 INDUSTRIAL BOULEVARD

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD. STE. 120

3855 NORTH FREEWAY

BLVD., STE. 120

3855 NORTH FREEWAY

BLVD, STE. 120

5900 FOLSOM BLVD.,

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95819

Accepted

Location
Storm Water
Plan
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03District

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-5706-/0

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

Fed Aid

HM3H

HM1A

HA12

HA12

HE14

HE13

HE13

Pgm Code

IN SIERRA COUNTY IN DOWNIEVILLE AT

DOWNIE RIVER BRIDGE

IN SIERRA COUNTY NEAR BASSETTS FROM

0.7 MILES EAST OF GOLD LAKE ROAD TO

THE NORTHERN ROUTE 49/89 JUNCTION

IN SIERRA COUNTY NEAR DOWNIEVILLE AT

THE DOWNIEVILLE MAINTENANCE STATION

AT 19801 HIGHWAY 49

IN SIERRAVILLE CO NEAR SIERRAVILLE AT

THE SIERAVILLE MAINTENANCE STATION AT

241 SOUTH LINCOLN  STREET

IN SUTTER AND YUBA COUNTIES NEAR

NICOLAUS FROM 70/99 SEPARATION TO 1.0

KM NORTH OF FEATHER RIVER BOULEVARD

IN SUTTER COUNTY NEAR TUDOR FROM

CENTRAL AVENUE TO 0.7 KM NORTH OF

O'BANION ROAD

Description 

PREP AND PAINT BRIDGE

MICROSURFACING

CONSTRUCT CREW ROOM

BUILDING ADDITION

WIDEN AND REALIGN ROADWAY

CONSTRUCT FOUR LANE EXPRESSWAY

Type Of Work

JEFFCO PAINTING AND COATING

INC

STEVE MANNING CONSTRUCTION INC

TREEHENGE CONSTRUCTION INC

CREEKSIDE COMMERCIAL BUILDERS

INC

DE SILVA GATES CONSTRUCTION

DE SILVA GATES CONSTRUCTION

Contractor

VALLEJO CA 94590

REDDING CA 96049

AUBURN CA 95602

GREENVILLE CA 95947

DUBLIN CA 94568

DUBLIN CA 94568

(707)562-1900

(530)222-0810

(530)269-2816

(530)284-9907

(925)829-9220

(925)829-9220

DEMARTINI, MARK

COLLINS, RONALD

DEMARTINI, MARK

DEMARTINI, MARK

TANVIR, RIZWAN

AOUN, TONY

Resident
Engineer

(530)265-9869

(530)283-2451

(530)265-9869

(530)265-9869

(916)375-8025

(530)822-4309

 $386,008

 $1,152,096

 $260,819

 $277,773

 $77,618,389

 $23,019,464

Bid + CCOs

 $330,362

 $1,094,873

 $221,077

 $218,368

 $70,637,373

 $15,023,366

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/11/09

12/18/08

06/02/09

05/22/09

12/06/07

07/24/08

Awarded

07/02/09

01/05/09

07/02/09

06/24/09

12/27/07

08/28/08

Approved

11/03/09

10/21/09

04/30/10

04/16/10

03/15/11

11/23/10

Est Comp

 69%

 100%

 43%

 48%

 43%

 38%

%Time

 86%

 100%

 85%

 79%

 87%

 65%

% Work 

COMPLETED

COMPLETED

 

 

 

 

Message

03-3M5004

03-3M0804

03-3E4504

03-3E4304

03-3864U4

03-1A4614

Contract 

  

  

  

  

ACNH-P070-(094)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P O BOX 1888

P O BOX 491660

25687 CHINA HOLLOW ROAD

P O BOX 829

P O BOX 2909

P O BOX 2909

138 NEW MOHAWK ROAD,

STE. B

1555 EAST MAIN STREET

138 NEW MOHAWK ROAD,

STE. B

138 NEW MOHAWK ROAD,

STE. B

2777 DEL MONTE STREET

379 COLUSA HIGHWAY

NEVADA CITY, CA 95959

QUINCY, CA 95971

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

WEST SACRAMENTO, CA

95691

YUBA CITY, CA 95991

Accepted

11/05/09

10/22/09

Location
Storm Water
Plan
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03District

03-SUT-99-40.2/0

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

03-YOL-50-.3/2

03-YOL-113-10.7/10.9

Fed Aid

HB1

HA22

HM3

HB1

HE11

HA42

Pgm Code

IN SUTTER COUNTY IN LIVE OAK AT

PENNINGTON ROAD

IN SUTTER COUNTY NEAR NICOLAUS OR

ROUTE 99 FROM SACRAMENTO COUTNY  LINE

TO 0.7 KM NORTH OF ROUTE 70/99

SEPARATION AND VARIOUL LOCA

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY IN WOODLAND AT

KENTUCKY AVENUE

IN YOLO COUNTY IN WEST SACRAMENTO

FROM 1.1 KM WEST TO 1.0 KM EAST OF

HARBOR BOULEVARD OVERCROSSING

IN YOLO COUNTY IN WOODLAND FROM  0.2

MILE TO 0.4 MILE NORTH OF ROUTE 5/113

SEPARATION

Description 

MODIFY TRAFFIC SIGNAL

REMOVE AND REPLACE OGAC

PLACE POLYESTER CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

WIDEN CONCRETE BRIDGE

RECONSTRUCT EMBANKMENT SLOPE

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

GEORGE REED INC

C C MYERS INC

TEICHERT CONSTRUCTION

ARGONAUT CONSTRUCTORS

ASPEN DEVELOPERS CORP

Contractor

SPARKS NV 89435

LODI CA 95240

RANCHO CORDOVA CA 957412948

DAVIS CA 956171890

SANTA ROSA CA 95402

TRUCKEE CA 96160

(775)355-0420

(209)334-0790

(916)635-9370

(530)406-4200

(707)542-4862

(530)507-3310

TOLLISON, RON

KNUDSON, CAMERON

GHASSEMI, MOHSSEN

GHASSEMI, MOHSSEN

HAMM, JEFF

TRI, PRESTON

Resident
Engineer

(530)822-4313

(530)822-4314

(916)263-5648

(916)263-5648

(916)263-5653

(916)263-5705

 $348,007

 $8,349,371

 $1,483,857

 $635,547

 $14,360,337

 $340,132

Bid + CCOs

 $9,704

 $7,696,488

 $868,290

 $348,458

 $2,400,504

 $337,062

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/20/09

06/05/09

01/27/09

07/15/09

05/14/09

11/26/08

Awarded

07/30/09

06/17/09

02/13/09

07/30/09

06/04/09

12/10/08

Approved

12/31/09

12/14/09

07/06/10

01/11/10

08/09/10

10/26/09

Est Comp

 40%

 87%

 100%

 36%

 29%

 100%

%Time

 3%

 91%

 58%

 55%

 17%

 100%

% Work 

SUSPENDED

 

OVER RUN

 

 

COMPLETED

Message

03-3E9604

03-3C8804

03-2M9504

03-1E9804

03-388004

03-4C7404

Contract 

  

SARR-P099-(520)E

  

ACHS-P016-(033)E

STPL-6203-(007)E

  

  

  P0-99 5-(0E)

  

P P0-16 0-(3E)

  62-03 0-(7E)

  

  

--()

  

--()

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 50760

686 E LOCKEFORD

P O BOX 2948

P O BOX 1890

P O BOX 639

P O BOX 4020

379 COLUSA HWY.

379 COLUSA HWY

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE

DRIVE, STE. E

3951 PERFORMANCE

DRIVE, SUITE E

YUBA CITY, CA 95991

YUBA CITY, CA 95991

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENOT, CA 95838

SACRAMENTO, CA 95838

Accepted

10/26/09

Location
Storm Water
Plan
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03District

 $0 $527,200,514 $868,644,612

03-YOL-113-22.0/0

03-YUB-20-10.2/13.4

03-YUB-5714-/0

Fed Aid

HA21

HM1A

HA13

Pgm Code

IN SUTTER AND YOLO COUNTIES AT

KNIGHTS LANDINGS AT SACRAMENTO RIVER

KNIGHTS LANDING BRIDGE

IN YUBA COUNTY ABOUT 9 MILES EAST OF

MARYSVILLE FROM 0.2 MILE WEST OF

SPRING VALLEY ROAD TO 0.1 MILE EAST

OF MARYSVILLE ROAD

IN YUBA CO NEAR MARYSVILLEAT THE

MARYSVILLE ROAD MAINTENANCE STATION

Description 

CLEAN AND PAINT STRUCTURAL STEEL.

BONDED WEARING COURSE OVERLAY

RELOCATE COMMUNICATION TOWER

Type Of Work

JEFFCO PAINTING AND COATING

INC

TEICHERT CONSTRUCTION

SGC CONSTRUCTION

Contractor

VALLEJO CA 94590

LINCOLN CA 956480700

YUBA CITY CA 95993

(707)562-1900

(916)645-4800

(530)671-4738

GUDUGUNTLA, ARUN

TOLLISON, RON

YATES, RICHARD

Resident
Engineer

(530)682-6649

(530)822-4313

(530)513-0584

 $1,055,360

 $965,435

 $518,049

Bid + CCOs

 $993,865

 $821,595

 $480,251

Comp To  date

 $0

 $0

 $0

This Month

03/05/09

07/09/09

05/27/09

Awarded

03/25/09

07/23/09

06/24/09

Approved

12/10/09

10/12/09

12/23/09

Est Comp

 91%

 100%

 72%

%Time

 94%

 100%

 93%

% Work 

SUSPENDED

COMPLETED

 

Message

03-3M4804

03-3M6204

03-4E4704

Contract 

  

SARR-P021-(151)E

  

  

  P0-21 1-(1E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

P O BOX 1888

P O BOX 700

P O BOX 3329

3951 PERFORMANCE

DRIVE SUITE E

379 COLUSA HWY

379 COLUSA HWY.

SACRAMENTO, CA 95838

YUBA CITY, CA 95991

YUBA CITY, CA 95991

Accepted

10/21/09

Location
Storm Water
Plan
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04District

04-ALA-13-6.4/8.3

04-ALA-24-1.8/2.8

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

Fed Aid

HA25

HA22

HE14

HM3H

HB4N

HA4S3

Pgm Code

IN ALAMEDA COUNTY IN OAKLAND FROM

JOAQUIN MILLER ROAD OVERCROSSING TO

MORAGA AVENUE UNDERCROSSING

IN ALAMEDA COUNTY IN OAKLAND FROM

ROUTE 580/24 SEPARATION TO 52ND

STREET UNDERCROSSING.

IN ALAMEDA AND CONTRA COSTA COUNTIES

FROM EAST TEMESCAL SEPARATION TO 0.8

KM EAST OF  GATEWAY BOULEVARD

IN ALAMEDA AND CONTRA COSTA COUNTIES

ON ROUTE 24 AT THE CALDECOTT TUNNEL

AND ON ROUTE 260 AT THE POSEY WEBSTER

STREET TUBES

IN ALAMEDA AND CONTRA COSTA COUNTIES

IN AND NEAR THE CITY OF OAKLAND AT

THE CALDECOTT TUNNEL.

IN ALAMEDA COUNTY IN OAKLAND FROM 1.6

KM WEST OF THE TOLL PLAZA TO 0.3 KM

WEST OF THE TOLL PLAZA

Description 

HIGHWAY PLANTING

RESURFACE RAMPS

CONSTRUCT TUNNEL AND BUILDING

UPGRADE VENTILATION SYSTEMS

UPGRADE AM FM REBROADCAST SYSTEM

CONSTRUCT BRIDGE AND ROADWAY

Type Of Work

JJ NGUYEN, INC

GALLAGHER & BURK, INC

TUTOR SALIBA CORPORATION

TABER CONSTRUCTION, INC

AMLAND CORP

MCM CONSTRUCTION, INC

Contractor

SAN JOSE, CA 95127

OKALAND, CA 94601

SYLMAR CA 91342

MARTINEZ, CA 94553

SAN JOSE, CA  95122

NORTH HIGHLAND, CA 95660

 

 

(818)362-8391

 

 

 

JOHN HOLLIS

ARSHAD, MIAN

CARTY RODOLFO

DUAN, FRANK

GHAFGHAZI, BEN

Resident
Engineer

(510)450-3996

(925)602-9021

 

(510)377-4139

(510)231-7139

(510)286-0352

 $364,626

 $670,908

 $214,806,175

 $2,428,856

 $782,025

 $193,726,978

Bid + CCOs

 $279,407

 $535,922

 $0

 $2,230,002

 $518,187

 $183,631,430

Comp To  date

 $0

 $0

 $0

 $248,543

 $185,676

 $2,573,938

This Month

10/12/07

06/01/09

11/10/09

02/27/09

04/20/09

07/16/07

Awarded

11/14/07

07/01/09

11/19/09

03/10/09

05/13/09

08/07/07

Approved

11/07/11

10/26/09

01/13/10

05/24/10

06/05/10

Est Comp

 0%

 100%

 0%

 85%

 33%

 96%

%Time

 0%

 100%

 0%

 92%

 66%

 95%

% Work 

PLANT EST

UNSAT

COMPLETED

 

 

 

 

Message

04-2707A4

04-4A5804

04-294914

04-1A4604

04-265504

04-0120L4

Contract 

STPL-6204-(063)E

  

SARR-P024-(030)N

  

  

  

--()

  

  P0-24 0-(0NH)P

  

  

  

  

  

6204- 083-()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

3172 SALEM DR.

344 HIGH STREET

15901 OLDEN STREET

P. O. BOX 1309

1401 FELIPE AVE

P.O. BOX 620

3410 MANDELA PKWY

3401 REGATTA BLVD.

3401 REGATTA BLVD

345 BURMA ROAD

OAKLAND, CA

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94697

Accepted

10/28/09

Location
Storm Water
Plan
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04District

04-ALA-84-4.9/5.9

04-ALA-84-21.0/23.1

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-1.4/3.9

04-ALA-580-7.8/13.2

Fed Aid

HB5

HB1

HE11

HE13

HM1

Pgm Code

IN ALAMEDA COUNTY IN NEWARK FROM

NEWARK BOULEVARD UNDERCROSSING TO 0.2

KM WEST OF ROUTE 880/84 SEPARATION

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE AND PLEASANTON FROM 4.3 KM

EAST OF ROUTE 84 AND 680 SEPARATION

TO RUBY HILLS DRIVE

IN ALAMEDA COUNTY IN HAYWARD AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN AND NEAR HAYWARD

AND SAN LEANDRO AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY NEAR LIVERMORE FROM

GRANT LINE ROAD UNDERCROSSING TO

STONECUT UNDERPASS EASTBOUND

DIRECTION ONLY

IN ALAMEDA COUNTY IN AND NEAR

LIVERMORE FROM 0.4 KM EAST OF

GREENVILLE ROAD OVERHEAD TO 0.4 KM

EAST OF PORTOLA AVENUE OVERCROSSING

Description 

WIDEN HIGHWAY

REALIGN CURVES AND SHOULDERS

RECONSTRUCT INTERCHANGE

WIDENING AND REHABILITATE

REPLACE CONCRETE PAVEMENT

WIDEN ROADWAY

Type Of Work

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

FCI/GRANITE

FCI CONSTRUCTORS, INC

PROFESSIONAL CONSTRUCTION

SERVICES

DESILA GATES CONSTRUCTION

Contractor

SAN JOSE, CA 95136

SANTA CLARA, CA 95054

HAYWARD, CA 94544

BENICIA, CA 94510

CONCORD, CA 94520

DUBLIN, CA  94568

 

 

 

 

 

 

ALBANO FLORANTE

SCHNEIDER JOLIE

BALALLO RAYMUNDO

PATEL BHARAT

SCHNEIDER, JOLIE

BOUZAR, CYRUS

Resident
Engineer

(925)606-2038

(925)606-2032

(510)670-7825

(510)780-1157

(510)377-4171

(925)606-2045

 $5,164,567

 $21,346,947

 $144,388,244

 $99,978,604

 $417,500

 $40,838,667

Bid + CCOs

 $5,112,434

 $20,517,776

 $90,840,583

 $98,922,788

 $412,135

 $37,193,162

Comp To  date

 $0

 $31,363

 $3,231,389

 $584,680

 $112,829

 $556,172

This Month

12/20/07

12/21/06

08/28/07

08/17/06

03/27/09

07/28/08

Awarded

01/29/08

01/10/07

09/28/07

09/05/06

04/13/09

08/28/08

Approved

09/30/09

09/23/11

07/13/11

03/19/10

12/03/09

12/30/09

Est Comp

 100%

 77%

 51%

 90%

 81%

 96%

%Time

 100%

 95%

 62%

 99%

 100%

 88%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

04-444004

04-172404

04-016014

04-249044

04-1E4404

04-290844

Contract 

  

ACST-P084-(034)E

  

STPL-6204-(057)N

  

HPLU-6204-(070)L

  

  P0-84 0-(4E)

  

--()

  

 620-4 07-()

  

--()

  

  

  

--()

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

120 GRANITE ROCK WAY

715 COMSTOCK STREET

25050 SANTA CLARA ST.

2100 GOODYEAR ROAD

4070 NELSON AVE., SUITE A

11555 DUBLIN BLVD

3049 INDEPENDENCE

DRIVE

3049 INDEPENDENCE

DRIVE SUITE I

25100 SANTA CLARA ST.

21339 CABOT BLVD

3049 INDEPENDENCE

DRIVE, SUITE I

LIVERMORE, CA 94551

LIVERMORE, CA 94551-7673

HAYWARD, CA 94544

HAYWARD, CA 94545

LIVERMORE, CA 94551-7671

Accepted

Location
Storm Water
Plan
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04District

04-ALA-580-9.0/9

04-ALA-580-13.1/14.9

04-ALA-580-13.2/19.1

04-ALA-580-27.0/40.1

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

Fed Aid

HA42

HE14

HA21

Pgm Code

IN ALAMEDA COUNTY ON ROUTE 580

WESTBOUND IN LIVERMORE AT THE

LIVERMORE WEIGH STATION

IN ALAMEDA CO IN LIVERMORE ON ROUTE

580 FROM EAST OF PORTOLA AVENUE

OVERCROSSING TO 0.1 MI E. OF AIRWAY

BLVD OVERCROSSING .

IN ALAMEDA COUNTY IN LIVERMORE,

DUBLIN AND PLEASANTON FROM 0.4 KM E

OF PORTOLA AVENUE OVERCROSSINGTO 0.5

KM W OF HACIENDA DRIVE O

IN ALAMEDA COUNTY ON ROUTE 580 AT

VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

KM SOUTH OF GRIMMER BOULEVARD

UNDERCROSSING TO 0.6 KM NORTH OF

MISSION SAN JOSE SEPARATION

IN ALAMED CO. AT VARIOUS LOCATIONS

FROM 0.2 KM NORTH OF MISSION SAN JOSE

SEPARTATION TO STONERIDGE DRIVE

OVERCROSSING.

Description 

IMPROVE WEIGH STATION

CONSTRUCT NEW INTERCHANGE

CONSTRUCT HOV LANES

TREAT BRIDGE DECK WITH METHACRYLATE

WIDENING AND ROADWAY REHABILITATION

WIDENING, ROADWAY REHABILITATION,

Type Of Work

KUDSK CONSTRUCTION, INC

RGW CONSTRUCTION, INC

GHILOTTI CONSTRUCTION COMPANY

PENHALL COMPANY

BAY CITIS PAVING AND GRADING ,

INC

BAY CITIS PAVING & GRADING,INC

Contractor

BERKELEY, CA 94710

LIVEMORE, CA 94550-9235

SANTA ROSA, CA 95407

SAN LEANDRO, CA 94577

CONCORD, CA 94524

CONCORD, CA 94524

 

 

 

 

 

 

SCHNEIDER, JOLIE

PARDO, ROMMEL

GONZALEZ ALFONSO

LOI LAWRENCE

GREWAL SATINDER

GREWAL SATINDER

Resident
Engineer

(510)377-4171

(510)715-7920

(925)606-2049

(510)450-2476

(510)668-4924

(510)668-4924

 $698,170

 $24,757,104

 $30,869,448

 $901,026

 $34,848,133

 $34,930,977

Bid + CCOs

 $248,335

 $4,142,186

 $5,170,061

 $626,854

 $29,361,830

 $16,113,789

Comp To  date

 $242,880

 $2,026,894

 $4,172,820

 $43,340

 $4,048,394

 $3,101,145

This Month

07/09/09

07/23/09

07/22/09

02/27/09

09/02/08

04/17/09

Awarded

08/06/09

08/12/09

08/05/09

03/20/09

09/19/08

05/04/09

Approved

04/05/10

01/26/11

11/30/11

01/14/10

05/21/10

05/06/10

Est Comp

 37%

 15%

 12%

 78%

 80%

 45%

%Time

 36%

 17%

 17%

 69%

 84%

 46%

% Work 

 

 

 

 

 

 

Message

04-3A9704

04-171334

04-290834

04-0E7904

04-253794

04-4A5204

Contract 

  

HPLU-6204-(078)L

HPLU-6204-(071)L

  

  

HP21-6204-(073)

  

 620-4 07-(HP2)1

 620-4 07-()

  

  

--()

  

04 0-79-()

--()

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

928 CARLETON STREET

550 GREENVILLE ROAD

246 GHILOTTI AVENUE

13750 CATALINA STREET

P O BOX 6227

P O BOX 6227

3049 INDEPENDENCE

DRIVE, SUITE I

3049 INDEPENDENCE

DRIVE SUITE I

3049 INDEPENDENCE

DRIVE SUITE #1

3410 MANDELA PARKWAY

48499 MILMONT DRIVE

48499 MILMONT DRIVE

LIVERMORE, CA 94551-7671

LIVEMORE, CA 94551-7671

LIVERMORE, CA 94531

OAKLAND, CA 94608

FREMONT, CA 94538

FREMONT, CA 94538

Accepted

Location
Storm Water
Plan
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04District

04-ALA-680-/303

04-ALA-880-10.9/34.5

04-ALA-880-27.4/28

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

Fed Aid

HM3

HA4S2

HA21

HA21

HB4N

HE13

HA22

Pgm Code

IN SANTA CLARA AND ALAMEDA COUNTIES

FROM 0.4 KM SOUTH OF ROUTE 237/680

SEPARATION TO GRIMMER BOULEVARD

UNDERCROSSING

IN ALAMEDA COUNTY AT VARIOUS

LOCATIONS FROM PASEO PADRE PARKWAY

OVERCROSSING TO EAST BAY VIADUCT

IN ALAMEDA COUNTY IN OAKLAND FROM 0.9

KM SOUTH OF HIGH STREET TO 0.2 KM

SOUTH OF FRUITVALE AVENUE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.1

MILE EAST TO 0.2 MILE WEST OF THE

FRUITVALE AVENUE OVERHEAD

IN ALAMEDA COUNTY IN OAKLAND ON

ROUTE 880 FROM 0.8 KM NORTH OF 16TH

AVENUE OVERCROSSING TO OAK MADISON

STREET UNDERCROSSING

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT AT VARIOUS

LOCATIONS

Description 

WIDEN BRIDGES AND ROADWAY

TREAT BRIDGE DECK

REPLACE BRIDGES / CONSTRUCT ROADWAY

REHABILITATE STRUCTURE

REPLACE BRIDGE

WIDEN EXISITING FREEWAY

Type Of Work

TOP GRADE CONSTRUCTION, INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST

FLATIRON WEST, INC

CALIFORNIA ENGINEERING

CONTRACTORS, INC

MCM CONSTRUCTION, INC

DESILVA GATES FCI JNT VENTURE

Contractor

LIVERMORE CA 94551

BENICIA, CA  94510

BENICIA, CA 94510

PLEASANTON, CA  94566

OAKLAND, CA 94607

DUBLIN CA 94568

 

 

 

 

 

 

MOGHADAM SIAVOSH

AHMADZADEH, ALI

BHARAT PATEL

HARPAL CHAHAL

SENG TA

WANG C SAMUEL

Resident
Engineer

(510)668-4923

(510)450-3990

(510)670-4913

(510)670-4918

(510)450-3993

(510)413-3593

 $27,799,794

 $2,249,320

 $50,698,177

 $7,260,807

 $88,185,308

 $67,126,080

Bid + CCOs

 $18,703,043

 $2,310,640

 $109,775

 $6,682,818

 $11,764,946

 $67,581,112

Comp To  date

 $3,973,152

 $0

 $88,775

 $2,866,727

 $967,386

 $0

This Month

04/07/09

01/14/09

08/20/09

06/15/09

03/25/09

12/17/04

Awarded

04/30/09

02/13/09

09/15/09

07/03/09

04/20/09

12/21/04

Approved

12/02/09

10/19/09

09/27/11

12/22/09

04/11/13

11/18/09

Est Comp

 55%

 100%

 2%

 81%

 3%

 100%

%Time

 66%

 100%

 0%

 92%

 13%

 100%

% Work 

 

COMPLETED

 

 

 

 

Message

04-253784

04-0E7704

04-165424

04-177904

04-1706U4

04-2332U4

Contract 

  

  

ACIM-8801-(059)E

SARR- 880-(058)E

ACBR-0880-(059)E

ACNH-880 -(055)N

  

  

BR88-01 0-(9EI)M

   8-8010-(8E)

  08-8010-(9EA)C

  88-0 10-(5N)

  

  

8801- 059-()

--()

0880-1059-()

--()

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

50 CONTRACTORS STREET

3701 MALLARD DRIVE

2100 GOODYEAR ROAD

20 HAPPY VALLEY ROAD

450 BURMA RD.

11555 DUBLIN BOULEVARD

48499 MILMONT DRIVE

3410 MANDELA PARKWAY

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3410 MANDELA PKWY

670 SCOTT CREEK ROAD

FREMONT, CA 94538

OAKLAND, CA 94608

HAYWARD, CA 94544

HAYWARD, CA 94544

OAKLAND, CA 94608

FREMONT CA 95439

Accepted

10/22/09

11/23/09

Location
Storm Water
Plan



State of California Department of Transportation Page 29
11/20/09 Statement of Ongoing Contracts as of 12/02/09

04District

04-ALA-5706-/0

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-9.5/14.2

04-CC-80-13.6/0

Fed Aid

HA12

HB4N

HA25

HA21

HB5

HE2

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AT THE

FREMONT MAINTENANCE STATION

IN CONTRA COST COUNTY IN THE CITY OF

RICHMOND ON ROUTE 80 AT CARLSON

BOULEVARD UNDERCROSSING.

IN CONTRA COSTA COUNTY IN RICHMOND

FROM SOLANO AVENUE OVERCROSSING TO

MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA COUNTY IN RICHMOND

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF HILLTOP DRIVE OVERCROSSING

IN CONTRA COSTA COUNTY NEAR HERCULES

FROM 0.2 KM WEST OF ROUTE 80/4

SEPARATION TO 0.7 KM EAST OF CUMMINGS

SKYWAY OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES

AT CROCKETT AT THE ALFRED ZAMPA

MEMORIAL BRIDGE AND IN VALLEJO AT THE

CARQUINEZ BRIDGE TOLL P

Description 

EXPAND EXISTING MAINTENANCE STATION

INSTALL TRAFFIC SIGNALS

HIGHWAY PLANTING AND IRRIGATION

REPLACE BRIDGE

WIDEN FREEWAY AND BRIDGE

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

TABER CONSTRUCTION, INC

TERNO ELECTRICAL CONSTRUCTORS

WATKIN & BORTOLUSSI INC

DISNEY CONSTRUCTION

GHILOTTI BROS INC

P & D LANDSCAPE MANAGEMENT SVS

Contractor

MARTINEZ, CA  94553-7309

BGNICIA, CA 4510

SAN RAFAEL CA 94901 -4886

PACIFICA, CA 94044

SAN RAFAEL CA 94901

ORANGE, CA 92868

 

 

 

 

(415)454-7011

 

COOPER, CHEE

DUAN FRANK

HOLLIS JOHN

HATEFI, AMIR

HANSON, JIM

Resident
Engineer

(510)450-2455

(510)231-7139

(510)450-3996

(510)231-7100

 

(510)450-2450

 $3,421,430

 $416,355

 $169,019

 $5,338,880

 $20,404,616

 $365,553

Bid + CCOs

 $3,311,973

 $15,446

 $90,192

 $5,271,109

 $0

 $268,556

Comp To  date

 $315,709

 $15,446

 $2,970

 $69,745

 $0

 $3,486

This Month

10/08/08

04/15/09

03/17/08

07/03/08

10/22/09

04/08/08

Awarded

10/22/08

05/14/09

04/23/08

08/06/08

11/17/09

04/28/08

Approved

01/27/10

12/15/09

02/20/11

10/01/10

03/08/12

Est Comp

 84%

 93%

 42%

 0%

 0%

 0%

%Time

 96%

 4%

 53%

 0%

 0%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

04-207774

04-2A8904

04-2A0304

04-1A2504

04-263724

04-0130K4

Contract 

  

  

  

ACBR-080 -(108)E

  

  

  

  

  

  08-0 11-(8 E)A

  

  

  

  

  

M080- 110-(E)

  

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

PO BOX 1309

2100 GOODYEAR RD.

77 LARKSPUR ST

580 CRESPI DRIVE,SUITE A6-134

525 JACOBY STREET

999 TOWN & COUNTRY RD. 4TH FL

3410 MANDELA PARKWAY

3401 GEGATTA BLVD.

3410 MANDELA PKWY

3401 REGATTA BLVD

3410 MANDELA PARKWY

OAKLAND, CA 94608

RICHMOND, CA 94804

OAKLAND CA 94608

RICHMOND, CA

OAKLAND, CA 94608

Accepted

Location
Storm Water
Plan
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04District

04-CC-680-23.9/25.5

04-MRN-1-2.6/2.6

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-11.2/12.8

04-MRN-131-/4

Fed Aid

HE2

HA23

HB1

HA25

HB5

Pgm Code

IN CONTRA COSTA AND SOLANO COUNTIES

IN AND NEAR MARTINEZ AND BENICIA ON

ROUTE 680 AND ON ROUTE 780

IN MARIN COUNTY NEAR MILL VALLEY 0.2

MI NORTH OF WEST CALIFORNIA  AVENUE

IN MARIN AND SONOMA COUNTIES AT

VARIOUS LOCATIONS

IN MARIN COUNTY IN AND NEAR SAUSALITO

AND CORTE MADERA AT VARIOUS LOCATIONS

IN MARIN COUNTY IN SAN RAFAEL FROM

0.8 KM SOUTH OF COLEMAN SCHOOL

PEDESTRIAN OVERCROSSING TO NORTH SAN

PEDRO ROAD UNDERCROSSING

IN MARINE COUNTY IN AND NEAR  TIBURON

FROM 800 FEET WEST OF ROUTE 101/131

SEPARATION TO MAR  WEST

STREET_____________

Description 

MODIFY APPROACHES

REPAIR DRAINAGE SYSTEM

REPLACE SIGNS

HIGHWAY PLANTING AND IRRIGATION

WIDEN FREEWAY

OVERLAY ROADWAY WITH RHMA

Type Of Work

ACC / TOP GRADE JV ERIC

RONNING

GORDON N BALL

TRAFFIC SOLUTIONS, INC

MCGUIRE AND HESTER

GHILOTTI BROS

GHILOTTI CONSTRUCTION, INC

Contractor

LIVERMORE, CA 94551

ALAMO, CA  94507

REDDING, CA  96002

OAKLAND, CA 94603

SAN RAFAEL, CA  94901

SANTA ROSA, CA 95407

 

 

 

 

 

 

CASSAUNDRA LOGRASSO

RUSSELL, STEVE

MONEMZADEH, FAROKH

JIM HANSON

SARGISS, RAMSES

RUSSELL, STEVE

Resident
Engineer

(925)602-9015

(510)774-6297

(707)769-5695

(510)450-2450

(415)257-3647

(510)774-6297

 $46,676,146

 $359,815

 $3,859,661

 $1,611,559

 $52,347,599

 $1,578,780

Bid + CCOs

 $45,897,317

 $223,116

 $3,781,017

 $1,538,203

 $49,489,848

 $1,598,264

Comp To  date

 $0

 $105,426

 $0

 $61,610

 $793,449

 $57,634

This Month

11/21/07

08/04/09

06/30/08

02/09/06

07/17/07

04/20/09

Awarded

12/17/07

08/17/09

07/21/08

02/24/06

08/15/07

05/04/09

Approved

11/13/09

02/01/10

10/30/09

11/20/09

03/02/10

11/24/09

Est Comp

 100%

 85%

 100%

 97%

 100%

 98%

%Time

 100%

 62%

 100%

 98%

 90%

 98%

% Work 

OVER RUN

 

COMPLETED

 

 

 

Message

04-0060A4

04-3S5614

04-0A8214

04-271604

04-226144

04-1E5604

Contract 

ACIM-680 -(066)E

ER-4310-(004)E

ACST-P097-(033)E

  

ACST-Q101-(127)E

  

IM78-0 23-(1E)

--()

G P0-97 0-(3EA)C

  

  Q1-01 1-(7EC)M

  

--()

  

P041- 105-( E)

  

6204- 043-()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

50 CONTRACTORS STREET

333 CAMILLE AVENUE

8490 HARTMEYER LANE

9009 RAILROAD AVENUE

525 JACOBY STREET

246 GHILOTTI AVE.

756 WEST FRANCISCO

BLVD

1009 CLEGG COURT, STE

D

3410 MANDELA PARKWAY

576 W. FRANCISCO BLVD

756 WEST FRNCISCO

BLVD.

SAN RAFAEL, CA 94903

PETALUMA, CA 94954

OAKLAND, CA 94608

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94941

Accepted

11/17/09

10/31/09

Location
Storm Water
Plan
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04District

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

04-NAP-128-7.3/7.3

04-NAP-128-9.5/0

Fed Aid

HE14

HM1

HM1

HA23

HA23

Pgm Code

IN NAPA COUNTY IN NAPA ON ROUTE 29

FROM 0.1 KM NORTH OF LINCOLN AVENUE

TO 0.7 KM NORTH OF TRANCAS STREET AND

REDWOOD ROAD

IN NAPA COUNTY IN AND NEAR SAINT

HELENA FROM 0.4 MILE SOUTH OF DWYER

ROAD TO 0.3 MILE SOUTH OF OAKVILLE

GRADE ROAD TO YORK CREEK

IN NAPA COUNTY NEAR CALISTOGA FROM

0.2 MILE NORTH OF SILVERADO TRAIL TO

LAKE COUNTY LINE

IN NAPA COUNTY ON ROUTE 121 FROM .5

KM NORTH OF SONOMA COUNTY LINE TO 0.2

KM EAST OF DUHIG ROAD

IN NAPA COUNTY ABOUT 2.7 MILES EAST

OF RUTHERFORD AT 0.3 MI SOUTH OF

SILVERADO TRIAL INTERSECTION

IN NAPA COUNTY NEAR ST HELENA AT 2.0

MILES EAST OF CONN  CREEK BRIDGE

Description 

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

COLD PLANE ASPHALT CONCRETE

REALIGN CURVES AND WIDEN SHOULDER

CONSTRUCT ROCK SLOPE PROTECTION

STORM DAMAGE REPAIR

Type Of Work

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

ANDRE ROBLIS TEAM GHILOTTI,

INC

FEDCO CONSTRUCTION, INC ATTN.

FRANK RELENDE

NORTH BAY CONSTRUCTION, INC

FRANK MEDINA

NORTH BAY CONSTRUCTION INC

Contractor

SAN RAFAEL CA 94901-4886

PETALUMA, CA  94952

SANTA ROSA, CA 95407

PETALUMA, CA 94955

OROUILLE, CA 95966

PETALUMA CA 949556004

 

 

 

 

 

(707)763-2891

HOLLIS JOHN

RON SANGALANG

RONALD SANGALANG

RON SANGALANG

RONALD SANGALANG

Resident
Engineer

(510)460-3996

(707)429-6220

(707)429-6220

(707)428-6220

(707)429-6220

 

 $556,296

 $818,128

 $537,082

 $7,051,007

 $89,210

 $547,114

Bid + CCOs

 $457,566

 $757,408

 $515,996

 $3,226,405

 $86,430

 $0

Comp To  date

 $3,915

 $0

 $0

 $328,865

 $6,970

 $0

This Month

02/09/07

06/08/09

06/29/09

12/10/08

05/15/09

09/30/09

Awarded

02/23/07

06/24/09

07/16/09

12/30/08

06/25/09

10/22/09

Approved

04/18/11

10/28/09

10/22/09

01/08/10

12/04/09

Est Comp

 0%

 100%

 100%

 70%

 84%

 0%

%Time

 0%

 100%

 100%

 46%

 97%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

OVER RUN

 

 

 

Message

04-120634

04-1E1904

04-1E3804

04-444214

04-3S6114

04-2S3704

Contract 

  

  

SARR-P029-(105)E

ACHS-P121-(022)E

ER-43H1-(004)E

ER-37B4-(004)E

  

  

  P0-29 1-(5E)

P P1-21 0-(2E)

--()

P P1-28 0-(5E)

  

  

--()

--()

  

--()

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

77 LARKSPUR ST.

2531 PETALUMA BLVD SOUTH

3510 BROOKS AVENUE

431 PAYRAN STREET

10096 AHART ROAD

P O BOX 6004

3410 MANDELA PKWY

370 CHADBOURNE ROAD,

STE A

310 CHADBOURNE ROAD

STE A

370 CHADBOURNE ROAD

STE A

OAKLAND, CA

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

11/03/09

10/23/09

Location
Storm Water
Plan
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04District

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-35-7.7/14.1

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

Fed Aid

HM1

HM1

HM1

HA21

HA25

HA25

Pgm Code

IN SANTA CLARA COUNTY IN SARATOGA,

MONTE SERENO AND LOS GATOS FROM 0.2

MILES NORTH OF SARATOGA CREEK BRIDGE

TO ROUTE 17

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY NEAR LOS GATOS

FROM BLACK ROAD TO ROUTE 35/9

SEPARATION

IN SANTA CLARA,SAN MATEO COUNTIES ON

VARIOUS ROUTES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY IN SUNNYVALE

FROM 0.5 KM NORTH OF ROUTE 85 AND 280

SEPARATION TO 0.25 KM NORTH OF

FREMONT AVENUE UNDERCROSSI

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW FROM 0.25 KM NORTH

OF FREMONT AVENUE  UNDERCROSSING TO

0.5 KM NORTH OF ROUTE 

Description 

RESURFACE ROAD WITH MICRO SURFACING

TREAT BRIDGE DECKS

ASPHALT CONCRETE SURFACING

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC

PENHALL COMPANY

GRANITE CONSTRUCTION COMPANY

715 COMSTOCK STREET  SANTA

CLARA, CA 950454

CONTRACTORS CHEMICAL, INC

WATKIN & BORTOLUSSI

AMLAND

Contractor

SACRAMENTO, CA 95829

SAN LEANDRO, CA  94577

HAYWARD, CA 94545

SAN RAFAEL, CA 94901

SAN JOSE CA 95132

 

 

(831)724-1001

 

 

 

NGUYEN, HUNG

MALONZO, GENE EARL D

NGUYEN, HUNG

TAROKH, CASEY

BRIAN MACKLE

BRIAN MACKLE

Resident
Engineer

(408)254-5847

(510)385-7206

(408)254-5847

(408)254-5826

(510)385-6991

(510)385-6991

 $712,193

 $910,524

 $1,050,045

 $982,153

 $1,403,668

 $1,785,182

Bid + CCOs

 $16,877

 $657,300

 $978,005

 $182,286

 $1,357,567

 $1,596,001

Comp To  date

 $0

 $36,033

 $0

 $82,761

 $5,180

 $8,700

This Month

06/02/09

01/21/09

07/16/09

03/11/09

12/07/05

04/06/06

Awarded

07/09/09

02/10/09

08/05/09

04/20/09

12/22/05

04/21/06

Approved

06/30/10

03/30/10

10/26/09

01/29/10

12/02/09

04/28/10

Est Comp

 16%

 26%

 100%

 74%

 0%

 0%

%Time

 2%

 72%

 100%

 18%

 0%

 0%

% Work 

 

 

COMPLETED

 

PLANT EST

SATIS

PLANT EST

SATIS

Message

04-1E1204

04-0E7604

04-1E3904

04-0E7404

04-165934

04-165944

Contract 

  

  

SARR-S035-(007)E

  

ACST-X085-(039)E

  

  

  

  S0-35 0-(7E)

  

  X0-85 0-(9E)

  

  

  

--()

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

9390 ELDER CREEK RD.

13750 CATALINA STREET

3130 DEPOST ROAD

77 LARKSPUR STREET

3168 KNIGHTS BRIDGE ROAD

1007 KNOX AVE.

2210 O'TOOLE AVENUE,

SUITE 150

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

1007 KNOX AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE CA 95122

Accepted

10/26/09

Location
Storm Water
Plan
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04District

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

Fed Aid

HA25

HE14

HM1

HM1

HM3

HA21

Pgm Code

IN SANTA CLARA COUNTY IN MOUNTAIN

VIEW AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE ON

ROUTE 87 FROM JULIAN STREET TO TAYLOR

STREET

IN SANTA CLARA COUNTY IN RUCKER AND

SAN MARTIN AND MORGAN HILL ON ROUTE

101 FROM BUENA VISTA AVENUE TO

COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY IN SANTA CLARA,

SAN JOSE AND MORGAN HILL  FROM

COCHRANS ROAD OVERCROSSING TO

SCHELLER AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

IN SANTA CLARA COUNTY IN GILROY  FROM

0.4 KM WEST OF UVAS CREEK BRIDGE TO

0.5 KM EAST OF UVAS CREEK BRIDGE

Description 

PLANTING AND IRRIGATION

HIGHWAY PLANTING

REPLACE CONCRETE PAVEMENT

CRACK SEALING

TREAT BRIDGE DECK

REPLACE BRIDGE

Type Of Work

WATKINS & BORTOLUSSI FORSTER

AND KROEGER LANDSCAPE JOINT

VENTURE

WATKIN & BORTOLUSSI

ANOZIRA INCORPORATED

NO FAULT ASPHALT, INC

AMLAND CORP

RGW CONSTRUCTION, INC

Contractor

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAMON, CA 94583

MOUNTAIN VIEW, CA 94043

SAN JOSE CA 95132

LIVERMORE, CA 94550

 

 

 

 

(408)929-3949

 

BRAIN MACKLE

BRIAN MACKLE

TAROKH CASEY

LOWE THOMAS K.

NILESH PANDYA

Resident
Engineer

(510)385-6991

(510)385-6991

(408)254-5826

(408)254-5816

 

(408)232-0224

 $3,340,476

 $567,186

 $495,584

 $202,012

 $668,374

 $5,588,174

Bid + CCOs

 $2,940,596

 $393,080

 $516,678

 $194,236

 $0

 $2,414,456

Comp To  date

 $14,703

 $36,604

 $491,648

 $0

 $0

 $245,894

This Month

09/08/06

01/30/09

05/21/09

05/31/07

02/03/09

11/25/08

Awarded

09/22/06

02/23/09

06/24/09

07/16/07

02/23/09

12/12/08

Approved

04/27/11

09/26/12

12/15/09

11/27/07

02/24/11

Est Comp

 0%

 0%

 63%

 100%

 0%

 35%

%Time

 0%

 0%

 99%

 100%

 0%

 43%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

 

Message

04-0A1304

04-0A2714

04-4C3604

04-0E4304

04-0E7304

04-448804

Contract 

  

STPL-6204-(067)E

  

  

  

ACST-P152-(072)E

  

--()

  

  

  

CBP1-52 0-(2ER)S

  

  

  

  

  

P152- 072-()

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

77 LARKSPUR STREET

77 LARKSPUR STREET

2415 SAN RAMON VALLEY BLVD

2211 OLD MIDDLE FIELD WAY

3168 KNIGHTS BRIDGE ROAD

550 GREENVILLE ROAD

1007 KNOX AVE

1007 KNOX AVENUE

1007 KNOX AVE.

1007 KNOX AVENUE

2210 OTOOLE AVE

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

Accepted

Location
Storm Water
Plan
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04District

04-SCL-152-11.2/19.7

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

Fed Aid

HE13

HE13

HA22

HA22

HA12

HB4   HB4

Pgm Code

IN SANTA CLARA COUNTY NEAR GILROY

FROM 0.3 MILE WEST OF HOLSCLAW ROAD

TO DUNNE LANE/SAN FELIPE ROAD

IN SANTA CLARA COUNTY IN SAN JOSE

FROM CALABAZAS CREEK TO SAN TOMAS

QUINO CREEK

IN SANTA CLARA CO FROM CYPRESS AVENUE

PEDESTRIAN OVERCROSSING TO TANTAU

AVENUE OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE AND

MILPITAS ON ROUTE 880 FROM MONTAGUE

EXPRESSWAY OVERCROSSING TO ROUTE

237/880 SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE

NORTH OF MONTEREY ROAD AND BERNAL

ROAD INTERSECTION

IN THE CITY AND COUNTY OF SAN

FRANCISCO FROM JUNIPERO SERRA

BOULEVARD TO CALIFORNIA STREET

Description 

HOT MIX ASPHALT SURFACING

WETLAND MITIGATION

REHABILITATE ROADWAY

COLD PLANE AC PAVEMENT

PLANTING AND IRRIGATION

MODIFY TRAFFIC SIGNALS

Type Of Work

ARCHIBALD PAVING

CIMARRON, INC

RGW CONSTRUCTION, INC

TOP GRADE CONSTRUCTION

WATKINS & BORTOLUSSI

W BRADLEY ELECTRIC

Contractor

REDWOOD CITY, CA 94064

OAKDALE, CA 95361

LIVERMORE, CA 94551

LIVERMORE, CA 94551

SAN RAFAEL, CA 94901

NAVATO, CA 94945

 

 

 

 

 

 

LOWE K. THOMAS

MOAID LAYMOUN

ORDOUBADI, SHAWN

BRIAN MACKLE

DUAN FRANK

Resident
Engineer

(510)385-7206

(408)254-5816

(408)254-5838

(408)210-8219

(510)385-6991

(510)385-7161

 $468,530

 $389,811

 $7,642,013

 $548,127

 $313,530

 $3,887,961

Bid + CCOs

 $427,180

 $387,336

 $6,374,987

 $522,041

 $287,873

 $3,758,306

Comp To  date

 $0

 $1,210

 $1,595,501

 $76,568

 $1,450

 $111,189

This Month

06/26/09

09/28/06

06/19/09

05/14/09

07/18/07

08/01/08

Awarded

06/26/09

10/05/06

07/16/09

06/03/09

08/09/07

08/15/08

Approved

11/05/09

05/21/10

06/04/10

11/17/09

01/11/11

03/16/10

Est Comp

 100%

 0%

 90%

 100%

 0%

 79%

%Time

 100%

 0%

 82%

 97%

 0%

 91%

% Work 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

PLANT EST

SATIS

 

Message

04-1E1804

04-2332F4

04-272024

04-4C3404

04-1247A4

04-162524

Contract 

  

  

SARR-2801-(119)E

  

  

ACST-P001-(537)E

  

  

  28-01 1-(9E)

  

  

  P0-01 5-(7E)

  

  

--()

  

  

--()

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

3624 HAVEN AVENUE

10554 RODDEN ROAD

P.O. BOX 2910

50 CONTRACTORS STRRET

77 LARKSPUR STREET

90 HILL RD.

1007 KNOX AVE.

1007 KNOX AVENUE

2010 O'TOOL AVEUNE

SUITE 150

1007 KNOX AVENUE

3401 REGATTA BLVD.

SAN JOSE,CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95131

SAN JOSE, CA 95122

RICHMOND, CA 94804

Accepted

11/17/09

11/19/09

Location
Storm Water
Plan
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04District

04-SF-35-1.7/0

04-SF-80-4.5/5.7

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SM-0-/0

Fed Aid

HB1

HM4

HM3

HA4S3

HA4S3

HB1

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT ZOO ROAD AND LAKE MERCED

BOULEVARD INTERSECTION

IN SAN FRANCISCO, SAN MATEO,  SANTA

CRUZ AND SANTA CLARA COUNTIES AT

VARIOUS LOCATIONS

IN THE CITY AND COUNTY OF  SAN

FRANCISCO AT BAYSHORE VIADUCT

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO COUNTY IN SAN

FRANCISCO FROM 0.6 KM TO 1.3 KM EAST

OF YERBA BUENA TUNNEL EAST  PORTAL

IN SAN MATEO AND SAN FRANCISCO

COUNTIES ON VARIOUS ROUTES AND

VARIOUS LOCATIONS

Description 

INSTALL TRAFFIC SIGNALS

MODIFY CHANGEABLE MESSAGE SIGNS

TRANSVERSE JOINT SEAL REPAIR

CONSTRUCT SOUTH DETOUR

CONSTRUCT SELF ANCHORED SUSPENSION

UPGRADE EXISTING ATTENUATORS

Type Of Work

W. BRADLEY ELECTRIC (WBE)

AMLAND CORP

COAST CONSTRUCTION, INC

C.C. MYERS, INC

AMERICAN BRIDGE FLOUR

ENTERPRISES INC JOINT VENTURE

STATEWIDE SAFETY

Contractor

NOVATO, CA  94945

SAN JOSE CA 95132

SAN RAFAEL, CA 94903

SAN FRANCISCO, CA 94130

CORAPOLIS, PA 15108

FAIRFIELD, CA  94533

 

(408)929-3949

 

 

 

 

DUAN, FRANK

HUPE, JEFF

CASEY, BILL

PURSELL, GARY

MINH HINH

Resident
Engineer

(510)231-7139

 

(510)867-6726

(510)622-4209

(510)622-5660

(408)254-5703

 $213,429

 $698,464

 $290,350

 $454,651,578

 $1,529,036,750

 $653,943

Bid + CCOs

 $128,250

 $0

 $304,507

 $414,029,655

 $726,614,529

 $603,696

Comp To  date

 $111,890

 $0

 $95,601

 $11,360,996

 $13,506,207

 $384,435

This Month

06/29/09

06/08/09

06/01/09

03/10/04

04/18/06

07/23/09

Awarded

07/07/09

07/16/09

06/24/09

03/25/04

05/03/06

08/27/09

Approved

01/22/10

11/30/09

12/10/10

08/08/13

12/15/09

Est Comp

 71%

 0%

 89%

 74%

 49%

 72%

%Time

 54%

 0%

 99%

 91%

 48%

 92%

% Work 

 

 

 

 

 

 

Message

04-1A4304

04-1E5804

04-1E3704

04-0120R4

04-0120F4

04-1A5004

Contract 

STPL-8934-(120)H

  

  

ACBR-080 -(097)N

  

ACHS-000C-(308)E

 593-4 12-()

  

  

  08-0 10-(7N)

  

G 00-0C 3-(8E)

--()

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

90 HILL ROAD

3168 KNIGHTS BRIDGE ROAD

4460 REDWOOD HWY SUITE 16

55 MACALLA ROAD

1000 AMERICAN BRIDGE WAY

130 GROBIC

3401 REGATTA BLVD

280 BEALE STREET

325 BURMA ROAD

333 BURMA ROAD

1007 KNOX AVENUE

RICHMOND, CA 94804

SAN FRANCISCO, CA 94105

OAKLAND, CA 94607

OAKLAND, CA 94607

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-36.5/38.2

04-SM-1-37.6/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-43.2/48.6

Fed Aid

HE14

HA23

HE14

HE14

HA27

Pgm Code

IN SAN MATEO COUNTY IN MONTARA AT

ROUTE 1 FROM 2ND STREET TO 2.1 KM

NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA AT

GRAY WHALE COVE

IN SAN MATEO COUNTY NEAR PACIFICA

FROM 4.7 KM TO 1.0 KM SOUTH OF

LINDAMAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA ON

ROUTE 1 FROM 1.3 MILES TO 0.8 MILE

SOUTH OF LINDA MAR BOULEVARD

IN SAN MATEO COUNTY IN PACIFICA AND

DALY CITY FROM SAN PEDRO AVENUE TO

JUNCTION ROUTE 35

IN SAN MATEO AND SAN FRANCISCO

COUNTIES AT VARIOUS LOCATIONS

Description 

WETLAND CREATION AND RESTORATION

ROCK SLOPE PROTECTION

CONSTRUCT TUNNELS, APPROACH ROADS

POND REPAIR AND REVEGETATION

PLACE HOT MIX ASPHALT

REPLACE EXISTING MEDIAN BARRIER

Type Of Work

HANFORD APPLIED RESTORATION

AND CONSERVATION (ARC)

JJ NGUYEN, INC

KIEWIT PACIFIC COMPANY

HOLLIE CUN

G BORTOLOTTO CO

DESILVA GATES CONSTRUCTION

Contractor

SONOMA, CA 95476

SAN JOSE, CA 95127

CONCORD CA 94520-5322

LODI, CA 95242

SAN CARLOS, CA  94070

DUBLIN, CA 94568

 

 

 

 

 

 

JENNIE NIELSON

MACKLE, BRIAN

MUENCH JOHN

DAVID, JOSE

FRED BOOSHEHRI

WASHINGTON, MARCUS

Resident
Engineer

(510)502-4879

(510)385-6991

(510)325-7405

(650)738-3827

(650)855-7777

(415)356-6512

 $1,757,991

 $167,911

 $288,825,299

 $1,085,034

 $614,803

 $10,654,166

Bid + CCOs

 $1,431,318

 $750

 $149,829,691

 $442,641

 $593,036

 $11,398,431

Comp To  date

 $10,953

 $0

 $4,008,785

 $57,510

 $0

 $521,710

This Month

08/29/05

06/15/09

12/13/06

03/09/09

06/09/09

08/19/08

Awarded

09/09/05

07/28/09

01/03/07

03/20/09

06/24/09

09/08/08

Approved

03/19/12

12/28/10

04/23/12

05/27/15

10/28/09

12/15/09

Est Comp

 62%

 4%

 73%

 51%

 100%

 100%

%Time

 82%

 0%

 52%

 68%

 100%

 97%

% Work 

 

 

 

 

COMPLETED

 

Message

04-1123G4

04-2S6204

04-1123U4

04-1123J4

04-1E5104

04-270844

Contract 

ER-1187-(009)E

ER-35M3-(004)E

ACST-1187-(011)E

ACST-1187-(012)E

  

ACST-P307-(058)E

--()

--()

  11-87 0-(1EE)R

  11-87 0-(2E)

  

H P3-0720-(8E)

  

  

1187- 011-()

--()

  

--()

SWPPP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

23195 MAFFEI ROAD

3172 SALEM DRIVE

5000 MARSH DRIVE

5400 WEST HIGHWAY 12

582 BRAGATO ROAD

P.O. BOX 2909

585 LINDA MAR BLVD

1007 KNOX AVENUE

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

2350 PAGE MILL RD

280 BEALE STREET

PACIFICA, CA 94044

SAN JOSE, CA 95122

PACIFICA CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

SAN FRANCISCO, CA 94105

Accepted

10/29/09

Location
Storm Water
Plan
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04District

04-SM-1-47.8/48.4

04-SM-35-2.8/2.8

04-SM-84-13.8/13.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

Fed Aid

HM3

HA23

HA23

HA21

HA25

HA22

Pgm Code

IN SAN MATEO COUNTY IN DALY CITY AT

ROUTE 1/280 SEPARATION AND AT

JUNIPERO SERRA BOULEVARD

OVERCROSSING.

IN SAN MATEO COUNTY ON ROUTE 35  NEAR

SKY LONDA

IN SAN MATEO COUNTY NEAR SKY LONDA AT

POST MILE 13.8 AND AT POST MILE 16.4

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 84, DUMBARTON BRIDGE

IN SAN MATEO COUNTY IN FOSTER CITY

AND SAN MATEO AT EAST 3RD AVENUE AND

MARINERS ISLAND BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT

HENDERSON PUMPING STATION.

Description 

PLACE POLYESTER CONCRETE ON DECK

REPAIR DRAINGE SYSTEMS

STORM DAMAGE REPAIR

DECK RESURFACING

PLANTING AND IRRIGATION

INSTALL A STANDBY GENERATOR

Type Of Work

BAY LINE CUTTING & CORING,INC

SOIL ENGINEERING CONSTRUCTION

AIS CONSTRUCTION COMPANY

BUGLAR CONSTRUCTION

PROVEN MANAGEMENT, INC

HARRIS ELECTRIC

Contractor

OAKLAND, CA 94608

REDWOOD CITY, CA  94063

CARPINTERIA, CA  93013

PLEASANTON, CA  94588

DUBLIN, CA 94568

 

 

 

 

 

 

HUPE, JEFFREY

TAROKH, CASEY

FRED BOOSHEHRI

FRED BOOSHEHRI

TRUONG, HENRY

Resident
Engineer

(415)356-6465

(650)855-7777

(408)254-5826

(650)855-7777

(650)855-7777

(510)670-7844

 $465,626

 $444,746

 $348,584

 $2,738,659

 $2,681,315

 $150,327

Bid + CCOs

 $402,778

 $414,463

 $348,584

 $2,637,563

 $2,693,691

 $66,124

Comp To  date

 $6,989

 $0

 $112,398

 $0

 $3,000

 $62,940

This Month

12/10/08

05/14/09

07/20/09

01/07/09

12/05/05

05/20/09

Awarded

01/20/09

06/24/09

07/31/09

02/13/09

12/21/05

06/24/09

Approved

12/24/09

10/28/09

12/08/09

10/28/09

11/30/10

12/28/09

Est Comp

 58%

 100%

 76%

 100%

 0%

 9%

%Time

 85%

 100%

 100%

 100%

 0%

 44%

% Work 

 

COMPLETED

 

COMPLETED

PLANT EST

SATIS

 

Message

04-1E0404

04-3S6604

04-3S6724

04-042254

04-1A0204

04-3A1104

Contract 

  

ER-43H8-(044)E

ER-43I4-(004)E

  

ACNH-P092-(035)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

WPCP

1033 YERBA BUENA AVE.

927 ARGUELLO STREET

6420 VIA REAL, SUITE 6

5524-C SPRINGDALE AVENUE #96

6681 SIERRA LANE SUITE A

280 BEALE STREET

1007 KNOX AVENUE

2350 PAGE MILL RD

2350 PAGE MILL DD.

1007 KNOX AVENUE

SAN FRANCISCO, CA 94105

SAN JOSE, CA 95122

PALO ALTO, CA 94304

PALO ALTO, CA 94304

SAN JOSE, CA 95122

Accepted

10/29/09

10/29/09

Location
Storm Water
Plan
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04District

04-SM-101-3.5/11

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-101-23.0/26.1

04-SM-280-13.3/13.6

04-SM-280-23.1/27.2

Fed Aid

HA22

HB4C

HB4N

HA26

HM3

Pgm Code

IN SAN MATEO COUNTY FROM 0.2 KM

SOUTH OF ROUTE 84/101 SEPARATION TO

0.2 KM SOUTH OF HILLSDALE BOULEVARD

OVERCROSSING

IN SAN MATEO COUNTY IN SAN MATEO AND

BELMONT FROM 0.1 KM NORTH OF RALSTON

AVENUE OVERCROSSING TO 0.2 KM SOUTH

OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN SAN MATEO,

BURLINGAME AND MILLBREA AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY IN SOUTH  SAN

FRANCISCO AND BRISBANE ON ROUTE 101

FROM OSTER POINT _______ BOULEVARD

OVERCROSSING TO SAN MATEO

IN SAN MATEO COUNTY NEAR HILLSBOROUGH

AT THE CRYSTAL SPRINGS SAFETY

ROADSIDE REST AREA

IN SAN MATEO COUNTY IN DALY CITY AT

KING DRIVE UNDERCROSSING AND AT

JUNIPERO SERRA RAMP OVERCROSSING

Description 

ESTABLISH EXISTING PLANTING

WIDEN HIGHWAY

CONSTRUCT LANES

RUBBERIZED HOT MIX ASPHALT

REPLACE SAFETY ROADSIDE REST AREA

PLACE POLYESTER CONCRETE OVERLAY

Type Of Work

J. J. NGUYEN

RGW CONSTRUCTION

DESILVA GATES-BROSAMER J.V.

GALLAGHER & BURK, INC

BRCO CONSTRUCTORS, INC

BAY LINE CUTTING & CORING, INC

Contractor

SAN JOSE, CA 95122

LIVERMORE CA 94551

DUBLIN CA 94568

OAKLAND, CA

LOOMIS, CA 95650

OAKLAND, CA 94608

 

 

 

 

 

 

BRIAN MACKLE

DOUG INORI

SHOKROLLAH MO

SAIDIAN, JACOB

INORI DOUG

HUPE, JEFFREY

Resident
Engineer

(510)385-6991

(650)333-4036

(650)573-4334

(408)254-5823

(650)573-4329

(415)356-6465

 $139,780

 $8,892,514

 $127,133,957

 $2,295,770

 $2,705,000

 $576,290

Bid + CCOs

 $112,373

 $9,107,189

 $117,842,848

 $18,950

 $42,730

 $409,418

Comp To  date

 $9,590

 $0

 $1,824,470

 $0

 $12,950

 $0

This Month

12/21/07

02/15/01

02/23/07

07/20/09

07/23/09

12/15/08

Awarded

01/09/08

03/02/01

03/16/07

08/04/09

08/12/09

01/20/09

Approved

01/28/10

09/20/05

03/02/10

12/15/10

09/13/10

10/09/09

Est Comp

 91%

 100%

 88%

 40%

 22%

 38%

%Time

 79%

 100%

 91%

 1%

 2%

 70%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

 

 

Message

04-235764

04-235724

04-264204

04-1E3204

04-0A9204

04-0E5404

Contract 

  

ACNH-P101-(963)E

HPLU-6204-(060)L

SARR-Q101-(152)E

ACIM-2801-(117)E

  

  

--()

 620-4 06-()

  Q1-01 1-(2E)

--()

  

  

  

--()

--()

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

3172 SALEM DRIVE

P.O.BOX 2910

PO BOX 2909

P.O. BOX 7227

P O BOX 367

1033 YERBA BUENA AVE.

1007 KNOX AVENUE

2350 PAGE MILL RD

1101 CHESS DRIVE

1007 KNOX AVE.

1101 CHESS DRIVE

280 REALE STREET

SAN JOSE, CA 95122

PALO ALTO CA 94304

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

FOSTER CITY, CA 94404

SAN FRANCISCO, CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SM-280-/27.4

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-/6

Fed Aid

HB4N

HM3

HA25

HA22

HM1

HM1

Pgm Code

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS FROM SANTA CLARA COUNTY

LINE TO SAN FRANCISCO COUNTY LINE

IN SAN MATEO COUNTY IN SAN BRUNO AND

SOUTH SAN FRANCISCO ON ROUTE 380 AT

VARIOUS LOCATIONS FROM W380- S280

CONNECTOR OVERCROSSING 

IN SAN MATEO COUNTY IN SAN BRUNO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY NEAR SUISUN CITY

FROM 1.1 KM EAST OF WALTERS ROAD TO

CURRIE ROAD.

IN SOLANO COUNTY IN RIO VISTA ON

ROUTE 12 FROM 3.1 MILES WEST OF

LIBERTY ISLAND ROAD TO 0.5 MILE  WEST

OF DROUIN DRIVE AND ON ROU

IN SOLANO COUNTY IN VALLEJO FROM

ROUTE 80/29 SEPARATION TO NAPA COUNTY

LINE

Description 

INSTALL TRAFFIC MANAGEMENT SYSTEM

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

REHABILITATE ROADWAY AND WIDENING

COLD PLANE ASPHALT CONCRETE

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

STEINY AND COMPANY INC

PENHALL COMPANY

WATKIN & BORTOLUSSI/FORSTER &

KROEGER JOINT VENTURE

RGW CONSTRUCTION, INC

ARGONAUT CONSTRUCTORS

BAY CITIES PAVING & GRADING,

INC

Contractor

VALLEJO CA 94590

SAN LEANDRO, CA 94577

SAN RAFAEL, CA 94901-4886

LIVERMORE, CA 94550

SANTA ROSA, CA 95402

OAKLAND, CA 94610

(707)552-6900

 

 

 

 

 

KOOS, CHARLES

DAVID BARTEL

BUTTERS, CARL

CARL BUTTERS

CHANGIZI, DAVE

Resident
Engineer

 

(408)254-5848

(510)385-6755

(707)428-2060

(707)428-2060

(707)975-8089

 $918,172

 $787,792

 $2,021,087

 $20,913,887

 $470,810

 $2,893,651

Bid + CCOs

 $0

 $711,745

 $1,686,182

 $9,045,657

 $460,006

 $2,714,698

Comp To  date

 $0

 $59,547

 $0

 $1,337,795

 $0

 $257,723

This Month

09/08/09

04/20/09

08/14/06

12/17/08

03/27/09

05/07/09

Awarded

09/17/09

05/04/09

08/28/06

01/05/09

04/21/09

05/21/09

Approved

12/18/09

09/07/10

12/31/10

10/28/09

11/23/09

Est Comp

 0%

 84%

 0%

 40%

 100%

 88%

%Time

 0%

 87%

 0%

 43%

 100%

 93%

% Work 

 

 

PLANT EST

UNSAT

 

COMPLETED

 

Message

04-150474

04-0E5304

04-294624

04-0T10U4

04-1E0604

04-1E5404

Contract 

SARR-2801-(122)E

  

IM-    -(   )P

ACST-P012-(100)E

  

  

  28-01 1-(2E)

  

 X08-1 02-(E)

  P0-12 1-(0E)

  

  

--()

  

--()

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 3008

13750 CATALINA STREET

77 LARKSPUR STREET

550 GREEN VILLE ROAD

P.O. BOX 639

55 SANTA CLARA AVE STE 145

1007 KNOX AVE

3410 MANDELA PKWY

2320 COURAGE DRIVE

SUITE 106

2320 COURAGE DR.

370 CHADBOURN ROAD

STE. A

SAN JOSE, CA 95122

OAKLAND,CA 94608

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

Accepted

10/30/09

Location
Storm Water
Plan
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04District

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-80-6.6/6.8

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-14.4/0

Fed Aid

HB34

HE14

HA26

HA22

HB5

HA42

Pgm Code

IN SOLANO COUNTY ON ROUTE 37 AT THE

WALNUT AVENUE OVERCROSSING

IN SOLANO COUNTY IN VALLEJO AT

VARIOUS LOCATIONS

IN SOLANO COUNTY IN VALLEJO AT THE

HUNTER HILL SAFETY ROADSIDE REST AREA

IN SOLANO COUNTY IN VALLEJO AND

FAIRFIELD FROM AMERICAN  CANYON ROAD

OVERCROSSING TO GREEN VALLEY CREEK

IN SOLANO COUNTY IN FAIRFIELD FROM

RED TOP ROAD TO 1.4 KM EAST OF AIR

BASE PARKWAY

IN SOLANO COUNTY NEAR FAIRFIELD AT

THE CORDELIA TRUCK INSPECTION

FACILITY

Description 

ROADSIDE ENHANCEMENT

HIGHWAY PLANTING AND IRRIGATION

REHABILITATE ROADSIDE REST AREA

WIDEN FREEWAY AND BRIDGES

CONSTRUCT HOV LANES

REPLACE WEIGH SCALES

Type Of Work

WATKIN & BORTOLUSSI, INC

WATKINS & BORTOLUSSI, INC

WEST BAY BUILDERS, INC

GHILOTTI BROS

O C JONES & SONS, INC

SEC CONSTRUCTION

Contractor

SAN RAFAEL, CA 94901-4886

NOVATO, CA  94949

FAIRFIELD, CA 94534

BERKELEY, CA 94510

YUBA CITY, CA 95992

 

 

 

 

 

 

HANSON, JIM

HANSON, JIM

MANGLO, PERPETUO

DARIN KISHIYAMA

MERCADO, MARTIN

DUAN FRANK

Resident
Engineer

(510)450-2450

(510)450-2450

(707)428-2029

(707)436-2210

(707)428-2196

(510)231-7139

 $132,200

 $494,390

 $3,096,095

 $21,546,396

 $27,620,978

 $299,510

Bid + CCOs

 $70,352

 $420,948

 $197,695

 $21,169,738

 $26,742,763

 $12,599

Comp To  date

 $69,352

 $3,602

 $131,897

 $350,684

 $707,992

 $12,599

This Month

06/01/09

10/23/06

08/11/09

06/20/08

06/04/08

08/04/09

Awarded

06/12/09

10/31/06

08/26/09

07/21/08

06/24/08

08/20/09

Approved

02/07/13

11/19/10

11/29/11

05/16/11

12/30/09

04/06/10

Est Comp

 60%

 0%

 9%

 67%

 100%

 35%

%Time

 77%

 0%

 6%

 93%

 95%

 4%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

04-0G0004

04-0T14F4

04-299004

04-2409U4

04-0A5314

04-4A4504

Contract 

  

  

ACIM-0802-(350)E

ACIM- 080-(354)E

HPLU-6204-(066)E

  

  

  

--()

--()

  62-04 0-(6E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

77 LARKSPUR ST.

250 BEL MARIN KEYS BLVD

5199 FULTON DRIVE SUITE E

1520 FOURTH ST.

P. O. BOX 3329

3410 MANDELA PARKWAY

3410 MANDELA PARKWY

2320 COURAGE DRIVE,

SUITE 106

370 CHADBOURNE ROAD,

SUITE A

2320 COURAGE DRIVE,

SUITE 106

3401 REGATTA BLVD.

OAKLAND, CA 94608

OAKLAND, CA 94609

FAIRFIELD, CA 94533

FAIRFIELD, CA 94534

FAIRFIELD, CA 94533

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SON-1-19.9/25

04-SON-1-30.5/35.5

04-SON-1-/58.5

04-SON-12-9.2/11

Fed Aid

HA22

HA22

HM1

HM1

HA4

HA22

Pgm Code

IN SOLANO COUNTY IN FAIRFIELD FROM

0.4 MILE WEST OF ROUTE 80/12

SEPARATION TO 0.9 MILE EAST OF AIR

BASE PARKWAY OVERCROSSING

IN SOLANO COUNTY IN FAIRFIELD AND

VACAVILLE FROM 0.8 MILE WEST OF

NORTH TEXAS STREET OVERCROSSING TO

0.7 MILE EAST OF LEISURE TOW

IN SONOMA COUNTY IN AND NEAR JENNER

FROM RUSSIAN RIVER TO 0.5 MILES

NORTH OF RUSSIAN GULCH

IN SONOMA COUNTY FROM 2.5 MILES

SOUTH OF FORT ROSS ROAD TO TIMBER

COVE ROAD AND FROM SEA WALK DRIVE TO

GUALALA RIVER BRIDGE

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN SEBASTOPOL AND

SANTA ROSA FROM ROUTE 116 TO LLANO

ROAD

Description 

ASPHALT CONCRETE OVERLAY

OVERLAY AND CRACK SEAL

ASPHALT CONCRETE OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

REPLACE METAL BEAM GURAD RAIL

ASPHALT CONCRETE SURFACING

Type Of Work

TOP GRADE CONSTRUCTION, INC

GHILOTTI BROS

NORTH BAY CONSTRUCTION, INC

J. A. GONSALVES & SON CONST

CENTRAL FENCE COMPANY

M B SERVICES

Contractor

LIVERMORE, CA 94551

FAIRFIELD, CA 94534

PETALUMA, CA 94952

NAPA, CA 94558

SACRAMENTO, CA 95822

CONCORD CA 94524

 

 

 

 

 

(925)957-9200

DARIN KISHIYAMA

DARIN KISHIYAMA

HISLOP, SCOTT

VALEH, SYD

HISLOP, SCOTT

Resident
Engineer

(707)436-2210

(707)436-2210

(707)249-4732

(707)576-2310

(707)576-3482

 

 $14,222,170

 $37,440,583

 $1,048,745

 $369,030

 $1,007,495

 $507,840

Bid + CCOs

 $11,469,240

 $38,859,244

 $1,012,967

 $348,070

 $186,391

 $0

Comp To  date

 $58,381

 $0

 $0

 $0

 $186,391

 $0

This Month

04/21/09

03/18/08

06/05/08

07/20/09

08/17/09

05/11/09

Awarded

04/28/09

04/24/08

06/18/08

08/19/09

09/15/09

05/22/09

Approved

12/11/09

11/12/09

11/12/09

10/23/09

02/10/10

Est Comp

 78%

 100%

 100%

 100%

 34%

 0%

%Time

 80%

 100%

 100%

 100%

 19%

 0%

% Work 

SUSPENDED

COMPLETED

COMPLETED

COMPLETED

 

 

Message

04-4C15U4

04-4C1524

04-0E3504

04-1E2204

04-0A9114

04-4C3704

Contract 

SARR-0802-(356)E

ACIM-080 -(353)E

  

SARR-P001-(540)E

ACHS-P907-(035)E

  

  08-02 3-(6E)

--()

  

  P0-01 5-(0E)

PGP9-07 0-(5E)

  

--()

  

  

--()

--()

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

50 CONTRACTORS STREET

5199 FULTON DRIVE SUITE A

431 PAYRAN STREET

1100 SOSCOL FERRY

148 OTTO CIRCLE

P O BOX 5697

370 CHADBOURNE ROAD,

SUITE A

370 CHADBOURNE ROAD

STE A

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL ROAD

BLDG. A

4030 OCCIDENTAL RD.,

SUITE A

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

11/12/09

11/12/09

10/26/09

Location
Storm Water
Plan
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04District

04-SON-12-16.2/39

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-101-13.6/23.1

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

Fed Aid

HA4

HM1

HA22

HB5

HB5

HB5

Pgm Code

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR SANTA ROSA FROM

0.3 MILE EAST OF SANTA ROSA CREEK

BRIDGE TO 0.2 MILE EAST OF CALABAZAS

CREEK BRIDGE

IN SONOMA COUNTY NEAR GLEN ELLEN FROM

0.5 KM WEST OF TRINITY ROAD TO 0.2 KM

EAST OF ARNOLD DRIVE

IN SONOMA COUNTY IN AND NEAR  ROHNERT

PARK AND SANTA ROSA

IN SONOMA COUNTY IN ROHNERT PARK FROM

ROHNERT PARK EXPRESSWAY  OVERCROSSING

TO SANTA ROSA AVENUE OVERCROSSING.

IN SONOMA COUNTY IN AND NEAR SANTA

ROSA AND AT WINDSOR FROM 0.5 KM  N OF

STEELE LANE UNDERCROSSING TO 0.5 KM N

OF WINDSOR LANE UC

Description 

REPLACE METAL BEAM GURAD RAIL

ASPHALT CONCRETE RESURFACING

REALIGN ROADWAY

PLANTING AND IRRIGATION

WIDEN AND RECONSTRUCT INTERCHANGE

WIDEN HIGHWAY

Type Of Work

APEX FENCE COMPANY, INC

GHILOTTI CONSTRUCTION CO.

GHILOTTI CONSTRUCTION, INC

MCGUIRE HESTER

GHILOTTI BROS, INC

O. C. JONES & SONS, INC

Contractor

ANDERSON, CA 96007

SANTA ROSA, CA  95407

SANTA ROSA, CA 95401

OAKLAND, CA 94603

SAN RAFAEL, CA

 

 

 

 

 

 

HISLOP, SCOTT

VALEH, SYD

MONEMZADEH FAROKH

DAIVD BARTEL

LEGALLEE, DALE

S RAY NOZZARI

Resident
Engineer

(707)576-3482

(707)385-6899

(707)769-5679

(510)385-6755

(707)781-2244

(707)566-3945

 $571,678

 $2,530,523

 $2,266,170

 $2,378,218

 $38,632,155

 $78,042,254

Bid + CCOs

 $219,102

 $2,440,747

 $2,214,778

 $1,971,466

 $5,080,483

 $58,057,862

Comp To  date

 $215,040

 $119,417

 $97,724

 $9,720

 $904,069

 $8,912,152

This Month

08/17/09

04/02/09

11/26/08

09/10/07

03/03/09

10/29/08

Awarded

09/10/09

04/20/09

12/12/08

10/04/07

03/20/09

11/14/08

Approved

02/10/10

12/28/09

04/26/10

12/02/11

11/27/12

04/14/10

Est Comp

 35%

 77%

 56%

 0%

 14%

 60%

%Time

 38%

 95%

 96%

 0%

 13%

 74%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

04-0A9134

04-1E5304

04-219864

04-272434

04-129654

04-0A10U4

Contract 

ACHS-P097-(037)E

  

ACST-P012-(101)E

  

  

ACNH-Q101-(148)E

PGP0-97 0-(7E)

  

  P0-12 1-(1E)

  

  

LU62-04 0-(9L ) 

--()

  

--()

  

  

204-069-()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

19896 ALEXANDER AVE.

246 GHILOTTI AVENUE

246 GHILOTTI AVE

9009 RAILROAD AVENUE

525 JACOBY STREET

1520 FOURTH STREET

4030 OCCIDENTAL RD.

SUITE A

4030 OCCIDENTAL ROAD,

BLDG A

1009 CLEGG COURT

3410 MANDELA PARKWAY

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

PETALUMA, CA 94954

OAKLAND, CA 94608

PETALUMA, CA 94954

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $79,688,356 $2,373,886,402 $3,984,301,886

04-SON-101-/53.4

04-SON-116-4.5/4.5

04-SON-128-10.1/11.7

04-SON-128-17.1/24.7

04-VAR--/0

04-VAR--/0

Fed Aid

HA4

HA23

HA22

HA21

HB1

HB4N

Pgm Code

IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR DUNCANS MILLS

AT 0.9 KM EAST OF MOSCOW ROAD

IN SONOMA COUNTY NEAR GEYSERVILLE AT

VARIOUS LOCATIONS FROM 0.6 MILE EAST

OF GEYSERS ROAD TO 0.2 MILE EAST OF

ALEXANDER VALLEY ROA

IN SONOMA CO AT AND NEAR KELLOGG AT

MAACAMA CREEK BRIDGE AND FROM 0.3 MI

WEST TO 0.4 MI EAST OF REDWOOD CREEK

BRIDGE______________

IN ALAMEDA, CONTRA COSTA, MARIN, SAN

FRANCISCO, SOLANO, AND SAN MATEO

COUNTIES AT VARIOUS  LOCATIONS

IN SANTA CLARA COUNTY AT VARIOUS

LOCATIONS

Description 

UPGRADE TRAFFIC BARRIER

CONSTRUCT SOIL NAIL WALL

DRAINAGE SYSTEM REHABILITATION

BRIDGE REPLACEMENT

UPGRADE SCADA SYSTEM

INSTALL TRAFFIC OPERATION SYSTEMS

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC

AMLAND CORP.

REGE CONSTRUCTION INC

VIKING CONSTUCTION COMPANY

BLEYCO INCORPORATED

AMLAND

Contractor

IRVINE, CA 92614-5706

SAN JOSE,  CA   94112

CLOVERDALE CA 95425

RANCHO CORDOVA, CA 95741-

1508

CASTRO VALLEY, CA 94552

SAN JOSE, CA 95132

 

 

(707)894-5143

 

 

 

HISLOP, SCOTT

MONEMZADEH, FAROKH

SYD VALEH

CHRENG NICHOLAS

WASSEF WAGDY

Resident
Engineer

(707)576-3482

(707)769-5695

 

(707)576-2310

(510)224-6311

(408)254-5866

 $1,452,416

 $753,395

 $89,075

 $5,033,181

 $5,438,998

 $1,758,478

Bid + CCOs

 $389,848

 $588,863

 $0

 $36,900

 $4,010,500

 $1,751,478

Comp To  date

 $381,960

 $0

 $0

 $36,900

 $216,218

 $0

This Month

08/19/09

08/26/08

05/14/09

09/09/09

01/30/08

02/08/06

Awarded

09/03/09

09/26/08

06/02/09

09/29/09

03/05/08

02/24/06

Approved

01/27/10

10/21/09

10/20/11

02/11/10

11/20/07

Est Comp

 34%

 100%

 0%

 0%

 87%

 100%

%Time

 27%

 77%

 0%

 1%

 74%

 100%

% Work 

 

 

 

 

 

 

Message

04-0A9124

04-3S7704

04-4A2704

04-4A8704

04-010904

04-151284

Contract 

ACHS-P097-(036)E

ER-43F6-(004)E

  

ACST-P128-(044)E

  

ACST-X085-(038)E

G P0-97 0-(6E)

--()

  

CBP1-28 0-(4ER)S

  

  X0-85 0-(8E)

--()

  

  

P128- 044-()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVE.

1401 FELIPE ST

600 SANTANA DRIVE

P.O. BOX 1508

11425 CULL CANYON ROAD

3168 KNIGHTS BRIDGE ROAD

4030 OCCIDENTAL RD.

SUITE A

1009 CLEGG COURT, STE

G

4030 OCCIDENTAL ROAD

BLDG. A

3401 REGATTA BLVD.

1007 KNOX AVENUE

SANTA ROSA, CA 95401

PETALUMA, CA 94952

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SAN JOSE, CA 95122

Accepted

11/23/09

Location
Storm Water
Plan
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05District

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-21.3/21.6

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

Fed Aid

201130

HA12

130

HA23

HA42

201130

Pgm Code

MONTEREY CNTY, STATE RTE 1, NORTH OF

ESALON INSTITUTE & SOUTH OF BIG SUR

RIVER MULTIPLE LOCATIONS

IN MONTEREY COUNTY NEAR GORDA AT THE

WILLOW SPRINGS MAINTENANCE STATION

FIRE DAMAGE DURING CHALK FIRE FROM

SEP-OCT2008, BURING APPOX 17,000

ACRES OF LOS PADRES FOREST. FEB 2009

ROCKSLIDE CAUSED LRGEPORT

IN MONTEREY COUNTY NEAR LUCIA FROM

0.6 MILE NORTH OF LIMEKILN CREEK

BRIDGE TO 1.4 MILE SOUTH OF LUCIA

IN MONTEREY COUNTY NEAR LUCIA FROM

0.2 MILE TO 0.4 MILE NORTH OF VICENTE

CREEK BRIDGE

MONTEREY CNTY, 13 LOCATIONS IN BIG

SUR, NORTH OF LUCIA TO ANDREW MOLERA

STATE BEACH ENTRANCE

Description 

CONST DEBRIS RACKS @

CULVERTS/EROSION CONT

REPLACE GENERATORS

REPAIR ROCK FALL DRAPERY SYSTEM

CONSTRUCT NEW BRIDGE AND ROCK SHED

CONSTRUCT RETAINING WALL

PAVING/DEBRI REMOVAL/DEBRI RACK

CONST

Type Of Work

AIS CONSTRUCTION CO

LEE WILSON ELECTRIC CO INC

HI TECH ROCKFALL CONST, INC

GOLDEN STATE BRIDGE INC

CALEX ENGINEERING COMPANY

GRANITE CONSTRUCTION CO

Contractor

CARPENTERIA, CA 93013

ARROYO GRANDE  CA  93421

FOREST GROVE, CA 97116

MARTINEZ CA 94553

NEWHALL CA 91321

WATSONVILLE, CA  95077

 

 

 

(925)372-8000

(661)254-1866

 

PASTORIUS, BRUCE

WAYNE WALKER

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

PASTORIUS, BRUCE

Resident
Engineer

(805)226-8340

(805)549-3701

(805)927-4559

(805)927-4559

(805)927-4559

(805)226-8340

 $1,785,000

 $876,029

 $885,000

 $29,701,768

 $2,077,070

 $3,085,000

Bid + CCOs

 $1,530,000

 $846,004

 $744,510

 $0

 $410,201

 $2,945,698

Comp To  date

 $0

 $0

 $0

 $0

 $231,541

 $0

This Month

06/30/08

09/27/07

04/15/09

10/01/09

06/25/09

08/18/08

Awarded

06/30/08

10/16/07

04/15/09

10/15/09

07/09/09

08/18/08

Approved

12/30/08

11/20/09

11/10/09

04/26/11

08/20/09

Est Comp

 92%

 100%

 44%

 0%

 44%

 100%

%Time

 86%

 99%

 84%

 0%

 20%

 95%

% Work 

 

OVER RUN

SUSPENDED

 

 

 

Message

05-0R9204

05-0M7804

05-0S5104

05-0E9604

05-0P3404

05-0R9304

Contract 

  

  

  

ACST-P001-(542)E

ER-43G8-(004)E

  

  

  

  

  P0-01 5-(2E)

--()

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

  

6420 VIA REAL, STE 6

P O BOX 250

PO BOX 674

901 HOWE ROAD

23651 PINE STREET

585 W BEACH ST., PO BOX 720

3230 RIVERSIDE AVE

130

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON STREET

775 ARLINGTON STREET

3230 RIVERSIDE AVE

STE 130

PASO ROBLES, CA 93446

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA CA 93428

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

05-MON-1-72.9/74.6

05-MON-1-74.9/T92

05-MON-1-99.9/101.5

05-MON-101-3.1/5.2

05-MON-101-45.8/82.6

05-MON-101-87.7/89.3

Fed Aid

HM1

HB1

HE11

HA26

HB4N

HA25

Pgm Code

IN MONTEREY COUNTY NEAR CARMEL FROM

CARMEL VALLEY ROAD TO CARPTENTER

STREET

IN MONTEREY COUNTY AT VARIOUS

LOCATIONS

IN MONTEREY COUNTY NEAR WATSONVILLE

FROM 0.1 KM SOUTH OF JENSEN ROAD TO

TRAFTON ROAD UNDERCROSSING

IN MONTEREY COUNTY NEAR BRADLEY AT

CAMP ROBERTS SAFETY ROADSIDE REST

AREA

IN MONTEREY CO AT VARIOUS LOCATIONS

FROM CENTRAL AVENUE NEAR KING CITY TO

HARTNELL ROAD NEAR SALINAS

IN MONTEREY COUNTY IN AND NEAR

SALINAS FROM 0.3 MILE SOUTH OF

SHERWOOD DRIVE OVERCROSSING TO WEST

LAUREL DRIVE OVERCROSSING

Description 

PLACE HOT MIX ASPHALT ON PAVEMENT

INSTALL METAL BEAM GUARD RAIL

CONSTRUCT NEW INTERCHANGE

REMODEL SAFETY ROADSIDE REST AREAS

CONSTRUCT MEDIAN ACCELERATION LANE

PLANTING AND IRRIGATION

Type Of Work

TOP GRADE CONSTRUCTION, INC

J FLETCHER CREAMER & SON, INC

DE SILVA GATES CONSTRUCTION

DIANI BUILDING CORP

GRANITE CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI

Contractor

LIVERMORE, CA 94551

SYLMAR, CA 91342

DUBLIN CA 94568

SANTA MARIA CA 934565757

WATSONVILLE CA 950775085

SAN RAFAEL, CA  94901-4886

 

 

(925)829-9220

(805)925-9533

(831)724-1011

 

TYLER LAVERING

KESHAVARZI, FARSHAD

RICHARDS, TIM

TYLER LAVERING

NAAS, ABDALLA

Resident
Engineer

(831)375-1621

(831)761-7617

 

(805)542-4765

(831)375-1621

(831)663-8902

 $552,680

 $1,309,874

 $11,977,977

 $6,244,548

 $3,853,195

 $447,392

Bid + CCOs

 $579,819

 $407,571

 $0

 $4,849,617

 $667,480

 $269,558

Comp To  date

 $0

 $285,195

 $0

 $328,372

 $538,030

 $136,848

This Month

04/14/09

06/09/09

10/07/09

09/03/08

07/15/09

06/24/09

Awarded

04/29/09

06/25/09

10/28/09

09/26/08

07/30/09

07/07/09

Approved

10/31/09

03/11/11

02/04/11

04/15/10

03/09/10

Est Comp

 100%

 54%

 0%

 83%

 39%

 44%

%Time

 88%

 31%

 0%

 78%

 17%

 64%

% Work 

 

 

 

 

 

 

Message

05-0Q9304

05-0L8004

05-315924

05-464104

05-0E4704

05-0R2104

Contract 

  

SARR-X053-(022)E

  

ACHS-Q101-(146)E

SARR-Q101-(151)E

  

  

  X0-53 0-(2E)

  

HGQ1-01 1-(6E)

  Q1-01 1-(1E)

  

  

--()

  

--()

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

50 CONTRACTOR ST

12874 SAN FERNANDO RD

P O BOX 2909

P O BOX 5757

P O BOX 50085

77 LARKSPUR STREET

1529 HWY 68

150 WESTRIDGE DR, STE

150

4485 VACHELL LANE

1529 HWY 68

3075 EXECUTIVE DRIVE

MONTEREY, CA 93940

WATSONVILLE, CA 95077

SAN LUIS OBISPO, CA

93401

MONTEREY, CA 93940

SALINAS, CA 93907

Accepted

Location
Storm Water
Plan
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05District

05-MON-101-96.1/96.3

05-MON-146-/1.5

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-1-25.1/M29.4

05-SB-101-.3/7.5

Fed Aid

HA42

HM1

HA22

HB1

HB1

HA25

Pgm Code

IN MONTEREY COUNTY NEAR PRUNEDALE AT

SAN MIGUEL CANYON ROAD  OVERCROSSING

IN MONTEREY COUNTY IN AND NEAR

SOLEDAD FROM ROUTE 101/146 SEPARATION

TO 0.1 MILE EAST OF RUBION DRIVE

IN MONTEREY COUNTY IN SALINAS FROM

SALINAS STREET TO CLARK STREET

IN MONTEREY COUNTY BETWEEN NORTH FORK

ROAD AND PRIEST VALLEY ROAD

IN SANTA BARBARA COUNTY ABOUT 5

MILES NORTH OF LOMPOC FROM

CONSTELLATION ROAD UNDERCROSSING TO

TIMBER LANE

IN SANTA BARBARA COUNTY IN AND NEAR

CARPINTERIA AT VARIOUS LOCATIONS

Description 

STABILIZE ERODED SLOPE AREA

SLURRY SEAL COAT

HIGHWAY PLANTING

VERTICAL CURVE CORRECTION

CONSTRUCT MEDIAN BARRIER

RESTORE HIGHWAY PLANTING

Type Of Work

ARTHURS' CONTRACTING

CALIFORNIA PAVEMENT

MAINTENANCE COMPANY, INC.

ODYSSEY LANDSCAPE CO., INC.

M G E UNDERGROUND INC

GRANITE CONSTRUCTION COMPANY

AMERICA WEST LANDSCAPE INC

Contractor

ATASCADERO,CA 93423

SACRAMENTO, CA 95829

LODI CA 95242

PASO ROBLES CA 93447

WATSONVILLE CA 95077

CHINO CA 91710

 

 

 

(805)238-3510

(831)724-1011

(909)393-6300

NAAS, ABDALLA

KESHAVARZI, FARSHAD

LAVERING, TYLER

LANG, TIM R.

Resident
Engineer

(831)663-8902

(831)761-7617

(831)761-7618

(805)226-7450

 

 

 $337,270

 $198,282

 $188,352

 $999,404

 $1,319,895

 $1,652,284

Bid + CCOs

 $19,075

 $182,893

 $154,477

 $478,645

 $0

 $0

Comp To  date

 $19,075

 $0

 $4,716

 $118,463

 $0

 $0

This Month

06/23/09

04/22/09

11/27/07

12/31/08

10/29/09

08/31/09

Awarded

07/16/09

05/15/09

12/17/07

01/21/09

11/19/09

09/15/09

Approved

12/17/09

11/18/09

03/29/11

01/21/10

Est Comp

 54%

 100%

 0%

 65%

 0%

 0%

%Time

 6%

 100%

 0%

 48%

 0%

 0%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

05-0Q0304

05-0Q9204

05-0E2424

05-0L2304

05-0Q6904

05-462504

Contract 

  

  

  

  

HSNG-P001-(543)E

ACNH-Q101-(143)E

  

  

  

  

  P0-01 5-(3E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P.O. BOX 2650

9390 ELDER CREEK ROAD

5400 W. HIGHWAY 12

P O BOX 4189

P O BOX 50085

15086 LA PALMA DRIVE

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR, STE

140

150 WESTRIDGE DR, STE

140

3230 RIVERSIDE AVE.,

#130

SALINAS, CA 93907

WATSONVILLE, CA 95077

WATSONVILLE, CA 95077

PASO ROBLES, CA 93446

Accepted

11/18/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

05District

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-14.8/15.3

05-SB-101-19.6/25.3

05-SB-101-20.0/0

Fed Aid

HB4N

HB4C

HB4N

HB4N

HA25

HB71

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM 0.4 KM WEST OF OLIVE

MILL ROAD OVERCROSSING TO THE MILPAS

STREET UNDERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN SANTA

BARBARA FROM CARRILLO STREET

UNDERCROSSING TO MICHELTORENA STREET

OVERCROSSING

IN SANTA BARBARA COUNTY IN AND NEAR

GOLETA AT VARIOUS LOCATIONS FROM 0.8

KM EAST OF TURNPIKE ROAD OC TO 0.8 KM

WEST OF GLEN ANNIE 

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS

Description 

INSTALL VEHICLE DETECTION SYSTEMS

RECONSTRUCT TWO INTERCHANGES

INSTALL VEHICLE DETECTION SYSTEMS

WIDEN ON-RAMP

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT CURB RAMPS

Type Of Work

LEE WILSON ELECTRIC COMPANY

INC

SECURITY PAVING COMPANY INC

MANUEL BROS INC

PRISM ENGINEERING INC

VALLEYCREST LANDSCAPE

DEVELOPMENT INC

GRANITE CONSTRUCTION COMPANY

Contractor

ARROYO GRANDE CA 93421

SUN VALLEY CA 913531489

GRASS VALLEY CA 95945

SANTA CLARA CA 95050

CYPRESS CA 90630

WATSONVILLE CA 950775085

(805)489-4216

(818)767-8418

(530)272-4213

(408)562-0026

(714)546-7975

(831)724-1011

JOHNSON, CURTIS

ART INFANTE

DAVID BALLENTINE, R.E.

HAAG, ALAN

JOHNSON, CURTIS

ALAN HAAG, R.E.

Resident
Engineer

(805)884-9459

(805)962-4752

(805)688-5920

(805)884-9459

 

(805)692-6759

 $514,930

 $47,684,470

 $678,583

 $3,069,443

 $2,590,253

 $433,387

Bid + CCOs

 $494,582

 $25,602,848

 $641,280

 $3,042,152

 $2,391,862

 $0

Comp To  date

 $0

 $1,807,602

 $0

 $17,773

 $24,522

 $0

This Month

10/29/08

04/02/08

10/20/08

09/27/07

09/21/07

08/11/09

Awarded

11/13/08

04/28/08

11/20/08

10/09/07

10/11/07

08/26/09

Approved

10/29/09

02/15/11

10/30/09

04/20/10

05/27/11

04/30/10

Est Comp

 100%

 48%

 100%

 0%

 0%

 0%

%Time

 100%

 54%

 100%

 0%

 0%

 0%

% Work 

COMPLETED

 

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

05-480624

05-447804

05-0E0124

05-460704

05-0G7704

05-0N8504

Contract 

  

  

  

  

ACNH-Q101-(130)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 250

P O BOX 1489

P O BOX 995

630 REED STREET

10855 BUSINESS CENTER DR STE

P O BOX 50085

22 N. MILPAS ST.,

SUITE H

22 N. MILPAS STE. F

35 S. LA PATERA LANE,

SUITE E

22 N. MILPAS ST., STE

H

22 N. MILPAS ST., STE

G

35 S. LA PATERA LANE,

SUITE E

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

GOLETA, CA 93117

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

GOLETA, CA 93117

Accepted

10/30/09

10/30/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

05District

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-135-10.4/11.7

05-SB-150-1.0/1.1

05-SB-192-2.4/3.1

Fed Aid

HB1

HB1

HA23

HB1

HA25

HB1

Pgm Code

IN SANTA BARBARA CO ON ROUTE 101 FROM

GLEN ANNIE OVERCROSSING TO 3.3 KM

NORTH OF THE ROUTE 1/101 SEPARATION

AT VARIOUS LOCATIONS (

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.4 MILE NORTH OF

STORKE ROAD OVERCROSSING TO 2.4

MILES NORTH OF ROUTE 154/101 

IN SANTA BARBARA COUNTY ABOUT 31 KM

SOUTH OF LOMPOC AT THE  ROUTE 1/101

SEPARATION

IN SANTA BARBARA COUNTY NEAR SANTA

MARIA FROM EAST CLARK AVENUE

UNDERCROSSING TO SKYWAY

DRIVE/LAKEVIEW ROAD

IN SANTA BARBARA AND VENTURA

COUNTIES NEAR CARPENTERIA FROM 1.6 KM

EAST TO 2.7 KM EAST OF ROUTE  150 AND

101 SEPARATION

IN SANTA BARBARA COUNTY IN SANTA

BARBARA AT ROUTE 192/154 SEPARATION

AND FROM 0.1 KM EAST OF ALAMAR AVENUE

TO MISSION CANYON ROAD

Description 

RECONSTRUCT METAL BEAM GUARD RAIL

INSTALL METAL BEAM GUARD RAIL

PLACE ROCK SLOPE PROTECTION

CONSTRUCT CONCRETE MEDIAN BARRIER

PLANTING AND IRRIGATION

CONSTRUCT UNDERGROUND DRAINAGE

Type Of Work

MODERN ALLOYS INC

C AND W CONSTRUCTION

SPECIALTIES INC

SOUZA CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

PACIFIC RESTORATION GROUP, INC

R. BURKE INC.

Contractor

STANTON CA 90680

VENTURA CA 93003

SAN LUIS OBISPO CA

934033810

SANTA MARIA CA 93456

CORONA, CA  92877

SAN LUIS OBISPO, CA  93403

(714)893-0551

(805)642-0204

(805)546-8288

(805)345-3581

 

 

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

DAVID BALLENTINE, R.E.

JOHNSON, C.B.

HAAG, ALAN

Resident
Engineer

(805)688-5920

(805)688-5920

(805)688-5920

 

(805)884-9459

(805)884-9459

 $1,165,474

 $1,610,299

 $340,595

 $1,506,599

 $218,270

 $1,876,949

Bid + CCOs

 $934,182

 $1,587,404

 $329,066

 $0

 $203,698

 $1,745,087

Comp To  date

 $215,323

 $1,425

 $0

 $0

 $2,929

 $34,022

This Month

05/11/09

05/21/08

07/24/08

10/28/09

11/14/06

11/21/08

Awarded

06/02/09

06/24/08

08/15/08

11/18/09

12/04/06

12/03/08

Approved

12/02/09

05/03/10

10/19/09

03/02/10

07/29/10

Est Comp

 95%

 0%

 100%

 0%

 0%

 40%

%Time

 80%

 0%

 100%

 0%

 0%

 96%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

PLANT EST

SATIS

SUSPENDED

Message

05-0L4604

05-0L4504

05-0M8404

05-0Q6604

05-282814

05-0F5704

Contract 

ACST-Q101-(136)E

ACST-Q101-(137)E

  

HSNH-S135-(007)E

  

ACST-S192-(003)E

G Q1-01 1-(6E)

G Q1-01 1-(7E)

  

  S1-35 0-(7E)

  

  S1-92 0-(3E)

--()

--()

  

--()

  

--()

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

11172 WESTERN AVENUE

2419 PALMA DRIVE

P O BOX 3810

P O BOX 1280

P.O. BOX 77038

P.O. BOX 957

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

35 S. LA PATERA LANE,

SUITE E

22 N. MILPAS ST., STE

G

35 LA PATERA LANE,

SUITE E

GOLETA, CA 93117

GOLETA, CA 93117

GOLETA, CA 93117

SANTA BARBARA, CA 93103

GOLETA, CA 93117

Accepted

10/22/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

05District

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

Fed Aid

HB1

HA21

HB4N

201130

HB4N

HB1

Pgm Code

IN SAN BENITO COUNTY ABOUT 28 MILES

SOUTH OF HOLLISTER FROM 1.4 MI N OF

ROUTE 25/146 SEPARATION TO 1.3 MI S

OF SANDY CREEK BRIDGE

IN SAN BENITO COUNTY ON ROUTE 101 AT

SAN BENITO RIVER BRIDGE AND ON ROUTE

129 AT PAJARO RIVER BRIDGE

IN SAN BENITO CO NEAR THE CITIES OF

SAN JUAN BAUTISTA AND HOLLISTER FROM

THE ROUTE 156/101 JUNCTION TO EAST OF

FAIRVIEW ROAD

IN SANTA CRUZ COUNTY @ THE BUENA

VISTA INTERCHANGE NORTHBOUND ON/OFF

RAMP INTERSECTION W/BUENA VISTA RD.

IN SANTA CRUZ COUNTY IN AND NEAR

SANTA CRUZ AT VARIOUS LOCATIONS

IN SANTA CRUZ COUNTY AT VARIOUS

LOCATIONS FROM 0.1 KM SOUTH OF SAN

LORENZO RIVER BRIDGE TO 2.5 KM SOUTH

OF ROUTE 9/35 INTERSECTIO

Description 

CURVE REALIGNMENT

PAINT BRIDGES

INSTALL MICROWAVE VEHICLE DETECTION

REPLACE CULVERT STORM SEWER

INSTALL VEHICLE DETECTION SYSTEMS

INSTALL METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION

CHANNEL COAST CORPORATION

LEE WILSON ELECTRIC COMPANY

INC.

GRANITEROCK,PAVEX

CONSTRUCTIONDIVISION

NORWOOD CONSTRUCTION

JOHN MADONNA CONSTRUCTION

COMPANY INC

Contractor

WATSONVILLE, CA  95077

SANTA BARBARA, CA 93101

ARROYO GRANDE, CA  93421

SAN JOSE, CA 95136

BYRON, CA  94514

SAN LUIS OBISPO CA 93405

 

 

 

 

 

(805)543-7751

PASTORIUS, BRUCE

KESHAVARZI, FARSHAD

PASTORIUS, BRUCE

WILSON, JENNIFER

ROMAN, BERTHA

BARRY DUNLAP

Resident
Engineer

(805)226-8340

(831)761-7617

(831)663-8902

(831)761-7615

(831)427-4706

(831)427-4707

 $481,460

 $673,742

 $212,452

 $965,000

 $546,619

 $848,994

Bid + CCOs

 $497,177

 $75,248

 $0

 $422,940

 $521,954

 $413,411

Comp To  date

 $0

 $55,869

 $0

 $74,129

 $288,126

 $118,472

This Month

09/24/08

12/19/08

07/06/09

07/20/09

10/22/08

06/24/08

Awarded

10/06/08

01/20/09

07/23/09

07/20/09

11/10/08

08/01/08

Approved

02/22/10

06/21/10

11/20/09

11/27/09

02/02/11

Est Comp

 0%

 38%

 0%

 100%

 95%

 37%

%Time

 0%

 11%

 0%

 44%

 94%

 49%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0K2404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

  

WPCP

SWPPP

PO BOX 50085

123 SANTA BARBARA STREET

P.O. BOX 250

120 GRANITE ROCK WAY

5301 BYRON HOT SPRINGS RD.#E

P O BOX 5310

3075 EXECUTIVE DRIVE

150 WESTRIDGE ST, STE

150

3075 EXECUTIVE DRIVE

150 WESTRIDGE DR STE

140

140 DUBOIS ST STE E

SALINAS, CA 93907

WATSONVILLE, CA 95077

SALINAS, CA 93907

WATSONVILLE, CA 95077

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

05District

05-SCR-17-7.0/7.3

05-SCR-129-.5/L.5

05-SLO-1-11.3/16.2

05-SLO-1-73.7/73.9

05-SLO-46-32.2/37.2

05-SLO-46-49.5/0

Fed Aid

HB1

HB1

HB71

HA42

HE13

HE13

HA26

Pgm Code

IN SANTA CRUZ COUNTY NEAR SCOTTS

VALLEY FROM 0.1 MILE SOUTH OF WEST

VINEHILL ROAD TO 0.1 MI SOUTH OF

VINEHILL ROAD

IN SANTA CRUZ CO NEAR WATSONVILLE AT

INDUSTRIAL ROAD

IN SAN LUIS OBISPO COUNTY AT  VARIOUS

LOCATIONS FROM 0.1 MILE  EAST OF

CASITAS STREET TO 0.1 MILE NORTH OF

FRANKLIN STREET

IN SAN LUIS OBISPO COUNTY NEAR RAGGED

POINT 2.4 MILES NORTH OF SAN

CARPOFORO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM AIRPORT ROAD TO

GENESEO ROAD

IN SAN LUIS OBISPO CO NEAR SHANDON AT

THE SHANDON SAFETY ROADSIDE REST AREA

Description 

CONSTRUCT SOLDIER PILE WALL

INSTALL TRAFFIC SIGNAL

CONSTRUCT CURB RAMP AND SIDEWALK

STABILIZE ROADWAY

CONVERT 2-LANE HWY TO 4 LANES

REHABILITATE ROADSIDE REST AREA

Type Of Work

HSR INC.

J F L ELECTRIC, INC.

BROUGH CONSTRUCTION INC

ARTHURS CONTRACTING INC

PAPACH CONSTRUCTION COMPANY

SPECIALTY CONSTRUCTION INC

Contractor

SANTA CLARA CA 95054

LOS ANGELES, CA  90001-3915

ARROYO GRANDE CA 93420

ATASCADERO CA 93423

PISMO BEACH CA 93448

SAN LUIS OBISPO CA 93401

 

 

(805)489-7779

(805)461-0140

 

(805)543-1706

PATRICK DUSSELL

ROMAN, BERTHA

BEECH, BARRY

HENCH, CHARLIE

RAMON HOPKINS

RICHARDS, TIM

Resident
Engineer

(831)427-4706

(831)427-4706

(805)347-1965

(805)927-4559

(805)226-9217

(805)542-4765

 $1,554,425

 $148,480

 $379,317

 $235,267

 $30,108,469

 $2,952,365

Bid + CCOs

 $1,489,243

 $130,575

 $67,984

 $43,781

 $15,250,370

 $1,496

Comp To  date

 $59,950

 $53,619

 $60,140

 $43,781

 $2,289,450

 $0

This Month

03/20/09

05/07/09

08/04/09

09/28/09

01/10/08

07/29/09

Awarded

05/14/09

05/22/09

09/10/09

10/07/09

02/08/08

08/12/09

Approved

04/09/10

12/01/09

04/05/10

02/22/10

08/18/10

11/21/11

Est Comp

 51%

 89%

 20%

 26%

 0%

 4%

%Time

 93%

 90%

 18%

 19%

 0%

 0%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

05-0P8104

05-0P7904

05-0J9704

05-0P3504

05-330714

05-0F7104

Contract 

ACHS-P017-(102)E

  

  

  

HPLU-6205-(010)H

SARR-P046-(042)E

P P0-17 1-(2E)

  

  

  

1620-5 01-(L  ) 

  P0-46 0-(2E)

--()

  

  

  

05 0-12-()

--()

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

530 ALDO AVE.

8257 COMPTON AVE.

634 PRINTZ ROAD

P O BOX 2650

P O BOX 2210

645 CLARION COURT

140 DUBOIS STREET,

STE.E

2053 PREISKER LANE,

SUITE E

775 ARLINGTON STREET

3230 RIVERSIDE

AVENUE, SUITE 130

4485 VACHELL LANE

SANTA CRUZ, CA 95060

SANTA MARIA, CA 93454

CAMBRIA, CA 93428

PASO ROBLES CA 93446

SAN LUIS OBISPO, CA

93401

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 51
11/20/09 Statement of Ongoing Contracts as of 12/02/09

05District

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-24.0/32.3

05-SLO-101-45.2/45.7

Fed Aid

HA21

HM1

HB1

HB4N

HB4N

HA22

HE11

Pgm Code

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARGARITA FROM 0.3 KM WEST TO 0.3

EAST OF THE MIDDLE FORK HUERO CREEK

BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SANTA

MARIA FROM SANTA MARIA RIVER BRIDGE

TO LOS BERROS ROAD  UNDERCROSSING

IN SAN LUIS OBISPO CO NEAR SANTA

MARIA AT VARIOUS LOCATIONS FROM

ROUTE 101/166 EAST SEPARATION TO 1.0

KM NORTH OF RESERVIOR CANYO

IN SAN LUIS OBISPO COUNTY NEAR PISMO

BEACH AT VARIOUS LOCATIONS FROM 0.2

KM N OF ROUTE 227 TO 0.2 KM S OF

ROUTE 101/1 SEPARATION

IN SAN LUIS OBISPO COUNTY IN AND NEAR

SAN LUIS OBISPO FROM 0.5 KM SOUTH OF

SANTA FE UC TO 2.3 KM NORTH OF BUENA

VISTA OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AT VARIOUS LOCATIONS

Description 

REPLACE EXISTING BRIDGE

HOT MIX ASPHALT OVERLAY

GUARDRAIL AND CRASH CUSHIONS

CONSTRUCT RETAINING WALLS

REHABILITATE ROADWAY

INTERCHANGE IMPROVEMENTS

Type Of Work

WHITAKER CONTRACTORS INC.

GRANITE CONSTRUCTION COMPANY

C AND W CONSTRUCTION

SPECIALTIES INC

R G W CONSTRUCTION INC

CALPORTLAND CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

PASO ROBLES, CA  93446

WATSONVILLE CA 950775085

VENTURA CA 93003

LIVERMORE CA 94551

TEMPLETION, CA 93465

 

(831)724-1011

(805)642-0204

(925)606-2400

 

 

RICHARDS, TIM

STIMSON, PATRICK

LEW, MIKE

LEW, MIKE

DANIEL MILLER

SILVA, RICK

Resident
Engineer

(805)542-4765

(805)348-3533

(805)550-4689

(805)348-3105

(805)549-3560

(805)226-8279

 $5,472,500

 $3,067,992

 $1,990,669

 $5,842,878

 $15,857,968

 $16,344,697

Bid + CCOs

 $5,303,902

 $2,802,696

 $288,102

 $2,550,681

 $15,619,754

 $12,624,587

Comp To  date

 $1,214

 $0

 $54,807

 $265,045

 $881,513

 $728,352

This Month

07/05/07

02/05/09

07/30/09

10/01/08

09/03/08

09/10/07

Awarded

08/03/07

02/23/09

08/12/09

10/15/08

09/15/08

09/24/07

Approved

01/15/10

11/17/09

06/24/10

12/16/10

12/20/09

11/01/10

Est Comp

 0%

 100%

 28%

 100%

 96%

 67%

%Time

 0%

 100%

 14%

 44%

 97%

 77%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

 

Message

05-0F9804

05-0Q2504

05-0K5704

05-485624

05-0H1904

05-402804

Contract 

ACST-P058-(103)E

  

ACHS-Q101-(154)E

  

ACNH-Q101-(142)E

  

  P0-58 1-(3E)

  

G Q1-01 1-(4E)

  

--()

  

--()

  

--()

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

2752 CONCRETE COURT

P O BOX 50085

2419 PALMA DRIVE

P O BOX 2910

P. O. BOX 790

4485 VACHELL LANE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE

SUITE E

2053 PREISKER LANE

SUITE E

3230 RIVERSIDE AVENUE

#130

SAN LUIS OBISPO, CA

93446

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

Accepted

11/18/09

Location
Storm Water
Plan
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05District

 $11,105,720 $119,262,565 $228,148,532

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-227-10.9/14.2

Fed Aid

HA25

HM1

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM THE NUBLICK BRIDGE

OVERCROSSING TO 0.3 KM NORTH OF NORTH

PASO ROBLES OVERHE

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM NORTH PASO ROBLES

OVERHEAD TO SAN MARCOS CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN

LUIS OBISPO FROM EAST FORK SAN LUIS

OBISPO CREEK BRIDGE TO 0.2 KM WEST OF

MADONNA ROAD OVERCROS

Description 

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

REHABILITATE ROADWAY

Type Of Work

PACIFIC RESTORATION GROUP, INC

PAPICH CONSTRUCTION COMPANY

INC

CALPORTLAND CONSTRUCTION

Contractor

CORONA, CA  92877

PISOM BEACH CA 93448

 

(805)473-3016

 

RICHARDS, TIM

LANG, TIM R

DANIEL MILLER

Resident
Engineer

(805)542-4765

(805)226-7450

(805)549-3560

 $2,280,948

 $1,883,957

 $7,120,062

Bid + CCOs

 $2,183,406

 $1,850,443

 $6,067,107

Comp To  date

 $7,500

 $970,061

 $1,387,855

This Month

03/14/06

03/04/09

06/11/08

Awarded

03/30/06

03/16/09

06/27/08

Approved

04/26/10

11/24/09

01/11/10

Est Comp

 0%

 94%

 82%

%Time

 0%

 96%

 85%

% Work 

PLANT EST

SATIS

 

 

Message

05-0C1104

05-0R7704

05-0A4604

Contract 

  

  

ACNH-S227-(005)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

P.O. BOX 77038

P O BOX 2210

4485 VACHELL LANE

3230 RIVERSIDE AVE.,

#130

SAN LUIS OBISPO, CA

93401

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-1.4/0

06-FRE-5-48.6/65.8

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-41-25.3/26.5

06-FRE-99-1.0/0

Fed Aid

HA26

HM1

HB4N

HM1

HB4N

HB4N

Pgm Code

IN FRESNO CO NEAR KETTLEMAN CITY AT

THE COALINGA AVENAL SAFETY ROADSIDE

REST AREA

IN FRESNO COUNTY ABOUT 7 MILES WEST

OF FIREBAUGH FROM 0.4 MILE SOUTH OF

PANOCHE ROAD OVERCROSSING TO NEES

AVENUE OVERCROSSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM NORTH AVENUE

UNDERCROSSING TO AUDUBON DRIVE

OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT THE

SOUTH FRESNO VIADUCT BRIDGE

IN FRESNO COUNTY IN FRESNO AT

MCKINLEY AVENUE UNDERCROSSING AND

FROM PRINCETON AVENUE UNDERCROSSING

TO 0.1 MI NORTH OF SHIELDS AVE

IN FRESNO COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT NEW ROADSIDE REST AREA

PLACE RUBBERIZED HOT MIX ASPHALT

VEHICLE DETECTION SYSTEM

REPLACE BRIDGE JOINTS

WIDEN RAMPS

INSTALL CLOSED CIRCUIT TV SYSTEMS

Type Of Work

SANTA MARGARITA CONST CORP

WINDSOR FUEL CO

LEE WILSON

CONTRACTORS CHEMICAL

GRANITE CONSTRUCTION

CLAYBORN CONTRACTING GROUP,

INC.

Contractor

TEMPLETON CA 93465

WINDSOR CA 95492

ARROYO GRANDE, CA 93421-

0250

HAYWARD, CA  94945

FRESNO, CA 93706

AUBURN, CA 95602

 

 

 

 

 

 

ABOUZEDAN, RAAID

ALAN VONG

HADDADIN, HAIDAR

MARK MENGONI

HADDADIN, HAIDAR

VONG, ALAN

Resident
Engineer

(559)243-3598

(559)243-3856

(559)243-3599

(559)243-3543

(559)243-3599

(559)243-3856

 $3,276,848

 $3,583,773

 $247,963

 $367,141

 $2,069,022

 $485,724

Bid + CCOs

 $563,231

 $3,588,421

 $0

 $0

 $0

 $421,779

Comp To  date

 $349,559

 $0

 $0

 $0

 $0

 $0

This Month

08/18/09

06/03/09

05/28/09

06/23/09

07/31/09

05/20/08

Awarded

08/28/09

06/24/09

06/11/09

07/07/09

08/12/09

06/24/08

Approved

01/26/11

11/06/09

10/26/09

Est Comp

 19%

 100%

 0%

 0%

 0%

 0%

%Time

 17%

 100%

 0%

 0%

 0%

 0%

% Work 

 

COMPLETED

 

 

SUSPENDED

PLANT EST

SATIS

Message

06-0A9804

06-0J4804

06-0H3804

06-0G4204

06-432104

06-480504

Contract 

ACHS-0055-(137)E

  

  

  

SARR-P041-(110)E

  

G 00-55 1-(7E)

  

  

  

  P0-41 1-(0E)

  

--()

  

  

  

--()

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

PO BOX 357

PO BOX 38

P.O. BOX 250

3130 DEPOT ROAD

2716 GRANITE COURT

10556 COMBIE ROAD PMB 6203

3240 MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

11/10/09

Location
Storm Water
Plan
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06District

06-FRE-99-10.7/15.9

06-FRE-99-15.5/28.1

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-/10

Fed Aid

HA22

HM1

HB4N

HA25

HM3H

201315

Pgm Code

IN FRESNO COUNTY IN AND NEAR FOWLER

FROM 0.7 KM SOUTH OF MERCED STREET

UNDERCROSSING TO 0.5 KM NORTH OF

CLOVIS AVENUE UNDERCROSSIN

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM CHESTNUT AVENUE OVERCROSSING TO

SHAW AVENUE OVERCROSSING

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS FROM CEDAR AVENUE TO

BARSTOW AVENUE.

IN FRESNO COUNTY IN FRESNO ON ROUTE

99 AND ON ROUTE 180

IN FRESNO COUNTY ON ROUTE 99 AT

NIELSEN AVENUE UC PM 22.13 AND IN

KERN COUNTY ON ROUTE 99 AT NORTH

DELANO OH PM 57.1 & AT KERN AV

ON ROUTE 99 BETWEEN 0.5 MILES SOUTH

OF MERCED STREET UC AND 0.1 MILE

NORTH OF DODGE AVE OC

Description 

PLANTING AND IRRIGATION

PCC PROFILE GRINDING

VEHICLE DETECTION SYSTEM

HIGHWAY PLANTING AND IRRIGATION

REPAINT BRIDGES

CONSTRUCT FOG WARNING SYSTEM

Type Of Work

WATKINS AND BORTOLUSSI, INC.

HARBER COMPANIES INC

LEE WILSON ELECTRIC COMPANY,

INC.

WATKIN AND BORTOLUSSI, INC.

R P I COATING INC.

ICX TRANSPORTATION GROUP

Contractor

SAN RAFAEL, CA 94903

SAN BERNARDINO, CA 92408

ARROYO GRANDE, CA 93421

SAN RAFAEL, CA 94901-4886

SANTA FE SPRINGS, CA 90670

STILLWATER, OK   74076

 

 

 

 

 

 

ABOUZEDAN, RAAID

ABOUZEDAN, RAAID

HADDADIN, HAIDAR

ABOUZEDAN, RAAID

ERIC KARLSON

REISZ, KEVIN

Resident
Engineer

(559)243-3598

(559)243-3598

(559)243-3599

(559)243-3598

(559)651-8315

(559)243-3810

 $764,163

 $1,841,833

 $318,231

 $1,773,189

 $1,180,517

 $11,984,000

Bid + CCOs

 $583,519

 $1,728,641

 $310,716

 $1,690,780

 $1,003,724

 $9,823,203

Comp To  date

 $11,256

 $0

 $18,046

 $7,016

 $0

 $97,775

This Month

08/27/07

03/27/09

03/04/09

03/18/08

03/16/09

06/19/08

Awarded

10/03/07

04/10/09

03/20/09

04/23/08

04/10/09

06/19/08

Approved

06/02/11

11/10/09

06/30/10

03/22/10

04/08/10

04/01/10

Est Comp

 0%

 100%

 0%

 0%

 47%

 85%

%Time

 0%

 100%

 0%

 0%

 85%

 82%

% Work 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

06-420314

06-0K0304

06-0H3904

06-462804

06-0E4904

06-0K2104

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

  

77 LARKSPUR STREET

1880 EAST RIVERVIEW DRIVE

1151 EL CAMINO REAL

77 LARKSPUR STREET

10114 SHOEMAKER AVE

P O BOX 2315

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

8530 W. ROOSEVELT

AVENUE

3240 N MILLBROOK ST

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA, CA 93291

FRESNO CA 93726

Accepted

11/12/09

Location
Storm Water
Plan
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06District

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-58.0/58.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-180-66.1/72.3

Fed Aid

HA22

HE14

HB1

HE14

HE14

HE14

Pgm Code

IN FRESNO COUNTY NEAR MENDOTA AT FOUR

MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS

LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM

DIANA STREET OVERHEAD TO SOUTHBOUND

ROUTE 41 CONNECTOR

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM ROUTE 168 TO CLOVIS AVENUE

IN FRESNO COUNTY IN AND NEAR FRESNO

FROM 0.2 KM EAST OF CLOVIS AVENUE

OVERCROSSING TO 1.3 KM EAST OF

TEMPERANCE AVENUE

IN FRESNO COUNTY EAST OF THE CITY OF

FRESNO FROM 0.8 KILOMETER EAST OF

TEMPERANCE AVE TO QUALITY AVE

Description 

MITIGATION PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT CONCRETE BARRIER

HIGHWAY PLANTING AND IRRIGATION

CONSTRUCT FREEWAY AND BRIDGES

CONSTRUCT 4 LANES CONCRETE PAVEMENT

Type Of Work

DAYLEN, INC

WATKIN AND BORTOLUSSI INC

FORSTER AND KROEGER LANDSCAPE

MAINTENANCE INC A JOINT

VENTURE

ANOZIRA INC

WATKIN & BORTOLUSSI INC./

FORSTER & KROEGER LANDSCAPE

INC., A JOINT VENTURE

SECURITY PAVING COMPANY, INC.

TEICHERT CONSTRUCTION

Contractor

FRESNO  CA  93704

SAN RAFAEL CA 949014886

SAN RAMON CA 94583

SAN RAFAEL, CA 94901

SUN VALLEY, CA  91353-1489

FOWLER, CA  93625-0520

 

(415)453-4691

 

 

 

 

ALLRED, LARRY

ALLRED, LARRY

VONG, ALAN

SAMIMI, MOHAMMAD

OSCAR SHERRILL

OSCAR SHERRILL

Resident
Engineer

(559)445-5004

(559)445-5004

(559)243-3856

(559)243-3814

(559)243-3812

(559)243-3812

 $96,384

 $1,745,978

 $236,206

 $3,816,827

 $49,431,252

 $27,283,086

Bid + CCOs

 $94,611

 $1,597,770

 $0

 $3,364,409

 $47,896,702

 $274,150

Comp To  date

 $0

 $16,183

 $0

 $20,855

 $187,912

 $274,150

This Month

12/19/02

10/27/06

10/01/09

11/22/06

12/20/07

09/10/09

Awarded

12/27/02

11/20/06

10/20/09

12/19/06

01/08/08

09/21/09

Approved

03/16/06

05/03/10

04/08/11

11/27/09

12/15/10

Est Comp

 100%

 0%

 0%

 0%

 99%

 0%

%Time

 100%

 0%

 0%

 0%

 95%

 1%

% Work 

OVER RUN

PLANT EST

SATIS

 

PLANT EST

SATIS

 

 

Message

06-478904

06-342344

06-0J8404

06-342444

06-342434

06-342514

Contract 

  

STP-    -(   )

  

  

  

ARRA-P180-(053)E

  

--()

  

  

  

  P1-80 0-(3E)

  

  

  

  

  

--()

WPCP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

1039 E. SANTA ANA

77 LARKSPUR STREET

2415 SAN RAMON VLY BLVD 4-426

77 LARKSPUR STREET

P.O. BOX 1489

P.O. BOX 520

505 N STREET

505 N STREET

3240 N MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93723

FRESNO CA 93721

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726-5866

Accepted

Location
Storm Water
Plan
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06District

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

06-KER-14-16.3/26.6

06-KER-43-25.1/38.8

Fed Aid

HA27

HA26

HA22

HM3H

HM1

HM1

Pgm Code

IN KERN COUNTY NEAR GRAPEVINE AT

VARIOUS LOCATIONS FROM 1.5 MILES

NORTH OF FORT TEJON ROAD OC TO

GRAPEVINE ROAD UNDERCROSSING

IN KERN COUNTY NEAR BUTTONWILLOW AT

THE BUTTONWILLOW SAFETY ROADSIDE REST

AREAS

IN KERN COUNTY AT LEBEC FROM LOS

ANGELES COUNTY LINE TO GRAPEVINE

UNDERCROSSING

IN KERN CO NEAR MOJAVE FROM 15.1M

N/OF THE LA COUNTY LINE TO 0.5M S OF

THE OLD RTE 14/58 JCT AT THE

S.MOJAVE OVERHEAD BRIDGE

IN KERN COUNTY AT VARIOUS  LOCATIONS

IN KERN COUNTY NEAR WASCO FROM ROUTE

46 TO TULARE COUNTY LINE

Description 

UPGRADE MEDIAN BARRIERS

REMODEL SAFETY ROADSIDE REST AREAS

HOT MIX ASPHALT CONCRETE SURFACING

REPLACE BRIDGE JOINTS / BEARINGS

BONDED WEARING COURSE OVERLAY

POLYMER MODIFIED SEAL COAT

Type Of Work

SECURITY PAVING COMPANY INC

BOWE CONTRACTORS INC.

SECURITY PAVING

PETERSON-CHASE

WINDSOR FUEL CO.

INTERNATIONAL SURFACING

SYSTEMS

Contractor

SUN VALLEY, CA 91353-1489

LANCASTER, CA  93535

SUN VALLEY, CA 91353

IRVINE,CA 926145706

WINDSOR, CA 95492

MODESTO CA 95352

 

 

 

 

 

(209)525-9065

HISHAM ALNATOUR

AMARJIT DHALIWAL

HISHAM ALNATOUR

SAM DHALIWAL

AMARJIT DHALIWAL

Resident
Engineer

(661)391-4747

(661)720-0970

(661)391-4747

(661)391-4742

(661)720-0972

 

 $1,125,450

 $2,684,042

 $14,558,371

 $118,925

 $4,689,618

 $1,191,936

Bid + CCOs

 $329,422

 $2,556,089

 $13,381,956

 $115,944

 $4,661,132

 $0

Comp To  date

 $329,422

 $5,558

 $1,259,763

 $35,924

 $0

 $0

This Month

06/23/09

08/07/08

08/21/08

06/05/09

06/16/09

06/03/09

Awarded

07/14/09

08/25/08

09/10/08

06/24/09

06/25/09

06/24/09

Approved

02/26/10

12/28/09

09/29/09

12/28/09

11/03/09

Est Comp

 0%

 0%

 100%

 97%

 100%

 0%

%Time

 29%

 0%

 91%

 97%

 100%

 0%

% Work 

 

PLANT EST

SATIS

 

 

COMPLETED

 

Message

06-0C8004

06-462904

06-460704

06-0K4004

06-0K7204

06-0K6804

Contract 

SARR-0054-(182)E

ACHS-005 -(181)2

ACIM- 005-(180)2

  

SARR-P014-(065)E

  

  00-54 1-(2E)

IMG-005 -(181)2

--()

  

  P0-14 0-(5E)

  

--()

--()

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

WPCP

P.O.BOX 1489

42424 N 4TH STREETT

PO BOX 1489

1792 KAISER AVENUE

P.O. BOX 38

P O BOX 4770

1824 NORRIS ROAD

805 S. EXINGTON ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

805 S. LEXINGTON ST.

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

DELANO, CA 93215

Accepted

11/09/09

Location
Storm Water
Plan
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06District

06-KER-43-/6.2

06-KER-46-19.3/27.5

06-KER-46-37.5/46

06-KER-58-55.7/56.6

06-KER-58-57.2/57.5

06-KER-58-67.9/0

Fed Aid

HM1

HE13

HE13

HB4N

HA21

Pgm Code

IN KERN CO ON RTE 43 FROM PM 0.0 TO

PM 6.2 AND ON RTE 119 FROM PM 10.0 TO

PM 19.7

________________________________

IN KERN CO NEAR LOST HILS ON ROUTE 46

FROM 1.9 KM WEST OF ROUTE 33  TO

BROWNS MATERIAL ROAD AND ON RTE 33

AND VARIOUS LOCATIONS

IN KERN CO NEAR LOST HILLS ON ROUTE

33 FROM TREELINE ROAD TO BROWN

MATERIAL ROAD AND ON ROUTE 46 FROM

KURT ROAD TO ROWLEE ROAD

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.4 KM WEST OF WASHINGTON STREET

OVERCROSSING TO 0.5 KM EAST OF MOUNT

VERNON AVENUE UNDERCRO

IN KERN COUNTY IN BAKERSFIELD AT

OSWELL STREET UNDERCROSSING

IN KERN COUNTY NEAR EDISON AT

NEUMARKLE ROAD UNDERCROSSING

Description 

DIGOUT AND RUBBERIZED HMA OVERLAY

WIDEN ROUTE 46 AND REALIGN ROUTE 33

RUBBERIZED HOT MIX ASPHALT

PLANTING AND IRRIGATION

WIDEN TRAVELED LANES ON OFF RAMP

INSTALL ROCK SLOPE PROTECTION

Type Of Work

BOWMAN ASPHALT INC.

GRIFFITH COMPANY

SECURITY PAVING COMAPNY INC.

ACCU CONSTRUCTION 23135 BETTY

ROAD  PERRIS, CA. 92570

DREAMBUILDER

ARTHURS CONTRACTING INC

Contractor

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

SUN VALLEY, CA 91353-1489

PERRIS , CA. 92570

PLACENTIA CA 92870

ATASCADERO CA 93422

 

 

 

 

(714)646-3697

(805)461-0140

AMARJIT DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

Resident
Engineer

(661)720-0972

(661)720-0972

(661)720-0972

(661)859-2428

 

 

 $1,854,196

 $24,115,028

 $1,361,500

 $995,942

 $490,061

 $561,210

Bid + CCOs

 $1,652,331

 $11,400

 $1,373,317

 $977,226

 $0

 $0

Comp To  date

 $1,484,642

 $11,400

 $1,373,317

 $2,100

 $0

 $0

This Month

04/14/09

09/01/09

05/01/09

07/20/06

10/30/09

10/28/09

Awarded

04/30/09

09/17/09

05/21/09

08/07/06

11/18/09

11/18/09

Approved

11/23/09

02/25/11

12/24/09

04/28/10

Est Comp

 98%

 2%

 48%

 0%

 0%

 0%

%Time

 94%

 0%

 98%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

06-0K6704

06-442534

06-0H9004

06-0A5104

06-0H8104

06-485004

Contract 

  

HPLU-6206-(016)E

  

ACST-P058-(102)E

  

NH-P058-(106)E

  

--()

  

  P0-58 1-(2E)

  

--()

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

3527 BRIAN WAY

1128 CARRIER PARKWAY AVENUE

P.O. BOX 1489

23135 BETTY ROAD

1371 E GARTEN DRIVE

7730 MORRO ROAD NO103

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

P.O.BOX 81197

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

Accepted

11/23/09

Location
Storm Water
Plan
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06District

06-KER-58-114.6/0

06-KER-58-139.0/0

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

Fed Aid

HB34

HA26

HA25

HA25

HM

Pgm Code

IN KERN COUNTY NEAR MOJAVE ON ROUTE

14 AT 0.9 MILE SOUTH OF SR 58/14

SEPARATION AND ON ROUTE 58 AT 1.5

MILES WEST OF SR 58/ BUSINE

IN KERN COUNTY NEAR BORON AT THE

BORON SAFETY ROADSIDE REST AREA

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM PLANZ ROAD

OVERCROSSING TO 0.1 MI NORTH OF

CALIFORNIA AVENUE UNDERCROSSING

IN KERN COUNTY IN BAKERSFIELD FROM

BAKERSFIELD YARD OVERHEAD TO  GILMORE

AVENUE UNDERCROSSING

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.3 MILE NORTH OF

OLIVE DRIVE OVERCROSSING TO 0.5  MILE

NORTH OF ROBERTS LANE UC

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM 0.8 MILE SOUTH OF

ROUTE 5/99 SEPARATION TO PANAMA  LANE

OVERCROSSING

Description 

INSTALL EROSION CONTROL AND FENCING

CONSTRUCT NEW BUILDINGS

INSTALL IRRIGATION SYSTEM

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

GRIND EXISTING CONCRETE ROADWAY

Type Of Work

PACIFIC PARKS LANDSCAPING INC

BOWE CONTRACTORS INC.

ODYSSEY LANDSCAPE CO. INC.

A C C U CONSTRUCTION

ODYSSEY LANDSCAPING

INTERSTATE IMPROVEMENT INC.

Contractor

LOOMIS CA 95650

LANCASTER, CA 93535

LODI CA 95242

PERRIS, CA 92570

LODI, CA 95242

FARIBAULT, MN 55021

(916)251-4065

 

 

 

 

 

AMRJIT DHALIWAL

PETER MULLALY

PETER MULLALY

PETER MULLALY

AMARJIT DHALIWAL

Resident
Engineer

 

(661)720-0972

(661)720-0971

(661)720-0971

(661)720-0971

(661)720-0972

 $975,589

 $6,426,138

 $701,864

 $2,823,833

 $310,761

 $2,357,213

Bid + CCOs

 $0

 $5,698,525

 $579,868

 $2,750,552

 $282,945

 $1,866,544

Comp To  date

 $0

 $775,787

 $0

 $0

 $961

 $854,383

This Month

10/06/09

09/04/08

04/08/08

08/04/06

11/06/08

02/13/09

Awarded

11/09/09

09/23/08

05/07/08

08/22/06

11/19/08

03/25/09

Approved

07/30/10

10/21/09

12/01/09

05/09/12

11/24/09

Est Comp

 0%

 77%

 99%

 0%

 27%

 100%

%Time

 0%

 88%

 96%

 0%

 90%

 79%

% Work 

 

 

SUSPENDED

PLANT EST

SATIS

 

OVER RUN

Message

06-0E3704

06-463004

06-0G2204

06-451604

06-0A7204

06-0J4204

Contract 

ACNH-X029-(106)E

ACHS-P058-(105)E

  

ACNH-P099-(479)E

ACST-P099-(516)E

  

--()

G P0-58 1-(5E)

  

--()

  P0-99 5-(6E)

  

  

--()

  

  

--()

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

5970 JETTON LANE SUITE E

42424 N. 4TH ST. EAST

5400 W. HIGHWAY 12

23135 BETTY RD.

5400 W HWY 12

P.O. BOX 8

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

805 S. LEXINGTON ST.

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

DELANO, CA 93215

Accepted

Location
Storm Water
Plan
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06District

06-KER-119-28.0/28.5

06-KER-166-9.0/24.6

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KIN-198-21.5/28.3

06-MAD-41-3.3/5.3

Fed Aid

HB1

HA22

HB1

HA21

HE14

HE14

HB1

Pgm Code

IN KERN COUNTY NEAR BAKERSFIELD  FROM

0.5 KM WEST OF ASHE ROAD TO 0.3 KM

EAST OF ASHE ROAD

IN KERN COUNTY NEAR MARICOPA FROM 5.6

KM WEST OF SAN EMIGDIO CREEK BRIDGE

TO ROUTE 166/99 SEPARATION

IN KERN CO NEAR BAKERSFIELD AT ROUTE

58/184 SEPARTATION AND  FROM 0.3 KM

SOUTH TO 0.3 KM NORTH OF MILLS DRIVE

BRECKENRIDGE ROAD

IN KERN COUNTY IN BAKERSFIELD FROM M

STREET TO F STREET

NEAR HANFORD  FROM 0.8 KM E OF RTE 43

TO 0.6 KM W OF RTE 99 NEAR VISALIA

IN MADERA COUNTY NEAR FRESNO FROM 0.1

MI NORTH OF AVENUE 12 TO 0.2 MILE

SOUTH OF AVENUE 14

Description 

WIDEN INTERSECTION

ASPHALT CONCRETE OVERLAY

CHANNELIZATION AND SIGNALIZATION

REPLACE STEEL BRIDGE

CONVERT A 2 LANE TO A 4 LANE HWY

INSTALL CENTERLINE RUMBLE STRIPS

Type Of Work

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

FLATIRON WEST INC.

CRUCO CONSTRUCTION GROUP INC

Contractor

BAKERSFIELD, CA 93389

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93307

BAKERSFIELD, CA 93308

BENICIA, CA 94510

FRESNO CA 93706

 

(661)392-6640

 

 

 

(559)498-3639

PETER MULLALY

HISHAM ALNATOUR

PETER MULLALY

SAM DHALIWAL

MICHAEL WEBER

DEALBA, FERNANDO

Resident
Engineer

(661)720-0971

(661)391-4747

(661)720-0971

(661)391-4742

(559)651-8314

(559)675-5267

 $770,128

 $16,862,974

 $840,800

 $11,905,093

 $45,480,822

 $1,445,819

Bid + CCOs

 $695,071

 $7,812,071

 $311,285

 $1,509,227

 $212,750

 $1,303,118

Comp To  date

 $0

 $811,533

 $199,744

 $457,985

 $212,750

 $305,199

This Month

02/10/09

09/30/08

04/03/09

06/09/09

09/01/09

11/17/08

Awarded

02/24/09

10/08/08

04/20/09

07/01/09

09/22/09

12/10/08

Approved

10/30/09

02/02/10

12/29/09

07/22/11

11/09/11

11/22/09

Est Comp

 100%

 76%

 66%

 17%

 2%

 98%

%Time

 100%

 46%

 37%

 13%

 0%

 89%

% Work 

OVER RUN

 

 

 

 

 

Message

06-485604

06-322104

06-426304

06-430104

06-3568U4

06-0H2704

Contract 

  

ACST-P166-(027)E

ACHS-P184-(012)E

SARR-S204-(004)E

HPLU-6206-(015)E

ACHS-P041-(108)E

  

  P1-66 0-(7E)

PGP1-84 0-(2E)

  S2-04 0-(4E)

--()

  P0-41 1-(8E)

  

--()

--()

--()

  

--()

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

P.O. BOX 70157

1128 CARRIER PARKWAY AVE

P.O. BOX 70157

1128 CARRIER PARKWAY AVENUE

2100 GOODYEAR ROAD

2443 FOUNDRY PARK AVENUE

805 S. LEXINGTON ST.

1824 NORRIS ROAD

805 S. LEXINGTON ST.

1824 NORRIS ROAD

8530 W. ROOSEVELT

AVENUE

3469 YEAGER DRIVE,

SUITE 109

DELANO, CA 93215

BAKERSFIELD, CA 93308

DELANO, CA 93215

BAKERSFIELD, CA 93308

VISALIA, CA 93291

MADERA, CA 93637

Accepted

11/09/09

Location
Storm Water
Plan
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06District

06-MAD-41-4.5/5.3

06-MAD-41-23.2/23.6

06-MAD-99-/.9

06-MAD-145-.8/6.8

06-MAD-145-8.8/9.1

06-MAD-152-/15.3

Fed Aid

HB34

HB1

HA22

HA22

HB4

HM1

Pgm Code

IN MADERA COUNTY ON ROUTE 41 NEAR

MADERA FROM 1.3 MILES NORTH OF AVENUE

12 TO 0.2 MILES SOUTH OF  AVENUE 14

IN MADERA COUNTY NEAR COARSEGOLD FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

ROAD 416

IN MADERA COUNTY NEAR FRESNO FROM

RIVER BRIDGE AND AVENUE 7

OVERCROSSING

IN MADERA CO AT AND NEAR RIPPERDAN

FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4

KM SOUTH OF AVENUE 12

IN MADERA COUNTY IN MADERA ON ROUTE

99 AND ON ROUTE 145

IN MADERA COUNTY NEAR MADERA FROM

MERCED COUNTY LINE TO 0.3 MILE WEST

OF ROUTE 99/152 SEPARATION

Description 

EXCAVATE VERNAL POOLS

WIDENING ROADWAY

COLD PLANE AND REPLACE AC OVERLAY

ASPHALT CONCRETE OVERLAY

WIDEN BRIDGE

PLACE RUBBERIZED HOT MIX ASPHALT

Type Of Work

CLARK BROS. INC.

GRANITE CONSTRUCTION COMPANY

W JAXON BAKER INC

W JAXON BAKER INC

FLATIRON WEST INC

W JAXON BAKER INC

Contractor

DOS PALOS, CA 93620

WATSONVILLE CA 950775085

REDDING CA 960994248

REDDING CA 960994248

BENICIA CA 94510

REDDING CA 960994248

 

(831)724-1011

(530)241-1086

(530)241-1086

(707)742-6000

(530)241-1086

HADDADIN, HAIDAR

HADDADIN, HAIDAR

DEALBA, FERNANDO

DEALBA, FERNANDO

DEALBA, FERNANDO

ONTIVEROS, DAVID

Resident
Engineer

(559)243-3599

(559)243-3599

(559)675-5267

(559)243-3881

(559)243-3881

(559)675-5272

 $425,150

 $1,401,794

 $709,543

 $7,973,071

 $3,976,959

 $1,332,705

Bid + CCOs

 $341,690

 $1,377,088

 $679,063

 $5,859,821

 $2,219,952

 $1,312,694

Comp To  date

 $68,516

 $31,052

 $0

 $3,036,922

 $334,695

 $0

This Month

06/02/09

11/25/08

05/29/09

06/08/09

05/01/09

06/05/09

Awarded

06/24/09

12/16/08

06/24/09

06/17/09

05/20/09

06/24/09

Approved

12/11/09

12/20/10

11/19/09

03/05/10

06/14/10

10/22/09

Est Comp

 84%

 33%

 100%

 19%

 40%

 100%

%Time

 77%

 96%

 100%

 68%

 56%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

06-0C0304

06-0E1004

06-0K2304

06-416104

06-407214

06-0J5004

Contract 

  

ACHS-P041-(107)E

  

SARR-P145-(029)E

HPLU-6206-(013)E

  

  

  P0-41 1-(7E)

  

  P1-45 0-(9E)

--()

  

  

--()

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

19772 S. ELGIN

P O BOX 50085

P O BOX 994248

P O BOX 994248

2100 GOODYEAR ROAD

P O BOX 994248

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3469 YEAGER DRIVE,

SUITE 109

FRESNO, CA 93726

FRESNO, CA 93726

MADERA, CA 93637

FRESNO, CA 93726

FRESNO, CA 93726

MADERA, CA 93637

Accepted

11/23/09

10/22/09

Location
Storm Water
Plan
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06District

 $14,035,123 $142,786,553 $283,644,112

06-TUL-63-5.8/8

06-TUL-65-23.4/25.1

06-TUL-99-5.6/7.3

Fed Aid

HB4C

HB1

HA25

Pgm Code

IN TULARE COUNTY IN VISALIA FROM

PACKWOOD CREEK TO ROUTE 63/198

SEPARATION

IN TULARE COUNTY IN AND NEAR

STRATHMORE FROM FRIANT KERN CANAL

BRIDGE TO AVENUE 196

IN TULARE COUNTY IN AND NEAR

EARLIMART AND IN TIPTON

Description 

WIDEN ROADWAY TO SIX LANES

DOUBLE THRIE BEAM MEDIAN BARRIER

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

TEICHERT CONSTRUCTION

MIDSTATE BARRIER INC

WATKINS & BORTOLUSSI INC

Contractor

FOWLER CA 93625-0520

STOCKTON, CA 95213

SAN RAFAEL, CA 94901-4886

 

 

 

SHELLEY MAGGARD

BLAS MARTINEZ

PETER MULLALY

Resident
Engineer

(559)651-8319

(559)651-8321

(661)720-0971

 $10,512,329

 $339,998

 $1,823,117

Bid + CCOs

 $8,060,583

 $336,937

 $1,576,299

Comp To  date

 $1,449,020

 $0

 $11,700

This Month

04/10/08

08/06/09

10/05/07

Awarded

04/28/08

08/26/09

10/22/07

Approved

11/24/09

11/16/09

08/30/11

Est Comp

 0%

 100%

 0%

%Time

 0%

 100%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

PLANT EST

SATIS

Message

06-307004

06-0H7104

06-431704

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

PO BOX 520

P.O. BOX 30550

77 LARKSPUR ST.

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

805 S. LEXINGTON ST.

VISALIA CA 93291

VISALIA, CA 93291

DELANO, CA 93215

Accepted

11/18/09

Location
Storm Water
Plan
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07District

07-LA-1-4.2/4.2

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

07-LA-1-35.3/46.9

Fed Aid

HB1

HA21

HE13

HB4N

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LA CO IN CITY OF LOS ANGELES AT

INTERSECTION OF LINCOLN BOULEVARD AND

VICTORIA AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

INSTALL LEFT TURN SIGNALS

INSTALL VERTICAL CLEARANCE

WIDEN AND REALIGN ROADWAY

INSTALL PEDESTRIAN SMART CROSSWALK

INSTALL VERTICAL CLEARANCE

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

FREEWAY ELECTRIC

O'DONNELL CONSTRUCTION, INC.

EXCEL PAVING COMPANY

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

Contractor

RIVERSIDE, CA 92504

SAN DIMAS, CA 91773

LONG BEACH, CA 90806

SOUTH EL MONTE CA 91733

IRVINE, CA 92614-5706

SUN VALLEY CA 913531489

 

 

 

(626)452-8658

 

(818)767-8418

WANG, PAUL

TRAN, KELVIN

TRUJILLO JR., GILBERT

CASTILLO, ELOY

TRAN, KELVIN

RAMIN, SIXTO M

Resident
Engineer

(562)926-2537

(562)401-3333

(310)649-1821

(310)345-6275

(562)401-3333

(213)216-4406

 $315,281

 $449,840

 $11,543,915

 $103,808

 $561,798

 $6,388,127

Bid + CCOs

 $268,664

 $0

 $11,580,768

 $73,843

 $0

 $5,827,643

Comp To  date

 $18,500

 $0

 $9,668

 $37,500

 $0

 $358,055

This Month

02/17/09

08/20/09

05/04/05

05/27/09

08/28/09

12/12/07

Awarded

03/05/09

08/27/09

05/17/05

07/07/09

09/15/09

12/31/07

Approved

01/04/10

08/30/10

10/03/10

12/09/09

10/15/10

12/31/09

Est Comp

 87%

 0%

 0%

 60%

 0%

 84%

%Time

 85%

 0%

 0%

 71%

 0%

 98%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

 

 

Message

07-4S7104

07-226544

07-1660U4

07-4S9104

07-226524

07-254304

Contract 

  

SARR-X037-(148)E

  

  

SARR-X037-(146)E

  

  

  X0-37 1-(8E)

  

  

  X0-37 1-(6E)

  

  

--()

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

5942 ACORN STREET

559 W. COVINA BLVD.

2230 LEMON AVENUE

9316 MABEL AVENUE

1792 KAISER AVENUE

P O BOX 1489

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

11229 S. WOODRUFF

AVE.

12975 CULVER BLVD.

NORWALK, CA 90650

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90066

DOWNEY, CA 90241

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-26.5/64.1

Fed Aid

HB1

HM1

HM1B

HA22

HA21

SHA04220.

10

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

LA-2, ANGELES CREST HWY WITHIN

ANGELES NATFOREST AT N EDGE OF THE

CITY OF LA CANADA

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

REPAIR SHOULDER & DRAINAGE DAMAGED

BY FIRE

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

BALTAZAR CONSTRUCTION, INC.

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

COVINA, CA  91722

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CEASAR

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(818)209-6574

 $383,599

 $1,544,087

 $1,011,241

 $20,990,246

 $901,360

 $6,485,000

Bid + CCOs

 $409,960

 $1,593,817

 $682,764

 $21,657,316

 $606,159

 $1,000,419

Comp To  date

 $16,052

 $2,267

 $682,764

 $57,903

 $132,006

 $0

This Month

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

09/04/09

Awarded

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

09/08/09

Approved

11/30/09

11/30/09

12/18/09

12/30/09

12/30/09

12/15/09

Est Comp

 18%

 33%

 82%

 51%

 88%

 28%

%Time

 99%

 98%

 68%

 99%

 67%

 15%

% Work 

 

 

 

 

 

 

Message

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

07-2X6804

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

236 EAST ARROW HWY.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2090 FERN LN

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 64
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-5-1.2/16.6

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-9.9/9.9

Fed Aid

20.10.201

.13

HA42

HM3

HA42

HA42

Pgm Code

LA COUNTY LA-2 ANGELES CREST

HWY.WITHEN ANGELES NATIONAL FOREST

DIR'S EMERGENCY FA

THE CHILAO MAINTENANCE STATION,

ADJACENT TO LA-2 AT PM 49.7, LA CREST

HWY, AT PM 49.7 IN ANGELES NATL.

FOREST AT 5500 ELEV.DIR'S O

IN LOS ANGELES COUNTY FROM SANTA FE

SPRINGS TO LOS ANGELES FROM VELLEY

VIEW AVENUE TO SOTO STREET AND

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

COMMERCE, LYNWOOD AND VERNON  ON

ROUTE 5 AND ON ROUTE 710 AT VARIOUS

LOCATIONS

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED

BY FIRE

REPAIR ALL DIRECT FIRE DAMAGE TO

STATION

INSTALL VERTICAL CLEARANCE

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

INSTALL AUSTIN VAULT SAND FILTER

Type Of Work

ALCORN FENCE COMPANY

PAVE-TECH, INC.

TRAFFIC SOLUTIONS INC

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

O DONNELL CONSTRUCTION INC

Contractor

SUN VALLEY, CA  91352

CARLSBAD, CA 92008

REDDING CA 96002

ORANGE, CA  92868

FONTANA, CA 92335-3019

SAN DIMAS CA 91773

 

 

(530)222-8023

 

 

(909)394-4510

RESLER, CEASAR

MCKENZIE, DARRELL

JAHROMI, REZA

IZADPANAH, MOE

TRAN, KELVIN

Resident
Engineer

(818)209-6574

(818)637-2506

 

(562)401-3333

(323)981-1795

(562)401-3333

 $2,485,000

 $3,485,000

 $461,830

 $371,297

 $3,863,080

 $1,268,398

Bid + CCOs

 $889,476

 $502,038

 $0

 $298,357

 $3,779,280

 $5,200

Comp To  date

 $0

 $0

 $0

 $0

 $57,085

 $5,200

This Month

09/04/09

09/14/09

10/08/09

05/21/08

06/05/08

09/28/09

Awarded

09/08/09

09/15/09

10/20/09

06/05/08

07/02/08

10/08/09

Approved

12/15/09

12/15/09

06/17/09

03/03/11

09/20/10

Est Comp

 28%

 31%

 0%

 49%

 76%

 9%

%Time

 36%

 14%

 0%

 79%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

07-2X6704

07-2X6904

07-226534

07-2Y6804

07-235904

07-258914

Contract 

  

  

SARR-X037-(147)E

  

ACNH-X037-(142)E

ACNH-X037-(143)E

  

  

  X0-37 1-(7E)

  

IMX0-37 1-(2E)

--()

  

  

--()

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

9901 GLENOAKS BLVD.

735 LAGUNA DRIVE

8490 HARTMEYER LANE

133 N. PIXLEY STREET

8555 BANANA AVENUE

559 W COVINA BOULEVARD

2090 FERN LN.

2090 FERN LANE

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 65
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

Fed Aid

HB4N

HM3

HB4N

HA22

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES CONUNTY IN LOS ANGELES

AT SOTO STREET ON RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

PLACE HOT MIX ASPHALT

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

Type Of Work

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

Contractor

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

IRVINE, CA  92614-5706

VISTA, CA 92081-8831

FONTANA, CA  92334

 

 

 

 

 

 

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

AZIMA, HASSAN

RESLER, CAESAR

WIDJAJA, DANIEL

Resident
Engineer

(562)926-2537

(323)981-1795

(213)620-2039

(323)981-1795

(818)637-2506

(310)478-7970

 $209,027

 $133,010

 $3,352,019

 $258,309

 $45,855,229

 $5,573,319

Bid + CCOs

 $203,206

 $106,499

 $2,568,410

 $39,126

 $43,303,542

 $5,462,943

Comp To  date

 $31,351

 $0

 $89,821

 $36,138

 $501,461

 $168,960

This Month

02/09/09

04/01/09

08/19/08

06/10/09

10/24/05

12/20/06

Awarded

03/25/09

04/20/09

09/05/08

06/24/09

11/05/05

01/17/07

Approved

11/23/09

09/21/09

03/22/10

12/21/09

10/31/10

05/10/10

Est Comp

 92%

 100%

 42%

 83%

 99%

 82%

%Time

 95%

 100%

 76%

 15%

 93%

 98%

% Work 

 

COMPLETED

 

 

 

 

Message

07-4S2204

07-4L4704

07-217404

07-0P7904

07-193104

07-2266A4

Contract 

  

  

ACHS- 005-(940)E

  

ACIM-005 -(064)E

  

  

  

G  0-0529-(0E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1931 NEWPORT BLVD., SUITE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

LOS ANGELES, CA 90025

Accepted

10/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 66
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-49.0/60

Fed Aid

HB311

HA22

HB5

201130

HE13

HA23

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 118/5 SEPARATION TO 0.1

MILE NORTH OF SAN FERNANDO ROAD

OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

SOUNDWALLS CONSTRUCTION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

SLAB REPLACEMENT

Type Of Work

P&D LANDSCAPE MANAGEMENT

SERVICES

SECURITY PAVING CO.

BALFOUR BEATTY

INFRASTRUCTURE,INC.

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

SECURITY PAVING COMPANY INC

Contractor

ORANGE, CA 92868

SUN VALLEY, CA  91353-1489

FAIRFIELD, CA  94533

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

KWAN, KIN

EID, EMILE

AL-JAMAL, ABDUL

PASEBANI, M.

YOUNG, FRED

PASEBANI, M.

Resident
Engineer

(818)637-2506

(818)788-3303

(818)364-2760

(661)257-0273

(818)364-2760

(551)257-0273

 $365,651

 $8,355,271

 $14,975,243

 $4,250,000

 $119,915,644

 $6,577,326

Bid + CCOs

 $361,471

 $0

 $2,443,365

 $2,555,566

 $55,729,835

 $6,811,079

Comp To  date

 $0

 $0

 $726,642

 $0

 $3,678,225

 $15,400

This Month

06/19/06

09/28/09

05/14/09

12/02/08

03/27/08

09/15/08

Awarded

07/06/06

10/07/09

06/24/09

12/02/08

05/01/08

10/01/08

Approved

12/04/09

09/22/10

12/28/09

08/28/12

04/30/10

Est Comp

 0%

 0%

 29%

 100%

 30%

 68%

%Time

 0%

 0%

 16%

 60%

 46%

 91%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

07-0510C4

07-252714

07-235504

07-2X3004

07-168004

07-1X6204

Contract 

  

SARR-0053-(014)E

  

  

CMLN-6207-(046)N

ACIM-005 -(007)E

  

  00-53 0-(4E)

  

  

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

999 TOWN & COUNTRY RD.4TH FLR

P.O. BOX 1489

2333 COURAGE DRIVE, SUITE C

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P O BOX 1489

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 102

25061 W. AVE STANFORD

#70

13170 TELFAIR AVENUE,

SUITE 101

25061 W. AVE STANFORD

#70

GLENDALE, CA 91208

ENCINO, CA 91436

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 67
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-10-5.6/8.9

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

Fed Aid

HA42

HA22

HA22

HM3

HB5

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

Description 

CONSTRUCT LITTER REMOVAL DEVICES

REHABILITATE ROADWAY AND RAMPS

REPLACE EXISTING HOV LANES

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

POWELL CONSTRUCTORS

ATKINSON CONTRACTORS L P

GRIFFITH COMPANY

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA, CA 923355

FOOTHILL RANCH CA 92610

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773

BALDWIN PARK, CA 91706

CORONA, CA  92878

 

(949)855-9755

 

 

 

 

TAWFIK, GAMAL

CHOU, MICHAEL

WANG, SIMON YEH-FU

SANDOVAL, MARTIN

BALINGHASAY, GREG

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(626)339-1601

(213)620-2039

(213)798-6063

(909)568-4333

(323)981-1795

 $11,205,148

 $132,464,328

 $15,977,221

 $1,436,355

 $76,806,970

 $520,000

Bid + CCOs

 $11,177,085

 $24,253,556

 $14,717,444

 $1,087,731

 $921,816

 $378,219

Comp To  date

 $122,448

 $2,879,294

 $942,593

 $729,364

 $843,791

 $0

This Month

10/04/07

10/06/08

07/17/08

03/11/09

04/30/09

02/09/09

Awarded

10/25/07

10/23/08

08/06/08

03/23/09

05/18/09

03/27/09

Approved

02/10/10

03/01/12

01/29/10

12/30/09

10/28/13

09/20/09

Est Comp

 59%

 32%

 100%

 95%

 4%

 78%

%Time

 98%

 18%

 92%

 76%

 1%

 75%

% Work 

 

 

OVER RUN

 

 

COMPLETED

Message

07-2267A4

07-166814

07-166824

07-4L5604

07-117074

07-2Y4104

Contract 

ACIM-X037-(137)E

ER-ACIM-(010)7

  

  

HP21-6207-(048)C

  

IMX0-37 1-(8E)

--()

  

  

N620-7 04-()

  

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

8555 BANANA AVE.

27422 PORTOLA PARKWAY STE 250

12631 E.IMPERIAL HGWY,BOX2150

559 W. COVINA BLVD.

1201 BALDWIN PARK BLVD.

P O BOX 2229

11229 S. WOODRUFF

1041 W BADILLO, SUITE

112

1615 SOUTH WALL

STREET

721 BREA CANYON ROAD,

SUITE 6

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 92603

COVINA, CA 91722

LOS ANGELES, CA 90015

WALNUT, CA 91789

MONTEREY PARK, CA 91754

Accepted

11/02/09

Location
Storm Water
Plan



State of California Department of Transportation Page 68
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-17.7/40

07-LA-39-30.6/30.6

07-LA-47-3.5/4.5

Fed Aid

HA42

HB4N

SHA042

HA23

HA21

HA21

Pgm Code

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

LA-39, IN ANGELES NATL. FOREST, FROM

PM17 AT THE NORTHERN EDGE OF THE CITY

OF AZUSA TO PM 28.00  DIR'S ORDER

EMERGENCY FA CONTRACT

IN LOS ANGELES COUNTY NEAR AZUSA AT

1.7 MILES NORTH OF SAN GABRIEL RIVER

BRIDGE AND AT 1.8 MILES NORTH OF SAN

GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

REPAIR ROAD DAMAGE CAUSED BY MORRIS

FIRE

CONSTRUCT RETAINING WALL

REPLACE BRIDGE FOUNDATION

APPROACH SPAN SEISMIC RETROFIT

Type Of Work

HIGHLAND CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC.

BMC ENTERPRISES, INC.

CHUMO CONSTRUCTION, INC.

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

Contractor

ORANGE, CA  92868

RIVERSIDE, CA  92513

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA  90670

 

 

 

 

 

 

CASTILLO, ELOY

CASTILLO, ELOY

PUNJABI, RAJ

PUNJABI, RAJ

CHOU, MICHAEL

AKBARIAN, MASSOD

Resident
Engineer

(310)345-6275

(310)345-6275

(626)339-1604

(626)339-1601

(626)338-3430

(562)860-3085

 $526,290

 $321,738

 $1,485,000

 $363,906

 $2,355,509

 $2,670,659

Bid + CCOs

 $519,048

 $0

 $391,243

 $0

 $2,350,480

 $2,470,098

Comp To  date

 $0

 $0

 $0

 $0

 $6,348

 $0

This Month

12/11/06

06/16/09

09/11/09

09/29/09

11/08/07

08/19/08

Awarded

01/03/07

07/09/09

09/12/09

10/20/09

12/03/07

09/04/08

Approved

09/14/07

02/03/10

06/23/10

12/31/09

Est Comp

 100%

 0%

 34%

 0%

 0%

 100%

%Time

 100%

 0%

 26%

 0%

 0%

 92%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

07-4S3504

07-4T0204

07-2X7004

07-1X3224

07-231204

07-265004

Contract 

  

  

  

ER-4135-(004)E

ACST-P039-(020)E

  

  

  

  

--()

  P0-39 0-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

133 N. PIXLEY STREET

P.O. BOX 7339

14510 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

10641 FULTON CT

P.O. BOX 2150

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 WEST CULVER

BLVD.

1041 W. BADILLO STE.

112

1041 W. BADILLO,

SUITE 112

12901 E. RAMONA BLVD.

SUITE H

17912 CRUSAKER

AVENUE, SUITE 101

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

COVINA, CA 91722

COVINA, CA 91722

IRWINDALE, CA 91076

CERRITOS, CA 90703

Accepted

11/25/09

Location
Storm Water
Plan



State of California Department of Transportation Page 69
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

Fed Aid

HM2

HM4

HA22

HB5   HB5

  HB311

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY IN MONTEBELLO

AT GARFIELD AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR

AT DIAMOND BAR BOULEVARD UNDER

CROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

Description 

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

REPLACE SLABS

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT APPORACH SLAB

PLACE ASPHALT CONCRETE

Type Of Work

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

O DONNELL CONSTRUCTION INC

SKANSKA USA CIVIL WEST CALIF

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING

Contractor

LAKE FOREST, CA  92630

IRVINE, CA 92614

SAN DIMAS CA 917732911

RIVERSIDE, CA 92509

SAN DIMAS, CA  91773-2911

IRVINE, CA 92614-5706

 

 

(909)394-4510

 

 

 

TRAN, KELVIN

SANDOVAL, MARTAIN

WANG, MIKE

BASHOURA, YANINA

DOUGHLY, JOE

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(909)594-3720

(562)401-3333

(909)594-3739

(909)594-9311

(909)594-9311

 $133,969

 $544,816

 $313,210

 $117,338,897

 $162,067

 $6,895,604

Bid + CCOs

 $93,287

 $528,128

 $308,217

 $97,452,489

 $156,047

 $6,364,294

Comp To  date

 $4,566

 $0

 $0

 $2,197,923

 $0

 $1,107,801

This Month

02/17/09

03/16/09

02/11/09

03/13/07

05/28/09

07/11/08

Awarded

03/09/09

03/27/09

02/24/09

04/18/07

06/11/09

07/23/08

Approved

03/24/10

10/01/09

08/21/09

12/30/10

11/15/09

11/30/09

Est Comp

 68%

 100%

 100%

 56%

 100%

 99%

%Time

 69%

 100%

 100%

 83%

 95%

 91%

% Work 

 

COMPLETED

COMPLETED

 

OVER RUN

 

Message

07-3Y5004

07-2Y9104

07-4S5004

07-1294V4

07-4S5304

07-243904

Contract 

  

  

  

ACNH-P060-(130)E

  

ACST-P060-(134)E

  

  

  

LN62-07 0-(0E)

  

G P0-60 1-(4E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

559 W COVINA BOULEVARD

1995 AGUA MANSA ROAD

559 W COVINA BLVD

1792 KAISER AVENUE

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

11229 S WOODRUFF

AVENUE

721 BREA CANYON ROAD

#6

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

#6

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

10/23/09

10/28/09

Location
Storm Water
Plan
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07District

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-105-.7/.9

Fed Aid

HB4N

SHA421

HA25

HB312

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

UPGRADE TRAFFIC SIGNALS & LIGHTING

REPAIR CORRODED BRIDGE COLUMNS

PLANTING AND IRRIGATION

CONSTRUCT SOUNDWALL

INSTALL METAL BEAM GUARD RAIL

WIDEN OFF RAMP

Type Of Work

PRO TECH ENGINEERING CO.

CHUMO CONSTRUCTION

ACCU CONSTRUCTION

LH ENGINEERING CO INC

DREAMBUILDER

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

CORONA DEL MAR, CA 92625

BALDWIN PARK, CA  91706

PERRIS, CA 92570

ANAHEIM, CA  92801

PLACENTIA CA 92870

CORONA, CA 92883

 

 

 

 

(714)646-3697

 

ALONZO, BERNARD

WANG, MIKE

WANG, MIKE

ABUMUHOR, ISSAM

EID, EMILE

GALLARDO, SAMUEL

Resident
Engineer

(562)926-2537

(562)401-3333

(562)401-3333

(818)788-3303

(818)788-3303

(310)609-0264

 $296,468

 $1,945,000

 $2,277,076

 $1,058,353

 $170,061

 $9,764,780

Bid + CCOs

 $194,085

 $916,416

 $2,244,686

 $959,210

 $109,738

 $8,847,836

Comp To  date

 $45,020

 $0

 $3,200

 $7,625

 $89,728

 $383,966

This Month

04/13/09

03/23/09

01/05/06

01/05/09

06/16/09

06/24/08

Awarded

05/28/09

03/23/09

01/23/06

02/09/09

07/02/09

07/10/08

Approved

12/28/09

12/31/09

03/15/10

12/15/09

12/20/09

02/28/10

Est Comp

 92%

 63%

 0%

 63%

 21%

 84%

%Time

 65%

 97%

 0%

 90%

 64%

 89%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-4H3304

07-2X2204

07-180004

07-4K1504

07-4T1704

07-178504

Contract 

  

  

ACNH-P091-(125)E

  

  

DPM-6207-(044)N

  

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

3525 E. COAST HWY., # 325

14425 JOANBRIDGE STREET

23135 BETTY ROAD

708 N VALLEY ST NO Q

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

14620 CARMENITA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

5160 HASKELL AVENUE

5160 HASKELL AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

ENCINO, CA 91436

ENCINO, CA 91436

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-5.7/5.7

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

Fed Aid

HA23

HM1

HM3

HB4N

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

CONSTRUCT RETAINING WALL

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL AND MODIFY SIGNS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

SLATER INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

FONTANA, CA 92334-0759

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614-5706

IRVINE, CA 92614

 

(909)944-1037

 

 

 

 

NJOYA, DAVID

WIDJAJA, DANIEL

WANG, SIMON YEH-FU

PATEL, PRAVIN

WIDJAJA, DANIEL

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(310)478-7970

(213)620-2039

(213)620-2039

(310)478-7970

(818)637-2506

 $211,848

 $3,142,162

 $257,659

 $127,970

 $279,740

 $2,595,174

Bid + CCOs

 $176,467

 $3,081,282

 $228,949

 $0

 $0

 $2,624,210

Comp To  date

 $8,527

 $172,697

 $0

 $0

 $0

 $11,028

This Month

05/20/09

05/02/08

02/02/09

03/11/09

06/24/09

11/14/05

Awarded

06/04/09

05/21/08

02/13/09

03/23/09

07/03/09

11/23/05

Approved

12/31/09

11/30/09

08/18/09

06/23/09

12/29/09

12/30/09

Est Comp

 83%

 97%

 100%

 0%

 0%

 57%

%Time

 83%

 95%

 100%

 0%

 0%

 97%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

07-250104

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

Contract 

  

  

  

  

HPLU-6207-(052)L

ACST-S110-(010)E

  

  

  

  

 620-7 05-()

G S1-10 0-(0E)

  

  

  

  

--()

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 759

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVE.

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90025

GLENDALE, CA 91208

Accepted

10/26/09

Location
Storm Water
Plan
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07District

07-LA-110-25.9/31.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

Fed Aid

HA27

TEA1  HB1

HE11

HM1

HA25

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

SOUTH PASADENA AND PASADENA FROM

ROUTE 5/110  SEPARATION TO GLENARM

STREET

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY FROM BOB HOPE

DRIVE TO ROUTE 2

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

Description 

CONSTRUCT CONCRETE BARRIER

MODIFY INTERCHANGE AND ON RAMP

COLD PLANE RAMPS AND PLACE HMA

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

GRIND EXITIG CONCRETE PAVEMENT

Type Of Work

COOPER MYERS A JOINT VENTURE

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BELAIRE-WEST LANDSCAPE, INC.

P&D LANDSCAPE MANAGEMENT

SERVICES

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 957412948

SANTA FE SPRINGS, CA 90670

CORONA CA 928782229

BUENA PARK, CA 90622

ORANGE, CA 92868

WATSONVILLE CA 95077

(916)635-9370

 

(951)736-7600

 

 

(831)724-1011

AZIMA, HASSAN

SIMON WANG

KWAN, KIN

KWAN, KIN

KWAN, KIN

HARTANTO, HIN

Resident
Engineer

(323)981-1795

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2514

(661)726-0148

 $15,003,544

 $30,386,170

 $1,067,000

 $2,293,110

 $1,345,171

 $3,687,060

Bid + CCOs

 $168,311

 $17,809,140

 $375

 $2,061,369

 $1,327,406

 $2,392,964

Comp To  date

 $166,391

 $675,496

 $0

 $11,200

 $3,328

 $610,653

This Month

07/22/09

02/23/07

08/03/09

08/07/07

12/01/05

04/24/09

Awarded

08/12/09

03/12/07

08/19/09

09/10/07

12/09/05

05/12/09

Approved

03/18/11

12/24/10

01/25/10

10/26/11

11/21/09

03/07/10

Est Comp

 4%

 85%

 35%

 0%

 19%

 29%

%Time

 1%

 59%

 0%

 0%

 98%

 62%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-2395U4

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

Contract 

ACHS-P110-(015)E

  

SARR-P134-(035)E

  

ACNH-P134-(033)E

  

PGP1-10 0-(5EA)C

  

  P1-34 0-(5E)

  

--()

  

P110- 016-()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 2948

P.O. BOX 2150

P O BOX 2229

P.O. BOX 6270

999 TOWN & COUNTRY RD.4TH FLR

P O BOX 50085

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

45120 13TH STREET W

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-9.4/24.8

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

Fed Aid

HB1

HB4N

HA42

HM1

HB311

HA21

Pgm Code

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WHEATLAND AVENUE

UNDERCROSSING TO ROUTE 210/710

SEPARATION

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM  ROUTE

2/210 SEPARATION TO FAIR OAKS AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

Description 

RECONSTRUCT INTERSECTION

INSTALL SIGNAL AND LIGHTING

SLOPE PAVING

REPLACE PCC SLABS

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

DREAMBUILDER

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION CORP.

Contractor

WATSONVILLE, CA  95077

FOUNTAIN VALLEY CA 92708

PLACENTIA CA 92870

IRVINE CA 926145706

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

 

(714)708-3544

(714)646-3697

(949)252-0441

 

 

CARRANZA, ALVARO

MANNAA, HASSAN

PASEBANI, MOHAMMAD

RESLER, C.

RESLER, CAESAR

KWAN, KIN

Resident
Engineer

(661)726-0148

(818)364-2760

(661)257-0273

(818)637-2506

(818)637-2506

(818)637-2506

 $6,811,060

 $204,302

 $437,061

 $272,000

 $8,060,804

 $529,840

Bid + CCOs

 $6,475,686

 $179,402

 $0

 $0

 $7,069,839

 $475,284

Comp To  date

 $58,935

 $0

 $0

 $0

 $715,975

 $0

This Month

01/15/08

06/26/08

10/13/09

09/03/09

01/22/08

02/23/09

Awarded

01/28/08

07/25/08

10/29/09

09/15/09

02/05/08

03/13/09

Approved

11/20/09

06/30/09

03/25/10

01/26/11

11/01/09

Est Comp

 100%

 83%

 0%

 0%

 86%

 100%

%Time

 92%

 88%

 0%

 0%

 85%

 90%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-239614

07-4S2704

07-258504

07-3Y7904

07-228104

07-4L9904

Contract 

ACST-P138-(042)E

  

  

SARR-2101-(795)E

  

  

G P1-38 0-(2E)

  

  

  21-01 7-(5E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 50085

16027 BROOKHURST ST SUITE G24

1361 E GARTEN DRIVE

1792 KAISER AVENUE

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

45120 13TH ST W

13171 TELFAIR AVENUE

25061 W. AVE

STANFORD, #70

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

SYLMAR, CA 91342

VALENCIA, CA 91355

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-/44

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

Fed Aid

HB4N

HB311

HB1

HB1

HB5

SHA42T

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL AND LIGHTING

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

J FLETCHER CREAMER AND SON INC

FREEWAY ELECTRIC

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CORONA, CA 92883

SAN DIMAS CA 917732911

SYLMAR CA 91342

RIVERSIDE, CA 92513-7745

INGLEWOOD, CA  91792

IRVINE, CA 92614

 

(909)394-4510

(818)367-9748

 

 

 

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

VENTOCILLA, JOSE

EID, EMILE

Resident
Engineer

(626)338-3430

(626)338-3430

(626)339-1601

(562)926-2537

(310)410-9862

(818)788-3303

 $10,664,035

 $8,512,499

 $4,599,369

 $168,168

 $121,893,669

 $735,000

Bid + CCOs

 $10,034,958

 $8,391,228

 $4,069,368

 $0

 $120,321,081

 $90,969

Comp To  date

 $143,572

 $68,998

 $122,014

 $0

 $671,747

 $0

This Month

07/06/07

11/20/07

06/02/08

04/27/09

09/28/04

03/27/09

Awarded

07/31/07

12/18/07

06/24/08

05/28/09

10/06/04

03/27/09

Approved

12/10/09

08/27/10

12/18/09

12/30/09

03/20/10

Est Comp

 98%

 0%

 100%

 0%

 0%

 2%

%Time

 93%

 0%

 86%

 0%

 0%

 12%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

PLANT EST

SATIS

 

Message

07-129934

07-231404

07-243304

07-4S7904

07-1178U4

07-2X3504

Contract 

ACIM-210 -(791)E

  

ACST-X037-(139)E

  

ACNH-405 -(048)N

  

--()

  

G X0-37 1-(9E)

  

  40-5 30-(8NS)T

  

  

  

--()

  

6207- 034-()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

  

26320 LESTER CIRCLE

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

P.O. BOX 7745

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

1041 BADILLO, SUITE

112

14620 CARMENITA ROAD

5160 HASKELL AVENUE

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

Fed Aid

HB1

HA22

HM3

HM3

HM1B

HA22

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

Description 

INSTALL METAL BEAM GUARD RAIL

SLAB REPLACEMENT AND GRINDING

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

Type Of Work

PETERSON CHASE GENERAL

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

 

 

 

 

(951)736-7600

 

NJOYA, DAVID

ZAWISTOWSKI, TOM

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

Resident
Engineer

(310)609-0264

(562)401-3333

(562)401-3333

(310)478-7970

(626)339-1601

(562)860-3085

 $6,214,616

 $14,177,015

 $460,488

 $613,608

 $695,471

 $150,582,577

Bid + CCOs

 $5,558,201

 $13,711,620

 $485,396

 $603,100

 $644,927

 $131,284,149

Comp To  date

 $117,003

 $14,300

 $0

 $0

 $0

 $3,290,913

This Month

02/28/08

11/10/05

04/16/09

01/27/09

04/08/09

05/31/07

Awarded

03/12/08

11/23/05

05/04/09

02/13/09

04/24/09

07/05/07

Approved

11/30/09

02/01/10

11/12/09

07/31/09

11/16/09

12/17/12

Est Comp

 100%

 93%

 89%

 100%

 86%

 36%

%Time

 91%

 94%

 93%

 100%

 93%

 86%

% Work 

 

 

 

COMPLETED

 

 

Message

07-243604

07-244404

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

Contract 

ACIM-X037-(140)E

ACIM-405 -(929)E

  

  

  

ACNH-710 -(786)N

  X0-37 1-(0E)

--()

  

  

  

--()

--()

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVE

1792 KAISER AVE.

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

Accepted

10/22/09

Location
Storm Water
Plan
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07District

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

07-LA-5707-/0

07-LA-5727-/0

Fed Aid

HA22

HA22

HA42

HA25

HA12

HA12

Pgm Code

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES CO AT SAN FERNANDO

MAINTENANCE STATION AT 11930  BULCHER

AVENUE

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

LONG LIFE PAVEMENT REHABILITATION

CONSTRUCT SLOPE PAVING

ROADSIDE RESTORATION

RECONSTRUCT MAINTENANCE STATION

INSTALL WASH RACK

Type Of Work

SULLY MILLER CONTRACTING

COMPANY

SEMA CONSTRUCTION INC

O'DONNEL CONSTRUCTION, INC.

BELAIRE-WEST LANDSCAPE, INC.

MEPCO SERVICES INC

FLEMING ENVIROMENTAL, INC.

Contractor

ANAHEIM CA 92801

LAKE FOREST CA 92630

SAN DIMAS, CA 91773-2911

BUENA PARK, CA 90622

DOWNEY  CA 90241

FULLERTON, CA 92831

(714)578-9600

(949)470-0500

 

 

(562)803-9499

 

SAAD, HUSSEIN

GALLARDO, SAM

IZADPANAH, MOE

AZIMA, HASSAN

MOHSENZADEH, ALI

Resident
Engineer

(562)401-3333

 

(310)609-0264

(323)981-1795

(323)981-1795

(213)792-8867

 $30,273,087

 $38,838,127

 $136,950

 $895,726

 $4,868,938

 $483,049

Bid + CCOs

 $5,785,870

 $0

 $145,762

 $0

 $4,758,463

 $203,966

Comp To  date

 $564,861

 $0

 $256

 $0

 $0

 $110,961

This Month

08/19/08

08/06/09

04/16/09

07/09/09

12/02/05

06/03/09

Awarded

09/16/08

09/22/09

04/28/09

08/06/09

12/21/05

07/09/09

Approved

12/31/11

09/30/10

09/01/09

01/26/10

Est Comp

 32%

 0%

 0%

 0%

 100%

 65%

%Time

 19%

 0%

 0%

 0%

 100%

 42%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

07-259904

07-269004

07-4S9904

07-179704

07-201604

07-1P8104

Contract 

  

SARR-P710-(014)E

  

  

  

  

  

  P7-10 0-(4E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1100 E ORANGETHORPE SUITE 200

6 ORCHARD SUITE 150

559 W. COVINA BLVD.

P.O. BOX 6270

9634 WASHBURN ROAD UNIT B

1372 E. VALENCIA DRIVE

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE., #

101

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

SYLMAR, CA 91342

Accepted

10/28/09

Location
Storm Water
Plan
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07District

07-VEN-1-11.6/28.5

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

Fed Aid

HA42

201130

HA-23

HM2

HM2

HM2

Pgm Code

IN VENTURA CO IN AND NEAR OXNARD FROM

WOOD ROAD TO MOBIL PIER ROAD AND

VARIOUS LOCATIONS

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

Description 

INSTALL SIGNS

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

Type Of Work

TRAFFIC SOLUTIONS, INC.

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

Contractor

REDDING, CA  96002

OXNARD, CA 93033

VALENCIA, CA  91355-4171

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

 

 

 

(949)454-1999

(805)933-9364

(805)922-4366

CASTILLO, ELOY

BOBBA, PRASAD

DORRI, MIKE

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

Resident
Engineer

(310)345-6275

(805)732-8004

(805)480-4928

(805)732-8004

(805)375-9247

(805)375-9247

 $472,085

 $235,000

 $5,985,000

 $159,950

 $132,791

 $244,999

Bid + CCOs

 $0

 $135,035

 $5,902,915

 $129,961

 $121,234

 $239,591

Comp To  date

 $0

 $0

 $0

 $75,211

 $17,445

 $35,882

This Month

10/01/09

01/26/08

02/14/05

01/21/09

01/08/09

02/09/09

Awarded

10/15/09

01/28/08

02/14/05

02/09/09

02/24/09

03/03/09

Approved

05/25/09

04/10/08

01/15/10

11/30/09

11/30/09

Est Comp

 0%

 40%

 100%

 76%

 98%

 71%

%Time

 0%

 57%

 100%

 80%

 83%

 100%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

07-226514

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

Contract 

SARR-X037-(145)E

  

  

  

  

  

  X0-37 1-(5E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

  

WPCP

WPCP

WPCP

8490 HARTMEYER LANE

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

12975 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

Fed Aid

HM3

HM1A

HA21

HE13

HA22

HA23

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECK

COLD PLANE AND RHMA G OVERLAY

PLANTING AND IRRIGATION

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

Contractor

IRVINE CA 926145706

SUN VALLEY CA 913521489

ORANGE, CA  92868

SAN DIMAS CA 917732911

VENTURA CA 93003

(949)252-0441

(818)767-8418

 

 

(909)394-4510

(805)654-1682

DORRI, MIKE

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)375-9247

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 $215,786

 $1,082,500

 $1,847,727

 $49,020,973

 $196,855

 $1,453,150

Bid + CCOs

 $47,514

 $27,400

 $1,530,322

 $48,741,000

 $191,715

 $989,063

Comp To  date

 $43,764

 $0

 $4,485

 $7,992

 $0

 $531,653

This Month

02/04/09

06/16/09

09/06/07

02/22/07

06/04/07

09/29/08

Awarded

02/18/09

07/02/09

09/21/07

03/15/07

06/20/07

10/22/08

Approved

03/30/10

11/17/09

04/30/12

12/16/09

11/01/07

04/14/10

Est Comp

 7%

 79%

 0%

 0%

 100%

 36%

%Time

 22%

 3%

 0%

 0%

 100%

 69%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

07-4M5604

07-2Y6304

07-234204

07-116794

07-1P3804

07-1X3104

Contract 

  

SARR-P034-(004)E

  

  

  

ER-4129-(004)E

  

  P0-34 0-(4E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 79
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

 $24,526,503 $766,044,104 $1,206,070,693

07-VEN-118-32.0/32.5

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-22.7/22.8

07-VEN-150-28.5/28.5

Fed Aid

HE11

HA21

HA21

HA23

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI

KM OF HAPPY VALLEY SCHOOL ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

CONSTRUCT RAMPS

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

RECONSTRUCT ROADWAY AND SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

NYE AND NELSON, INC.

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

SOUZA CONSTRUCTION INC

C A RASMUSSEN, INC.

Contractor

VENTURA, CA  93003

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

SAN LUIS OBISPO CA

934033810

VALENCIA, CA 91355-4171

 

 

 

(949)454-1999

(805)546-8288

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

HUSSAIN, MUSTAFA

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(424)202-8056

(805)804-4928

 $3,383,596

 $2,062,304

 $3,551,283

 $1,139,842

 $867,322

 $3,029,082

Bid + CCOs

 $3,274,504

 $2,076,154

 $3,046,844

 $1,173,205

 $87,257

 $2,968,755

Comp To  date

 $0

 $4,624

 $104,895

 $67,945

 $87,257

 $17,830

This Month

09/29/08

01/23/08

08/11/08

09/15/08

10/01/09

01/18/08

Awarded

10/23/08

02/07/08

08/15/08

10/06/08

10/20/09

02/06/08

Approved

09/21/09

05/20/10

05/21/11

11/30/09

10/30/10

04/27/10

Est Comp

 100%

 0%

 98%

 100%

 17%

 0%

%Time

 96%

 0%

 85%

 97%

 10%

 0%

% Work 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

PLANT EST

SATIS

Message

07-223804

07-1189A4

07-1189G4

07-4L4304

07-1X6604

07-1189F4

Contract 

  

  

ACST-P150-(025)E

ACST-4130-(004)E

ER-4136-(004)E

ACST-P150-(024)E

  

  

  P1-50 0-(5E)

  41-30 0-(4E)

--()

  P1-50 0-(4E)

  

  

--()

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1860 EASTMAN AVENUE, NO. 108

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

P O BOX 3810

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

11/04/09

Location
Storm Water
Plan



State of California Department of Transportation Page 80
11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

08-RIV-10-90.9/93.6

08-RIV-10-/8.2

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

Fed Aid

HA27

HB4N

HA21

HA22

HE11

HM3

Pgm Code

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN INDIO 0.2 MI

WEST TO 0.2 MI ESAT OF GOLF CENTER

PARKWAY OVERCROSSING

IN RIVERSIDE COUNTY NEAR DESERT

CENTER AT VARIOUS LOCATIONS FROM 0.5

MILE EAST OF HAYFIELD ROAD TO 1.7 MI

WEST OF RED CLOUD MINE 

IN RIVERSIDE COUNTY IN CALIMESA AND

BEAUMONT FROM COUNTY LINE ROAD

UNDERCROSSING TO PENNSYLVANIA AVENUE

UNDERCROSSING

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE CO NEAR RIVERSIDE AT

VARIOUS LOCATIONS FORM ROUTE 60/15

SEPARATION TO PACIFIC AVENUE

UNDERCROSSING

Description 

CONSTRUCT BARRIERS

INSTALL TRAFFIC SIGNALS

TREAT BRIDGE DECKS

CONSTRUCT BRIDGE

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

REMOVE AC AND CLEAN BRIDGE DECK

Type Of Work

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT

BEADOR CONSTRUCTION CO., INC.

ATTN: MR. WOLFGANG DEIGADO

BEADOR CONSTRUCTION CO. INC.

J. MC LOUGHLIN ENGINEERING CO.

Contractor

CORONA, CA 92878-2229

RIVERSIDE CA 925137745

RIVERSIDE, CA  92509-2405

CORONA, CA  92883

CORONA, CA 92883

RANCHO CUCAMONGA, CA  91730

 

(951)710-1000

 

 

 

 

FATHI, ALI

EBRAHAM, EBRAHAM

VERLENGIA, ROMANO

KAWWA, JABRA

ABUGHARBIEH, IMAD

LENART, ELVIRA

Resident
Engineer

(951)232-7259

(951)232-6263

(951)538-9810

(951)276-1938

(951)232-3610

(951)232-8949

 $15,004,961

 $498,098

 $1,175,350

 $41,490,306

 $13,802,361

 $590,614

Bid + CCOs

 $14,793,940

 $78,793

 $1,061,983

 $14,627,047

 $13,626,750

 $527,102

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/08

06/09/09

06/16/09

11/21/08

11/21/07

05/22/09

Awarded

03/07/08

06/24/09

07/03/09

12/30/08

12/13/07

06/09/09

Approved

10/30/09

03/08/10

12/07/09

11/01/10

12/17/10

10/26/09

Est Comp

 100%

 22%

 82%

 0%

 0%

 100%

%Time

 100%

 16%

 84%

 0%

 0%

 100%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

PLANT EST

SATIS

COMPLETED

Message

08-1A9904

08-0K1804

08-0K6804

08-472304

08-452204

08-0L2604

Contract 

ACIM-0010-(100)9

  

  

ACIM-0102-(254)8

STPL-5104-(032)N

  

--()

  

  

--()

 510-4 03-()

  

  

  

  

  

--()

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 2229

P O BOX 7745

1995 AGUA MANSA ROAD

26320 LESTER CIRCLE

26320 LESTER CIRCLE

10641 FULTON COURT

2781 W RAMSEY STREET,

SUITE 7

1110-A RESEARCH DRIVE

73-800 DINAH SHORE

DR. SUITE 101

2023 CHICAGO AVENUE

SUITE B6

9225 STELLER COURT

STE B

119 N. MAPLE ST.,

SUITE A

BANNINE, CA 92220-3700

REDLANDS, CA 92374-4562

PALM DESERT, CA 92211

RIVERSIDE, CA 92507

CORONA, CA 92883

CORONA, CA 92882

Accepted

10/30/09

10/29/09

Location
Storm Water
Plan
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08District

08-RIV-78-3.3/0

08-RIV-91-5.3/6.6

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

Fed Aid

HA21

HA25

HA42

HA21

HB4N

HB4N

Pgm Code

IN RIVERSIDE CO NEAR PALO VERDE AT

THE PALO VERDE DRAIN BRIDGE

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE CO ABOUT 25MI NORTH OF

BLYTHE AT VARIOUS LOCATIONS FROM 0.8

MILES NO OF WILEY HILL LOG CABIN ROAD

IN RIVERSIDE COUNTY IN PALM SPRINGS

AT PALM CANYON WASH BRIDGE

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUL LOCATIONS

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

Description 

REPLACE CONCRETE BRIDGE

PLANTING AND IRRIGATION

UPGRADE DRAINAGE FACILITIES

REGRADE BRIDGE DECK

INSTALL EXIT NUMBERING SIGNS

INSTALL CHANGEABLE MESSAGE SIGN

Type Of Work

WESTERN STRUCTURES ATTN: DAVE

APPLEGARTH

P AND D LANDSCAPE MANAGEMENT

SERVICES

GRANITE CONSTRUCTION INC.

POWELL CONSTRUCTORS

POWELL CONSTRUCTORS

P T M GENERAL ENGINEERING

SERVICES INC

Contractor

RIVERSIDE, CA  92503

ORANGE CA 92868

INDIO, CA  92203

FONTANA CA 92335

FONTANA CA 92335

RIVERSIDE CA 925137745

 

(714)835-4447

 

(909)356-8880

(909)356-8880

(951)710-1000

FATHI, ALI

BENSON, DAVID

EMUH, GODWIN

FATHI, ALI

CALIXTO, MIGUEL

RUIZ, MANUEL

Resident
Engineer

(951)232-7259

(951)232-6478

(951)232-3706

(951)232-7259

(951)232-8957

(951)821-8189

 $1,055,379

 $2,034,243

 $1,403,799

 $694,600

 $248,126

 $772,058

Bid + CCOs

 $739,332

 $1,699,857

 $770,083

 $651,304

 $30,815

 $752,663

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/03/09

11/03/06

06/15/09

06/03/09

06/10/09

06/16/08

Awarded

09/02/09

12/05/06

07/02/09

06/24/09

06/24/09

07/16/08

Approved

02/04/10

12/24/10

02/17/10

10/21/09

12/29/09

10/20/09

Est Comp

 46%

 0%

 59%

 100%

 44%

 100%

%Time

 71%

 0%

 55%

 100%

 12%

 97%

% Work 

 

PLANT EST

SATIS

 

COMPLETED

 

 

Message

08-422204

08-474104

08-434304

08-0C1904

08-0C7414

08-453104

Contract 

SARR-P078-(108)E

  

SARR-P095-(020)E

  

  

  

  P0-78 1-(8E)

  

  P0-95 0-(0E)

  

  

  

--()

  

--()

  

  

  

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

6005 TYLER STREET

999 TOWN AND COUNTRY RD 4TH F

38000 MONROE STREET

8555 BANANA AVENUE

8555 BANANA AVENUE

P O BOX 7745

73-800 DINAH SHORE

DR. SUITE 101

464 WEST 4TH STREET

MS 1104

790 VIA LATA STE 100

73-800 DINAH SHORE

DR. SUITE 101 & 102

119 N. MAPLE STE A &

U

1110-A RESEARCH DRIVE

PALM DESERT, CA 92211

SAN BERNARDINO, CA

92401-1400

COLTON, CA 92324

PALM DESERT, CA 92503

CORONA, CA 92880

REDLANDS, CA 92374-4562

Accepted

10/22/09

Location
Storm Water
Plan
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08District

08-RIV-243-13.8/13.9

08-RIV-371-71.3/72.1

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-5.0/5.8

Fed Aid

HB71

HB1

HB4N

HB71

HB4N

HB4N

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN RIVERSIDE COUNTY AT ANZA FROM 0.4

MILE WEST TO 0.3 MILE EAST OF HILL

STREET

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO, LOMA LINDA AND REDLANDS

FROM WATERMAN AVENUE UC TO 0.1 MILE

WEST OF ALABAMA STREET OV

IN SAN BERNARDINO COUNTY ON ROUTES 10

AND 66 AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN ONTARIO

AT JURUPA AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN RANCHO

CUCAMONGA FROM FOOTHILL BOULEVARD TO

CHURCH STREET.

Description 

UPGRADE INDIAN VISTA POINT

CONSTRUCT LEFT TURN LANE

INSTALL OVERHEAD SIGNS AND RESTRIPE

CONSTRUCT CURB RAMPS

WIDEN CURB RETURN, RELOCATE SIGNALS

WIDEN HIGHWAY

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

HAZARD CONSTRUCTION COMPANY

T D S ENGINEERING

PTM GENERAL ENGINEERING

UNIQUE PERFORMANCE

CONSTRUCTION INC

POWELL CONSTRUCTORS

Contractor

IRVINE, CA   92318

SAN DIEGO CA 921929000

WESTLAKE VILLAGE CA 91361

RIVERSIDE, CA  92513

COSTA MESA CA 92627

FONTANA, CA  92335

 

(858)587-3600

(805)371-4639

 

(949)645-5025

 

VERLENGIA, ROMANO

BERGEVIN, MIKE

BERGEVIN, MIKE

ABDELKHALEQ, HUSSAM

BERGEVIN, MIKE

Resident
Engineer

(951)538-9810

 

(951)278-3681

(951)232-3739

(951)232-3759

(951)232-3739

 $318,121

 $288,488

 $919,315

 $522,701

 $204,030

 $1,016,243

Bid + CCOs

 $317,669

 $0

 $907,218

 $510,665

 $132,316

 $221,162

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/09/07

10/07/09

03/20/09

02/11/09

05/26/09

06/10/09

Awarded

03/07/07

10/26/09

04/02/09

03/04/09

06/09/09

06/24/09

Approved

07/03/07

10/26/09

11/30/09

11/30/09

02/23/10

Est Comp

 100%

 0%

 100%

 100%

 100%

 24%

%Time

 100%

 0%

 100%

 96%

 74%

 22%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0C4004

08-0J6404

08-0H7604

08-0E5004

08-0F3404

08-0H7904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

8 MCLAREN, SUITE #8

P O BOX 229000

1014 S WESTLAKE BLVD STE 1413

P.O. BOX 7745

1931 NEWPORT BLVD SUITE D

8555 BANANA AVENUE

2781 W. RAMSEY

STREET, STE #7

119 N. MAPLE SUITE A

& U

119 N MAPLE SUITE A

790 S. VIA LATA SUITE

100

119 N MAPLE SUITE A

BANNING, CA 92220

CORONA, CA 92880

CORONA, CA 92880

COLTON, CA 92324

CORONA, CA 92880

Accepted

10/27/09

11/24/09

Location
Storm Water
Plan
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08District

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

Fed Aid

HB4N

HA23

HB1

HA22  HB1

HA22

HB1

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

ON BASELINE ROAD FROM ROUTE 15

SOUTHBOUND ENTRANCE RAMP TO

NORTHBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY ABOUT 1.1

MILES NORTH OF ROUTE 138/15

SEPARATION AT POST MILE 22.5

IN SAN BERNARDINO COUNTY IN BARSTOW

FROM 0.1 MI NORTH OF L STREET

UNDERCROSSING TO 0.2 MI SOUTH OF

ROUTE 247/15 SEPARATION

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS FROM

ROUTE 15/60 SEPARATION TO SEVENTH

STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS FROM 1.0 MI NORTH OF ROUTE

18/138 SEPARATION TO KUFFEL CANYON

ROAD

Description 

ADD SIDEWALK, CURB AND CURB RAMPS

REPAIR DRAINAGE SYSTEM SLOPES

COLD PLANE AND OVERLAY AC

CONSTRUCT TRUCK DESCENDING LANE

REHABILITATE PAVEMENT

INSTALL METAL BEAM GUARDRAILING

Type Of Work

UNIQUE PERFORMANCE, INC.

SLATER INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

LAS VEGAS PAVING CORPORATION

SECURITY PAVING COMPANY INC.

D C HUBBS CONSTRUCTION

Contractor

COSTA MESA, CA 92627

FONTANA CA 92334

RIVERSIDE CA 925092405

LAS VEGAS NV 89103

SUN VALLEY, CA  91353-1489

YUCAIPA CA 92399

 

(909)822-6800

(951)684-5360

(702)251-5800

 

(909)790-2215

ABUGHARBIEH, IMAD

AL-KHATEEB, TAGREED

SANTOS, JOHN

YUEN, MICHAEL

SAOUD, NAHRO

TRAN, KEN

Resident
Engineer

(951)232-3610

(951)232-7793

(951)538-5315

(951)232-7522

(951)232-3778

(909)844-3312

 $240,130

 $651,226

 $2,102,687

 $62,454,135

 $52,258,565

 $744,933

Bid + CCOs

 $225,875

 $408,007

 $980,147

 $63,395,416

 $13,850,657

 $224,569

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/09

06/24/09

07/21/09

10/26/07

01/16/09

06/08/09

Awarded

07/03/09

07/14/09

08/05/09

11/15/07

02/09/09

06/24/09

Approved

10/21/09

11/13/09

01/07/10

06/10/10

12/06/10

12/31/09

Est Comp

 100%

 100%

 97%

 60%

 36%

 32%

%Time

 100%

 100%

 46%

 94%

 27%

 30%

% Work 

COMPLETED

COMPLETED

 

SUSPENDED

 

 

Message

08-0F7704

08-0G4104

08-0M8004

08-4393U4

08-472214

08-0K8704

Contract 

  

ACIM-4133-(004)E

ACIM-0151-(225)E

ACIM-015 -(042)2

ACIM-0151-(151)E

  

  

IM41-33  -( )

--()

--()

L HI-HL 0-(1E)

  

  

  

  

  

--()

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

1931 NEWPORT BLVD SUITE D

P O BOX 759

1995 AGUA MANSA ROAD

4420 S DECATUR BLVD

P.O. BOX 1489

37306 VISTA VIEW DRIVE

9225 STELLAR CT SUITE

B

15367 TAMARACK ROAD

222 E. MAIN STREET

STE 208

222 E. MAIN ST. STE

208

790 S. VIA LATA SUITE

100

236 ORANGE SHOW RD

STE 109

CORONA, CA 92883

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

COLTON, CA 92324

SAN BERNARDINO, CA 92408

Accepted

10/22/09

11/16/09

Location
Storm Water
Plan
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08District

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

Fed Aid

HB1

HM1

HM1

HA21

HB4N

HB1

Pgm Code

IN SAN BERNARDINO CO NEAR RIMFOREST

FROM 0.2 MI WEST OF CREST FORREST

DRIVE TO 0.3 MI EAST OF LAKE  GREGORY

DRIVE

IN SAN BERNARDINO CO AT RUNNING

SPRINGS ARROWBEAR LAKE AND SNOW

VALLEY FROM WAGON WHEEL DRIVE TO

LAKEVIEW POINT

IN SAN BERNARDINO CO IN AND NEAR BIG

BEAR FORM 1.3 KM WEST OF BIG BEAR DAM

TO PINEVIEW DRIVE

IN SAN BERNARDINO COUNTY IN THE  CITY

OF BIG BEAR LAKE ON ROUTE 18 AT

JUNCTION WITH ROUTE 38.

IN SAN BERNARDION COUNTY IN BIG  BEAR

LAKE AT 0.1 MILE EAST OF CIENEGA ROAD

IN SAN BERNARDINO CO NEAR BIG BEAR

CITY FROM BALDWIN LAKE ROAD TO 0.5

MILE SOUTH OF CACTUS ROAD

Description 

INSTALL TRAFFIC SIGNALS

HOT MIX ASPHALT OVERLAY

SLURRY SEAL

REPLACE BRIDGE & REALIGN ROADWAY

INSTALL CHANGEABLE MESSAGE SIGN

INSTALL METAL BEAM GUARD RAILING

Type Of Work

P T M GENERAL ENGINEERING

SERVICES INC

ORTIZ ASPHALT PAVING INC

VALLEY SLURRY SEAL COMPANY

FLATIRON WEST INC.

T D S ENGINEERING

D C HUBBS CONSTRUCTION

Contractor

RIVERSIDE CA 925137745

COLTON CA 92324

WEST SACRAMENTO, CA  95798

SAN MARCOS, CA  92078

WESTLAKE VILLAGE CA 91361

YUCAIPA CA 92399

(951)710-1000

(909)388-1200

 

 

(805)371-4639

(909)790-2215

GADALLA, AMGAD

BOULOS, IHAB

PAIBUL, SENI

OBADIKE, JOSEPH

TRAN, KEN

Resident
Engineer

 

(909)844-9731

(951)232-7582

(909)553-6234

(951)830-6821

(909)844-3312

 $253,053

 $1,052,700

 $630,900

 $33,359,589

 $171,303

 $142,851

Bid + CCOs

 $0

 $643,664

 $858,838

 $11,262,542

 $118,944

 $745

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/11/09

06/16/09

05/29/09

12/03/08

05/27/09

02/23/09

Awarded

08/28/09

06/23/09

06/16/09

12/19/08

07/15/09

03/13/09

Approved

12/23/09

10/20/09

12/17/10

12/19/09

07/31/09

Est Comp

 0%

 100%

 100%

 89%

 27%

 0%

%Time

 0%

 61%

 100%

 34%

 69%

 1%

% Work 

 

 

COMPLETED

 

 

 

Message

08-0K6404

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

Contract 

  

SARR-P018-(037)E

  

ACST-X071-(053)E

  

  

  

  P0-18 0-(7E)

  

CBX0-71 0-(3ER)S

  

  

  

--()

  

X071- 053-()

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P O BOX 7745

P O BOX 883

P.O. BOX 981330

1770 LA COSTA MEADOWS DR.

1014 S WESTLAKE BLVD STE 1413

37306 VISTA VIEW DRIVE

236 ORANGE SHOW RD

STE 109

236 ORANGE SHOW RD.

SUITE 109

236 ORANGE SHOW RD

SUITE 109

1110-A RESEARCH DRIVE

236 ORANGE SHOW RD.

STE 109

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374-4562

SAN BERNARDINO, CA 92408

Accepted

10/21/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

08District

08-SBD-18-66.6/67.1

08-SBD-18-102.3/102.6

08-SBD-40-.9/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

Fed Aid

HA21

HB1

HA42

HM3

HA22

HA25

Pgm Code

IN SAN BERNARDINO CO NEAR LUCERNE

VALLEY FROM 1.3 MILES SOUTH OF ARTIC

CANYON WASH TO 0.8 MI NORTH OF MARBLE

CANYON ROAD__________

IN SAN BERNARDINO CO IN VICTORVILLE

AND ADELANTO AT VERBENA ROAD

IN SAN BERNARDINO COUNTY IN BARSTOW

AT MONTARA ROAD EAST MAIN STREET

WESTBOUND EXIT RAMP

IN SAN BERNARDINO COUNTY FROM 7.0

MILES EAST OF KELBAKER ROAD

UNDERCROSSING TO CLIPPER VALLEY  WASH

BRIDGE

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

Description 

REPLACE BRIDGE AND REALIGN CURVE

INSTALL TRAFFIC SIGNALS

CONSTRUCT CONCRETE CHANNEL

REPAIR GIRDERS

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work

SEMA CONSTRUCTION INC

UNIQUE PERFORMANCE

CONSTRUCTION INC

EMAD NABIH

HIGHLAND CONSTRUCTION INC.

STELLE KRISTI

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC.

Contractor

LAKE FOREST CA 92630

COSTA MESA CA 92627

RANCHO CUCAMONGA, CA  91730

ORANGE, CA  92868

INDIO CA 92203

MISSION VIEJO, CA  92692

(949)470-0500

(949)645-5025

 

 

 

 

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SHAHIDI, SHAINE

SPRAY, MICHAEL

Resident
Engineer

 

 

(951)232-7839

(951)232-7839

(951)232-7839

(951)232-6497

 $2,572,029

 $184,131

 $153,526

 $2,247,044

 $46,795,440

 $479,073

Bid + CCOs

 $0

 $0

 $5,610

 $2,071,114

 $41,468,971

 $417,351

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/25/09

09/28/09

09/30/09

02/02/09

09/20/07

02/21/08

Awarded

10/07/09

10/13/09

11/02/09

02/24/09

10/05/07

03/12/08

Approved

02/03/10

01/27/10

10/27/09

08/26/11

Est Comp

 0%

 0%

 4%

 80%

 100%

 0%

%Time

 0%

 0%

 4%

 89%

 100%

 0%

% Work 

 

 

SUSPENDED

 

COMPLETED

PLANT EST

SATIS

Message

08-394704

08-0J3704

08-1A2504

08-0L6404

08-486304

08-0C5104

Contract 

SARR-P018-(039)E

  

  

  

ACIM-040 -(054)8

  

  P0-18 0-(9E)

  

  

  

--()

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

6 ORCHARD SUITE 150

1931 NEWPORT BOULEVARD NO D

8715 PREDERA COURT

133 N PIXLEY STREET

38000 MONROE STREET

23052-H ALICIA PARKWAY #385

222 E. MAIN STREET

208

222 E MAIN STREET

SUITE 208

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

BARSTOW, CA 92311

BARSTOW, CA 92311

BARSTOW CA 92311

REDLANDS, CA 92374

Accepted

10/27/09

Location
Storm Water
Plan
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08District

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-83-.9/1

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

Fed Aid

HB4N

HM1

HA21

HB1

HE11

HB5

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT ROUTE 62/247 SEPARATION

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDION COUTY NEAR

HESPERIA FROM 2.1 MILES EAST OF

SUMMIT VALLEY ROAD TO 0.7 MILE WEST

OF ROUTE 173 JUNCTION

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

Description 

UPGRADE TRAFFIC SIGNALS

RESURFACE EXISTING PAVEMENT

ESTABLISH EXISTING PLANTING

CORRECT VERTICAL CURVES & SHOULDERS

MITIGATION PLANTING

WIDEN FREEWAY AND OVERPASSES

Type Of Work

HIGH LIGHT ELECTRIC INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

PACIFIC RESTORATION GROUP INC

GRANITE CONSTRUCTION COMPANY

JMA CONSTRUCTION CO.

MCM CONSTRUCTION INC.

Contractor

RIVERSIDE CA 92513

RIVERSIDE CA 925092405

CORONA CA 92877

WATSONVILLE CA 95077

SEMI VALLEY, CA 93063

NORTH HIGHLANDS, CA  95660

(951)352-9646

(951)684-5360

(951)734-9809

(831)724-1011

 

 

GONZALEZ, ALFONZO

SPRAY, MICHAEL

GADALLA, AMGAD

SPRAY, MICHAEL

YOGARAJAH, MANNY

Resident
Engineer

 

(951)538-5218

(951)232-6497

(909)844-9731

(951)232-6497

(951)830-6864

 $160,064

 $1,803,600

 $203,350

 $385,085

 $829,605

 $83,495,615

Bid + CCOs

 $0

 $1,812,973

 $170,771

 $356,470

 $777,968

 $70,259,749

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/09

05/25/07

02/08/08

03/16/09

09/21/07

11/21/07

Awarded

07/09/09

06/14/07

03/05/08

03/27/09

11/14/07

12/14/07

Approved

10/05/07

03/24/10

10/27/09

01/17/12

07/11/11

Est Comp

 0%

 100%

 83%

 0%

 0%

 73%

%Time

 0%

 100%

 84%

 0%

 0%

 84%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

Message

08-0G6104

08-0H6504

08-449714

08-0F7804

08-204324

08-007174

Contract 

  

  

  

  

  

PNRS-6208-(013)N

  

  

  

  

  

L 62-08 0-(3N)

  

  

  

  

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

P O BOX 7339

1995 AGUA MANSA ROAD

P O BOX 77038

P O BOX 50085

6143 HOPE STREET

P.O. BOX 620

6690 LA CONTENTA ROAD

1110A RESEARCH DRIVE

236 ORANGE SHOW RD.

STE 109

1110A RESEARCH DRIVE

850 S. VIA LATA STE

100A

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374

SAN BERNAARDINO, CA

92408

REDLANDS, CA 92374

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

 $0 $280,951,377 $469,827,156

08-SBD-215-8.8/11.6

08-SBD-395-52.0/58

08-SBD-5730-/0

Fed Aid

HB5

HM5

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO ON ROUTE 210 AND ON ROUTE

215

IN SAN BERNARDINO CO NEAR KRAMER

JUNCTION FROM FEDERAL PRISON CAMP TO

1.5 MILES SOUTH OF FREMONT ROAD AND

VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT BRIDGES

OVERLAY RUBBERIZED HOT MIX ASPHALT

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

ATTN: BRAD OLSON

DJM CONSTRUCTION CO INC

Contractor

NORTH HIGHLANDS CA

956600620

PALMDALE, CA  93590

ANAHEIM, CA 92805

(916)334-1221

 

 

AL-KHATEEB, TAGHREED

LENART, ELVIRA

Resident
Engineer

 

(951)232-7793

(951)232-8949

 $65,528,134

 $1,178,253

 $27,711,342

Bid + CCOs

 $0

 $1,148,473

 $19,043,826

Comp To  date

 $0

 $0

 $0

This Month

10/23/09

06/16/09

03/03/08

Awarded

11/17/09

06/25/09

03/21/08

Approved

10/22/09

04/09/12

Est Comp

 0%

 100%

 50%

%Time

 0%

 100%

 69%

% Work 

 

COMPLETED

 

Message

08-4440U4

08-0K8004

08-0H2824

Contract 

  

SARR-P395-(225)E

  

  

  P3-95 2-(5E)

  

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

P O BOX 620

P.O. BOX 902500

1540 SOUTH LEWIS STREET

15367 TAMARACK ROAD

3474 NIKI WAY

VICTORVILLE, CA 92392

RIVERSIDE, CA 92507

Accepted

10/23/09

Location
Storm Water
Plan
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09District

09-INY-168-36.5/54.7

09-INY-190-87.6/88.3

09-INY-395-17.9/0

09-INY-395-57.0/58

09-INY-395-65.0/76.1

09-INY-395-117.8/122.4

Fed Aid

HM1

HB4N

HA26

HA22

HE13

HA22

Pgm Code

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK NEAR STOVEPIPE WELLS

VILLAGE

IN INYO COUNTY SOUTH OF OLANCHA  AT

GILL STATION COSO ROAD AT THE COSO

SAFETY ROADSIDE REST AREA

IN INYO COUNTY AT AND NEAR LONE  PINE

FROM BURKHARDT ROAD TO LOCUST STREET

IN INYO COUNTY AT AND NEAR

INDEPENDENCE FROM 1.0 KM SOUTH OF LA

AQUEDUCT BRIDGE TO 0.7 KM NORTH OF

SHABBELL LANE

IN INYO COUNTY NEAR BISHOP FROM

BARLOW LANE TO 0.1 KM EAST OF

PLEASANT VALLEY DAM ROAD

Description 

APPLY POLYMER MODIFIED CHIP SEAL

WIDEN SHOULDERS

UPGRADE SCENIC ROADSIDE REST AREA

PAVEMENT REHABILITATION

WIDEN TO FOUR-LANE EXPRESSWAY

HOT MIX ASPHALT OVERLAY

Type Of Work

INTERNATIONAL SURFACING

SYSTEMS

GRANITE CONSTRUCTION COMPANY

BOWIE CONTRACTORS

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION C/0 JOSE

HERNANDEZ

QUALCON CONTRACTORS, INC.

Contractor

MODESTO, CA  95352

PALMDALE CA 93590-2500

LANCASTER, CA 93535

BAKERSFIELD CA 93388

BAKERSFIELD, CA 93388-5127

MINDEN, NV 89423-4203

 

 

 

 

 

 

DANIEL DEYO

CHRIS TALBOT

HAKIM AL-FAYIZ

CHRIS TALBOT

KURT WEIERMAN

H. J. BLOMMER

Resident
Engineer

(760)938-2630

(760)937-8948

(760)937-3240

(760)937-8948

(760)872-0781

(760)872-0789

 $1,374,826

 $832,599

 $1,086,354

 $741,456

 $39,753,627

 $8,589,160

Bid + CCOs

 $934,559

 $711,513

 $518,236

 $731,199

 $29,812,893

 $8,308,804

Comp To  date

 $0

 $485,309

 $146,377

 $0

 $3,609,733

 $0

This Month

03/23/09

06/29/09

07/21/09

07/21/09

06/16/08

10/30/08

Awarded

04/03/09

07/09/09

08/05/09

08/05/09

07/09/08

11/14/08

Approved

09/01/09

12/08/09

03/04/10

10/22/09

06/16/10

08/17/10

Est Comp

 100%

 88%

 107%

 100%

 67%

 0%

%Time

 67%

 86%

 48%

 100%

 75%

 0%

% Work 

 

 

 

COMPLETED

 

PLANT EST

SATIS

Message

09-339404

09-318104

09-314504

09-336504

09-2144U4

09-258014

Contract 

  

SB-P190-(012)E

  

  

  

ACNH-P395-(220)E

  

--()

  

  

  

--()

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 4770

PO BOX 902500

42424 NORTH 4TH STREET EAST

PO BOX 5127

PO BOX 5127

1645 ESMERALDA AVE

500 SOUTH MAIN STREET

500 S MAIN ST

500 SOUTH MAIN STREET

830 LEE ST

500 SOUTH MAIN STREET

500 SOUTH MAIN ST

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

11/23/09

10/22/09

Location
Storm Water
Plan
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 $4,305,993 $47,019,507 $59,300,905

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

09-MNO-395-12.6/36.1

09-MNO-395-32.4/0

09-MNO-395-109.7/110.2

Fed Aid

HA22

HA42

HA26

HB4N

Pgm Code

IN MONO COUNTY EAST OF THE TUOLUMNE

/MONO COUNTY LINE FROM 0.3 MILE  EAST

OF WOLF CREEK BRIDGE TO US  HIGHWAY

395

IN MONO COUNTY NEAR MONO CITY AT 1.8

MILES EAST OF ROUTE 395

IN MONO COUNTY NEAR HILTON CREEK FROM

0.1 NORTH OF CROOKED CREEK  BRIDGE TO

0.4 MILE SOUTH OF OBSIDIAN DOME ROAD

IN MONO COUNTY SOUTH OF LEE VINING AT

THE CRESTVIEW SAFETY ROADSIDE REST

AREA

IN MONO COUNTY NEAR COLEVILLE FROM

0.2 KM SOUTH TO 0.3 KM NORTH OF

LARSON LANE AND FROM 0.5 KM SOUTH 0.4

KM NORTH OF TOPAZ LANE

Description 

PAVEMENT REHABILITATION

INSTALL DRAINAGE CULVERT PIPE LINER

ASPHALT RUBBER CHIP SEAL

REHABILITATE FOR ADA COMPLIANCE

CONSTRUCT LEFT AND RIGHT TURN LANES

Type Of Work

SIERRA NEVADA CONSTRUCTION

ODYSSEY LANDSCAPING COMPANY

INTERNATIONAL SURFACING

SYSTEMS

REYMAN BROTHERS CONSTRUCTION

SIERRA NEVADA CONSTRUCTION INC

Contractor

SPARKS, NV 89431

STOCKTON, CA  95209

MODESTO, CA  95352

SPARKS, NV 89431

SPARKS NV 89435-0760

 

 

 

 

 

H. J. BLOMMER

ANDREW BRANDT

DANIEL DEYO

HAKIM AL-FAYIZ

ANDREW BRANDT

Resident
Engineer

(760)872-0789

(760)937-8947

(760)938-2630

(760)937-3240

(760)937-8947

 $2,015,007

 $239,130

 $2,789,542

 $799,870

 $1,079,334

Bid + CCOs

 $1,763,287

 $220,290

 $2,642,869

 $341,351

 $1,034,506

Comp To  date

 $0

 $0

 $0

 $64,574

 $0

This Month

06/29/09

06/18/08

06/18/09

07/20/09

04/08/09

Awarded

07/16/09

07/09/08

07/02/09

08/12/09

04/24/09

Approved

11/10/09

11/06/09

10/23/09

03/04/10

11/10/09

Est Comp

 100%

 100%

 100%

 32%

 100%

%Time

 100%

 100%

 100%

 43%

 100%

% Work 

COMPLETED

COMPLETED

COMPLETED

 

SUSPENDED

Message

09-336604

09-295204

09-339204

09-300704

09-280104

Contract 

  

  

SARR-P395-(226)E

  

  

  

  

  P3-95 2-(6E)

  

  

  

  

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

WPCP

SWPPP

P. O. BOX 50760

800 W. EIGHT MILE ROAD

PO BOX 4770

151 SOUTH 18TH STREET

PO BOX 50760

500 SOUTH MAIN ST

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

Accepted

11/10/09

10/24/09

10/23/09

11/10/09

Location
Storm Water
Plan
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10District

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

Fed Aid

HB4N

HA11

HA22

HE14

HA22

HM1

Pgm Code

IN ALAMEDA COUNTY NEAR LIVERMORE AT

VARIOUS LOCATIONS FROM GRANT LINE

ROAD UNDERCROSSING TO 0.4 MILE WEST

OF GREENVILLE ROAD UNDER

IN AMADOR AND ALPINE COUNTIES AT

PEDDLER HILL AND CAPLES LAKE

MAINTENANCE STATIONS

IN AMADOR COUNTY AT AND NEAR FOREST

HOME FROM SACRAMENTO COUNTY LINE TO

ROUTE 49

IN AMADOR COUNTY IN AND NEAR SUTTER

CREEK FROM 0.5 KM NORTH OF SUTTER

CREEK BRIDGE TO 1.8 KM SOUTH OF

AMADOR CREEK BRIDGE

IN AMADOR COUNTY IN AND NEAR BARTON

FROM 0.1 MILE WEST OF WAGON WHEEL

DRIVE TO 0.1 MILE WEST OF SILVER LAKE

ROAD

IN AMADOR COUNTY AT AND NEAR PLASSE

FROM 2.0 MILES WEST OF TRAGEDY

SPRINGS ROAD TO 0.3 MILE EAST OF KIT

CARSON LODGE ROAD

Description 

INSTALL TRAFFIC ELECTRICAL SYSTEM

CONSTRUCT TWO NEW BUILDINGS

PME CHIP SEAL

PLANTING AND IRRIGATION

RUBBERIZED HOT MIX ASPHALT OVERLAY

APPLY SEAL COAT

Type Of Work

PRISM ENGINEERING INC.

YOUNGER GENERAL CONTRACTOR INC

INTERNATIONAL SURFACING

SYSTEMS

ODYSSEY LANDSCAPE COMPANY, INC

GEORGE REED, INC.

GRAHAM CONTRACTORS, INC.

Contractor

CA 95050

RANCHO CORDOVA, CA 95742

MODESTO, CA 95352

STOCKTON, CA 95209

SONORA, CA 95370

SAN JOSE, CA 95159

 

 

 

 

 

 

SINGH, PARMINDER

EHAB A WAHED

RICE, CLIFFORD A.

OSHITA, STANLEY T.

RICE, CLIFFORD A.

RICE, CLIFFORD A.

Resident
Engineer

(209)601-8697

(209)333-6922

(209)333-6922

(209)333-6928

(209)333-6922

(209)333-6922

 $572,013

 $6,110,583

 $483,133

 $1,961,803

 $801,115

 $312,510

Bid + CCOs

 $565,178

 $3,996,032

 $381,563

 $1,865,099

 $861,603

 $235,869

Comp To  date

 $0

 $249,506

 $0

 $0

 $0

 $0

This Month

12/03/08

03/18/08

04/09/09

11/20/06

06/11/09

06/11/09

Awarded

12/18/08

04/17/08

04/24/09

12/26/06

06/24/09

06/25/09

Approved

10/27/09

08/13/10

11/03/09

12/31/12

11/03/09

11/03/09

Est Comp

 100%

 15%

 100%

 0%

 100%

 100%

%Time

 100%

 65%

 100%

 0%

 100%

 100%

% Work 

COMPLETED

SUSPENDED

COMPLETED

PLANT EST

SATIS

SUSPENDED

SUSPENDED

Message

10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

Contract 

  

  

  

  

SARR-P088-(052)E

SARR-P088-(053)E

  

  

  

  

  P0-88 0-(2E)

  P0-88 0-(3E)

  

  

  

  

--()

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

630 REED STREET SANTA CLARA,

3195 FITZGERALD ROAD

POST OFFICE BOX 4770

800 WEST EIGHT MILE ROAD

POST OFFICE BOX 548

POST OFFICE BOX 26770

PARADISE CONSTRUCTION

OFFICE 157 SLOAN

COURT SUITE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

1110 WEST KETTLEMAN

LANE, SUITE 35

B TRACY CA 95304

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

10/27/09

11/03/09

11/03/09

11/03/09

Location
Storm Water
Plan
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10District

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-22.6/23.3

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

Fed Aid

HB4N

HB1

HB1

HA25

HA21

Pgm Code

IN CALAVERAS CO NR SAN ANDREAS FROM

RTE 12 TO 0.7 MI N OF NORTH LOMBARD I

DR & IN CALAVERAS AND AMADOR COUNTIES

IN AND NR JACKSON 

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED COUNTY ABOUT 12 MILES

SOUTH OF LOS BANOS FROM 1.6 MILES

SOUTH TO 0.8 MILE SOUTH OF ROUTE

165/5 SEPARATION

IN MERCED COUNTY ABOUT 10 KM NORTH OF

MERCED FROM 0.2 KM SOUTH OF OAKDALE

TO 0.5 KM NORTH OF OAKDALE ROAD

IN MERCED COUNTY IN MERCED FROM  O

STREET UNDERCROSSING TO 0.5 KM NORTH

OF V STREET UNDERCROSSING

IN MERCED COUNTY IN AND NEAR MERCED

FROM 0.1 KM NORTH OF V STREET

UNDERCROSSING TO BLACK RASCAL CANAL

BRIDGE

Description 

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC MONITORING STATIONS

CONSTRUCT CONCRETE BARRIER

INTERSECTION REALIGNMENT

HIGHWAY PLANTING RESTORATION

REPLACE BRIDGE

Type Of Work

GEORGE REED, INC.

RICHARD A. HEAPS INC.

ANOZIRA INCORPORATED

BART KRIEGER PROJECT MANAGER

TEICHERT CONSTRUCTION 835

SOUTH KILROY  TURLOCK, CA.

95381

WATKIN & BORTOLUSSI, INC.

R G W CONSTRUCTION INC

Contractor

SONORA, CA 95370

SACRAMENTO, CA 95829

SAN RAMON, CA 94583

TURLOCK, CA. 95381

SAN RAFAEL, CA 94901

LIVERMORE CA 94551

 

 

 

 

 

(925)606-2400

RICE, CLIFFORD A.

HASSAN JAKHAR

HASSAN JAKHAR

KEWAL VIRK

HASSAN JAKHAR

Resident
Engineer

(209)333-6922

(209)724-9096

(209)724-9096

(559)696-1545

(209)726-5485

 

 $2,091,636

 $1,533,811

 $267,420

 $1,268,938

 $1,322,468

 $20,492,520

Bid + CCOs

 $1,996,544

 $456,898

 $86,965

 $1,207,917

 $1,280,179

 $0

Comp To  date

 $0

 $187,057

 $86,965

 $307,146

 $0

 $0

This Month

01/06/09

07/08/09

09/29/09

06/25/09

01/06/06

10/08/09

Awarded

01/27/09

08/12/09

10/20/09

07/21/09

01/17/06

10/22/09

Approved

12/31/09

04/06/10

12/15/09

11/30/09

11/05/09

Est Comp

 88%

 36%

 25%

 82%

 100%

 0%

%Time

 94%

 30%

 33%

 94%

 100%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0S4104

10-0E7204

10-0S1504

10-0F6504

10-482314

10-0K0204

Contract 

  

  

  

ACHS-S059-(048)E

ACNH-P099-(477)E

SARR-P099-(521)E

  

  

  

P S0-59 0-(8E)

--()

  P0-99 5-(1E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

POST OFFICE BOX 548

8909 FLORIN ROAD

2415 SAN RAMON VLY 4 426

P.O. BOX 3367

77 LARKSPUR STREET

P O BOX 2910

1110 WEST KETTLEMAN

LANE, SUITE 35

P. O. BOX 311 MERCED,

CA 95341

P.O. BOX 311

POST BOX 311

LODI, CA 95240

MERCED, CA 95341

MERCED, CA.

Accepted

Location
Storm Water
Plan
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10District

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

Fed Aid

HE14

HB1

HA22

HM3

HM3H

Pgm Code

IN MERCED COUNTY IN AND NEAR  ATWATER

FROM 0.4 KM NORTH OF  ATWATER

OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY

IN MERCED COUNTY NEAR DELHI FROM 0.9

MILE SOUTH OF SOUTH AVENUE

OVERCROSSING TO 0.5 MILE NORTH OF

GRIFFITH ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR HOLT  FROM

0.8 KM WEST OF TRACY BOULEVARD

BOULEVARD TO 1.6 KM EAST OF TRACY

BOULEVARD

IN SAN JOAQUIN CO NEAR STOCKTON  0.2

MI EAST OF BACON ISLAND ROAD TO SAN

JOAQUIN RIVER BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS LOCATIONS FROM GARFIELD

STREET OVERHEAD AT EASTBOUND ROUTE

4/NORTHBOUND ROUTE 99 CONN

IN SAN JOAQUIN COUNTY NEAR DISCOVERY

BAY ON ROUTE 4 AT OLD  RIVER BRIDGE

AND NEAR TERMINOUS  ON ROUTE 12 AT

MOKELUMNE RIVER BR

Description 

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING

CURVE IMPROVEMENT

PAVEMENT REHABILITATION

TREAT BRIDGE DECKS

REPAIR BRIDGE CONTROL HOUSE

Type Of Work

BAY CITIES PAVING AND GRADING

INC.

ODYSSEY LANDSCAPE CO., INC.

DE SILVA GATES CONSTRUCTION

TOP GRADE CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

RICHARD DEBRUIN

ZONDIROS CORPORATION

Contractor

CONCORD CA 94524

LODI, CA 95242

DUBLIN CA 94568

STOCKTON CA 95203

FRENCH CAMP CA 95231

TORRANCE, CA  90501

 

 

(925)829-9220

(209)467-4102

 

 

SAYED HASHEMYAN

COLE, BRAD

NOMER GUTIERREZ

GREG BERRY

Resident
Engineer

 

(209)724-9096

 

 

(209)942-6160

(209)948-1927

 $31,513,973

 $600,971

 $6,432,432

 $4,929,465

 $860,956

 $725,934

Bid + CCOs

 $28,304,587

 $423,675

 $0

 $0

 $762,322

 $710,272

Comp To  date

 $1,557,745

 $5,264

 $0

 $0

 $67,645

 $36,071

This Month

03/20/08

08/19/08

09/03/09

07/23/09

02/26/09

10/23/08

Awarded

04/07/08

09/10/08

09/21/09

08/10/09

03/20/09

11/14/08

Approved

08/23/10

07/31/12

12/30/09

12/02/09

Est Comp

 0%

 23%

 0%

 0%

 100%

 99%

%Time

 0%

 70%

 0%

 0%

 84%

 98%

% Work 

PLANT EST

SATIS

 

 

 

SUSPENDED

 

Message

10-414814

10-0L5804

10-0H04U4

10-283204

10-0N2604

10-0C1504

Contract 

  

ACST-P099-(515)E

SARR-P004-(133)E

ACST-P004-(132)E

  

  

  

  P0-99 5-(5E)

  P0-04 1-(3E)

  P0-04 1-(2E)

  

  

  

--()

--()

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 6227

5400 WEST HIGHWAY 12

P O BOX 2909

315 FYFFE AVENUE SUITE G

P O BOX 1355

2401 208TH STREET, SUITE C8

490 S. GOLDEN STATE

BLVD.

1110 WEST KETTLEMAN

LANE, SUITE 35

611 SAN JUAN AVENUE

TURLOCK, CA 95381-1863

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-12-12.4/13

10-SJ-88-3.8/4.9

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

Fed Aid

HM3

HM3

HB1

HB1

HB1

Pgm Code

IN SAN JOAQUIN COUNTY ABOUT 7 MILES

SOUTH OF LATHROP FROM GAFFERY ROAD

UNDERCROSSING TO ROUTE 5/33

SEPARATION AND OVERHEAD

IN SAN JOAQUIN COUNTY ON ROUTE 5 AT

VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM

03. MILES WEST TO 0.3 MILE  EAST OF

DEVRIES ROAD

IN SAN JOAQUIN COUNTY NEAR WATERLOO

FROM 0.4 KM WEST OF BAKER ROAD TO 0.4

KM EAST OF PEZZI ROAD

IN SAN JOAQUIN COUNTY NEAR STOCKTON

AT CALAVERAS RIVER OVERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI  AT

ARMSTRONG ROAD

Description 

TREAT BRIDGE DECKS METHACRYLATE

TREAT BRIDGE DECKS

INSTALL TRAFFIC SIGNAL

REALIGN OFFSET INTERSECTION

REHABILITATE FRONTAGE ROADS

REPLACE HIGHWAY PLANTING

Type Of Work

C C MYERS INC

DEBRUIN CONSTRUCTION INC

TOP GRADE CONSTRUCTION

KNIFE RIVER CONSTRUCTION C/O

LEO VASCONCELOS

TOM MAYO CONSTRUCTION INC.

WATKIN & BORTOLUSSI, INC.

Contractor

RANCHO CORDOVA CA 957426811

FRENCH CAMP CA 95231

LIVERMORE CA 94551

STOCKTON, CA 95206 1722

STOCKTON, CA 95215

SAN RAFAEL, CA 94901

(916)635-9370

(209)462-5100

 

 

 

 

WAZIRI, MOHAMMAD

WAZIRI,MOHAMMAD

GREG BERRY

NOMER GUTIERREZ

MARIO D CASTILLO

COLE, BRAD / STAN

OSHITA

Resident
Engineer

(209)470-8790

(209)470-8790

(209)948-7208

(209)942-6160

(209)941-1926

(209)948-7208

 $681,185

 $364,362

 $385,690

 $1,058,735

 $275,271

 $365,600

Bid + CCOs

 $663,434

 $354,420

 $343,134

 $997,801

 $281,759

 $280,550

Comp To  date

 $129,146

 $10,493

 $40,816

 $200,205

 $0

 $0

This Month

05/19/09

04/27/09

04/15/09

05/26/09

05/28/09

01/28/09

Awarded

06/16/09

05/08/09

04/28/09

06/05/09

06/24/09

02/17/09

Approved

11/25/09

12/04/09

12/01/09

02/19/10

10/23/09

06/04/12

Est Comp

 96%

 95%

 100%

 55%

 100%

 0%

%Time

 91%

 84%

 89%

 92%

 100%

 0%

% Work 

 

 

OVER RUN

 

OVER RUN

PLANT EST

SATIS

Message

10-0N4104

10-0N2704

10-0Q8904

10-0G3204

10-0N8404

10-0N9104

Contract 

  

  

  

ACHS-P088-(051)S

  

  

  

  

  

GP08-8 05-()

  

  

  

  

  

--()

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

P O BOX 2948

P O BOX 1355

50 CONTRACTORS STREET

655 WEST CLAY STREET

4735 E FREMONT STREET

77 LARKSPUR STREET

1110 W KETTLEMAN

LANE, SUITE 35

1110 W KETTLEMAN LN,

SUITE 35

611 SAN JUAN AVENUE

WATERFRONT

CONSTRUCTION OFFICE,

611 SAN JUAN AVE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

11/24/09

10/23/09

Location
Storm Water
Plan
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10District

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-STA-4-1.6/0

10-STA-33-.5/14.5

Fed Aid

HA21

HM3H

HA21

HB4C

HA21

HA22

Pgm Code

IN SAN JOAQUIN COUNTY NEAR GALT AT

COLLIER ROAD OVERCROSSING

IN SAN JOAQUIN CO. IN RIPON AT THE

STANISLAUS RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR TRACY AT

HANSEN ROAD OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR

TRACY AT VARIOUS LOCATIONS

IN STANISLAUS COUNTY NEAR  FARMINGTON

AT ROCK CREEK BRIDGE

IN STANISLAUS COUNTY IN NEWMAN FROM

INYO STREET TO 0.1 MILE SOUTH OF

JENSEN ROAD AND IN PATTERSON  FROM

SPERRY AVENUE TO WARD AVEN

Description 

REPAIR BRIDGE GIRDER

RESURFACE BRIDGE DECKS

REPAIR GIRDER

WIDEN FREEWAY AND BRIDGES

CONSTRUCT ROCK SLOPE  PROTECTION

REHABILITATE ROADWAY

Type Of Work

CHRISTIE CONSTRUCTORS INC.

AMERICA CIVIL CONSTRUCTORS

WEST COAST

VALENTINE CORPORATION

OC JONES/CC MYERS JV

CAL-NEVA CONSTRUCTION

SERVICES, INC

KNIFE RIVER CONSTRUCTION

Contractor

RICHMOND, CA 94804

BENICIA, CA 94510

SAN RAFAEL CA 949129337

BERKELY,CA 94710

LOOMIS, CA 95650

 

 

(415)453-3732

 

 

 

MARIO D CASTILLO

NOMER GUTIERREZ

MARQUEZ, PAM

MARQUEZ, PAMELA J

COLIN DORAN

ALFRED BLUM/ABDUL

RASHID

Resident
Engineer

(209)941-1926

(209)942-6160

(209)221-6585

(209)221-6585

(209)736-9563

(209)610-0806

 $201,286

 $2,041,212

 $824,869

 $92,814,669

 $132,972

 $1,303,730

Bid + CCOs

 $192,335

 $1,646,431

 $389,257

 $91,602,419

 $128,091

 $240,596

Comp To  date

 $0

 $138,005

 $389,257

 $64,196

 $0

 $53,126

This Month

06/04/09

05/28/09

06/08/09

03/28/06

05/27/09

08/17/09

Awarded

07/09/09

06/11/09

06/25/09

04/12/06

07/08/09

08/26/09

Approved

10/08/09

01/06/10

01/13/10

09/10/10

10/22/09

12/28/09

Est Comp

 100%

 73%

 69%

 0%

 100%

 18%

%Time

 100%

 83%

 47%

 0%

 100%

 18%

% Work 

COMPLETED

 

 

PLANT EST

SATIS

COMPLETED

SUSPENDED

Message

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0G2004

10-0G7704

Contract 

  

  

  

ACNH-X077-(014)N

  

SARR-S033-(069)E

  

  

  

  X0-77 0-(4N)

  

  S0-33 0-(9E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

SWPPP

WPCP

4925 SEAPORT AVENUE

3701 MALLARD DRIVE,

P O BOX 9337

1520 FOURTH STREET

P.O. BOX 64

WATERFRONT

CONSTUCTION OFFICE,

611 SAN JUAN AVENUE

157 SLOAN COURT,

SUITE B

157 SLOAN COURT,

SUITE B

P.O. BOX 430

STOCKTON, CA 95203

TRACY, CA 95304

TRACY, CA 95304

ALTAVILLE, CA 95221

Accepted

10/22/09

11/03/09

Location
Storm Water
Plan
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10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

Fed Aid

HM3

HA25

HE11

HA25

HB4N

HA22

Pgm Code

IN CALAVERAS, STANISLAUS AND SAN

JOAQUIN COUNTIES AT VARIOUS LOCATIONS

 (KP VARIOUS LOCATIONS)

IN STANISLAUS COUNTY IN AND NEAR

MODESTO AND CERES FROM 0.2 KM SOUTH

OF THE PINE STREET OVERCROSSING TO

THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN CERES FROM

0.5 KM SOUTH OF WHITMORE AVENUE

OVERCROSSING TO 0.7 KM NORTH OF

WHITMORE AVENUE OVERCROSSING

IN STANISLAUS COUNTY IN AND NEAR

MODESTO FROM TUOLUMNE RIVER BRIDGE TO

0.7 KM NORTH OF ROUTE 219 AND 99

SEPARATION

IN STANISLAUS COUNTY AT SALIDA AT

ROUTE 99/219 SEPARATION

IN STANISLAUS COUNTY IN MODESTO  FROM

ROUTE 132 TO CORALWOOD DRIVE

Description 

CONSTRUCT APPROACH SLABS

PLANTING AND IRRIGATION

RECONSTRUCT INTERCHANGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND RAMPS

REHABILITATE PAVEMENT

Type Of Work

CAROLINO CONSTRUCTION

CORPORATION

WATLIN & BORTOLUSSI, INC.

NEHEMIAH CONSTRUCTION INC

ODYSSEY LANDSCAPE COMPANY

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

Contractor

NATIONAL CITY, CA 91950

SAN RAFAEL, CA 94901

BENICIA CA 94510

LODI, CA 95242

WATSONVILLE CA 950775085

 

 

(707)746-6870

 

(831)724-1011

 

MARIO D CASTILLO

COLE, BRAD

DEOL HARMINDER

ALFRED BLUM/OBAIDULLAH

"ABDUL" RASHID

SUTTI, RENEE' M.

ALFRED BLUM/OBAIDULLAH

RASHID

Resident
Engineer

(209)941-1926

(209)667-1147

(209)667-1869

(209)948-7216

 

(209)610-0806

 $581,938

 $4,266,373

 $17,152,214

 $1,787,465

 $798,050

 $5,789,745

Bid + CCOs

 $348,928

 $3,979,999

 $12,120,370

 $1,628,368

 $0

 $5,725,603

Comp To  date

 $51,380

 $31,509

 $370,578

 $5,616

 $0

 $338,077

This Month

05/26/09

02/06/06

06/23/08

09/18/07

07/15/09

08/06/08

Awarded

06/16/09

02/22/06

07/09/08

10/16/07

07/28/09

08/15/08

Approved

12/01/09

04/07/10

07/11/11

12/23/11

11/30/09

Est Comp

 94%

 82%

 43%

 0%

 0%

 73%

%Time

 57%

 93%

 70%

 0%

 0%

 93%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

10-0N2804

10-0F7204

10-2A7704

10-0F7304

10-0K7004

10-3A7404

Contract 

  

ACNH-P099-(500)E

  

  

  

ACST-P108-(045)E

  

--()

  

  

  

  P1-08 0-(5E)

  

  

  

  

  

--()

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

3035 EAST 8TH STREET

77 LARKSPUR STREET

801 FIRST STREET SUITE G

5400 W HWY 12

P O BOX 50085

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN

LANE, SUITE 35

PO BOX 1863

WATERFRONT

CONSTRUCTION FIELD

OFFICE

P.O. BOX 867 (952

GOODWIN DRIVE)

611 SAN JUAN AVE.,

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

TURLOCK, CA 95381

611 SAN JUAN AVE.,

STOCKTON, CA 95203

RIPON, CA. 95366

Accepted

Location
Storm Water
Plan
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10District

10-STA-132-14.9/L16.8

10-STA-132-20.1/0

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

Fed Aid

HA22

HB4N

HB4C

HB1

HB1

Pgm Code

IN STANISLAUS COUNTY ON ROUTE 132 IN

MODESTO FROM L STREET TO SAN  JUAN

DRIVE

IN STANISLAUS COUNTY AT EMPIRE AT

SANTA FE AVENUE

IN STANISLAUS COUNTY AT SALIDA FROM

SOUTHBOUND RAMP INTERSECTION OF

ROUTE 99/219 SEPARATION TO 0.2 KM

WEST OF DALE ROAD

IN TUOLUMNE COUNTY IN AND NEAR SONORA

FROM 0.2 MILE SOUTH OF PESCE WAY TO

CALAVERAS COUNTY LINE

IN TUOLUMNE COUNTY NEAR SONORA AT

PARROTTS FERRY ROAD

IN TUOLUMNE COUNTY NEAR TUTTLETOWN

FROM 0.2 KM SOUTH OF FRAGUERO ROAD TO

0.1 KM SOUTH OF MORMON CREEK ROAD

Description 

PAVEMENT REHABILITATION

CONSTRUCT RIGHT TURN CHANNELIZATION

WIDEN AND RESURFACE ROADWAY

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL TRAFFIC SIGNALS

REALIGN ROADWAY AND WIDEN SHOULDERS

Type Of Work

TEICHERT CONSTRUCTION

GEORGE REED INC

GEORGE REED INC

GRANITE CONSTRUCTION, INC.

JASON SLAVENS  PROJECT

ENGINEER

TENNYSON ELECTRIC, INC. CURTIS

BRYANT  PROJECT MANAGER

LADD & ASSOCIATES

Contractor

TURLOCK, CA 95380

MODESTO CA 95352

MODESTO CA 95352

STOCKTON, CA 95201

LIVERMONRE, CA 94550

REDDING CA 96099-2750

 

 

(209)523-0734

 

 

 

BAL BAHADUR PAUL

SUKHI DEOL

SUTTI, RENEE' M.

ALFRED BLUM / KAREN

BONNETTI-NELSON

ALFRED BLUM / KAREN

BONNETTI-NELSON

BLUM ALFRED/KAREN

BONNETTI-NELSON

Resident
Engineer

(209)599-5264

(209)599-4255

(209)599-3699

(209)610-9363

(209)923-3254

(209)599-1940

 $4,718,975

 $140,260

 $7,090,547

 $1,037,266

 $188,898

 $1,201,423

Bid + CCOs

 $996,738

 $91,123

 $5,320,158

 $1,067,285

 $89,445

 $0

Comp To  date

 $289,776

 $91,123

 $1,366,238

 $80,271

 $0

 $0

This Month

04/10/09

06/05/09

06/19/08

06/11/09

04/27/09

09/17/09

Awarded

04/24/09

06/24/09

07/09/08

06/23/09

06/03/09

10/01/09

Approved

01/12/09

12/04/09

06/28/10

12/15/09

10/31/09

Est Comp

 53%

 100%

 58%

 30%

 98%

 0%

%Time

 21%

 65%

 75%

 97%

 48%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

10-3A6504

10-0J9004

10-0A8704

10-0S4504

10-0N9904

10-0J1504

Contract 

NH-    -(   )

  

  

SARR-P049-(145)E

  

ACHS-P049-(146)E

--()

  

  

  P0-49 1-(5E)

  

P P0-49 1-(6E)

  

  

  

--()

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

835 SOUTH KILROY ROAD

P O BOX 4760,

P O BOX 4760

PO BOX 151

7275 NATIONAL DRIVE SUITE A

PO BOX 992750

952 GOODWIN DRIVE

952 GOODWIN

DRIVE,RIPON CA 95366

P.O. BOX 867

952 GOODWIN DRIVE

952 GOODWIN DRIVE

952 GOODWIN DRIVE

RIPON, CA 95366

RIPON, CA. 95366-0867

RIPON, CA 95366

RIPON, CA 95366

RIPON CA 95366

Accepted

Location
Storm Water
Plan
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 $6,147,210 $172,067,064 $227,951,223

10-TUO-108-64.5/0

Fed Aid

HA42

Pgm Code

IN TUOLUMNE CO NEAR KENNEDY MEADOW AT

2.5 MILES WEST OF MONO COUNTY LINE

Description 

CONSTRUCT SOLDIER PILE WALL

Type Of Work

R.A. NEMETZ CONSTRUCTION CO.,

INC

Contractor

A, PO.BOX 32 WILTON,

CA95693

 

PAWAN GARG

Resident
Engineer

(209)470-8777

 $466,809

Bid + CCOs

 $444,119

Comp To  date

 $0

This Month

06/01/09

Awarded

06/26/09

Approved

11/12/09

Est Comp

 100%

%Time

 100%

% Work 

COMPLETED

Message

10-0M2404

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

11082 HJEFF BRIAN LANE, SUITE
611 SAN JUAN AVE

STOCKTON, CA 95203

Accepted

11/12/09

Location
Storm Water
Plan
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11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-31.3/0

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

Fed Aid

HE14

HE14

HM1

HA26

HA22

HE14

HB1

Pgm Code

IN IMPERIAL COUNTY NEAR CALEXICO ON

ROUTE 7 AND ON ROUTE 8

IN IMPERIAL COUNTY ABOUT 7 MILES EAST

OF CALEXICO FROM THE  INTERNATIONAL

BORDER CROSSING TO ROUTE 98

IN IMPERIAL COUNTY NEAR EL CENTRO ON

ROUTE 8 AT SUNBEAM REST AREAS AND

NEAR CALIPATRIA ON ROUTE 111 AT TWO

RIVERS REST AREA

IN IMPERIAL COUNTY AT WINTERHAVEN

FROM 0.2 MILE WEST TO 0.3 MILE EAST

OF 4TH AVENUE OVERCROSSING.

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY ON ROUTE 78 AND ON OLD ROUTE

111

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.2 MILE SOUTH TO 0.2 MILE

NORTH OF MCCABE ROAD

Description 

HIGHWAY PLANTING AND IRRIGATION

RHMA (G) OVERLAY

ROADSIDE REST AREA RESTORATION/ADA

RAMP REHABILITATION

CONSTRUCT FOUR-LANE EXPRESSWAY

INSTALL NEW TRAFFIC SIGNALS

Type Of Work

SIERRA LANDSCAPE COMPANY

HAZARD CONSTRUCTION COMPANY

RSMW CONTRACTORS, INC.

ABC CONSTRUCTION COMPANY, INC.

SKANSKA

TDS ENGINEERING

Contractor

PALM DESERT, CA  92211

SAN DIEGO,CA  92192

LA MESA,CA  91942

SAN DIEGO,CA  92213

BRAWLEY,CA  92227

WESTLAKE VILLAGE, CA  91361

 

 

 

 

 

 

ARINDUQUE, RAY

HERNANDEZ, DANIEL

BABICKY, ALAN

CORTEZ, DAVID

RIZZUTTO, SHAWN

HERNANDEZ, DANIEL

Resident
Engineer

(858)467-4084

(760)594-2008

 

(858)688-1597

(760)355-8666

(760)355-8666

 $1,156,018

 $1,317,404

 $2,911,777

 $338,121

 $69,247,234

 $324,156

Bid + CCOs

 $1,130,020

 $1,207,249

 $234,024

 $328,641

 $47,725,577

 $1,525

Comp To  date

 $2,197

 $0

 $104,300

 $0

 $2,485,961

 $1,525

This Month

11/16/07

01/02/09

07/29/09

03/10/09

03/11/08

06/30/09

Awarded

12/21/07

01/23/09

08/19/09

04/09/09

03/27/08

07/16/09

Approved

10/26/11

11/02/09

09/10/10

10/30/09

01/28/11

01/12/10

Est Comp

 0%

 98%

 20%

 100%

 0%

 45%

%Time

 0%

 97%

 8%

 100%

 0%

 0%

% Work 

PLANT EST

SATIS

COMPLETED

 

OVER RUN

PLANT EST

SATIS

 

Message

11-068024

11-296004

11-261504

11-295704

11-167884

11-288104

Contract 

  

  

ACHS-X025-(028)S

  

HPLU-6211-(067)E

  

  

  

GX02-5 02-()

  

--()

  

  

  

--()

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

73-771 DINA SHORE DRIVE, 200

P.O. BOX 229000

8191 CENTER STREET

3120 NATIONAL AVE

861 MAIN STREET

1014 14-136 S. WESTLAKE BLVD

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

SAN DIEGO,CA 92111

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

11/09/09

11/04/09

Location
Storm Water
Plan
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11District

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-SD-5-5.4/5.4

11-SD-5-8.6/10

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

Fed Aid

HA22

HM1A

HB1

HA25

HA25

HM3

HB4N

Pgm Code

IN IMPERIAL COUNTY IN EL CENTRO  FROM

SCOTT AVENUE TO LINCOLN AVENUE

IN IMPERIAL COUNTY NEAR OCOTILLO AND

CALEXICO FROM IMPERIAL HIGHWAY TO

WESTSIDE MAIN CANAL BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

CHULA VISTA AT MAIN STREET

OVERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM N5-N15

CONNECTOR OVERCROSSING TO S5-S163

OFF-RAMP OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

S5-E94 CONNECTOR VIADUCT

Description 

INSTALL REINFORCED CONCRETE PIPES

APPLY PME CHIP SEAL

INSTALL NEW SIGNAL

PLANTING AND IRRIGATION

TREAT BRIDGE DECK

INSTALL GALVANIZED STEEL FENCE

Type Of Work

BERT W. SALAS, INC.

INTERNATIONAL SURFACING SYSTEM

DBX, INC.

WESTERN RIM CONSTRUCTORS, INC.

CAROLINO

LB CIVIL CONSTRUCTION, INC.

Contractor

SANTEE, CA  92071

MODESTO,CA  95352

TEMECULA,CA  92590

ESCONDIDO,CA  92029

SAN DIEGO, CA  92131

 

 

 

 

 

 

HERNANDEZ, DANIEL

HERNANDEZ, DANIEL

PEREZ, AL

ARINDUQUE, RAY

JUAREZ, DANIEL

FIGUEROA, RENE

Resident
Engineer

(760)594-2008

(760)594-2008

(858)688-1519

(858)467-4086

(858)688-1501

(619)697-2439

 $522,885

 $1,655,409

 $700,000

 $5,681,810

 $1,225,038

 $547,586

Bid + CCOs

 $3,550

 $1,219,408

 $149,603

 $5,425,779

 $1,084,272

 $488,164

Comp To  date

 $0

 $0

 $91,900

 $8,043

 $158,222

 $64,342

This Month

06/04/09

05/06/09

07/23/09

06/02/06

02/05/09

06/18/08

Awarded

07/03/09

05/21/09

08/05/09

06/15/06

03/09/09

07/16/08

Approved

09/14/09

12/23/09

03/29/10

02/14/11

12/11/09

11/25/09

Est Comp

 60%

 39%

 30%

 0%

 100%

 0%

%Time

 1%

 74%

 21%

 0%

 87%

 0%

% Work 

 

COMPLETED

 

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

Message

11-295804

11-277904

11-286004

11-0786U4

11-290904

11-284804

Contract 

  

  

ACHS-0051-(609)E

ACIM-005 -(599)8

  

  

  

  

G 00-51 6-(9E)

CSTS-054 -(07E)P

  

  

  

  

--()

 S05-4 00-(E)

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

10769-205 WOODSIDE AVE.

P.O. BOX 4770

42066-C AVENIDA ALVARADO

912-108 S. ANDREASEN DRIVE

10650-212 TREENA STREET

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

817 SWEETWATER ROAD

IMPERIAL, CA 92251

IMPERIAL,CA 92251

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

DEL MAR, CA 92014

SPRING VALLEY, CA 91977

Accepted

11/09/09

Location
Storm Water
Plan
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11District

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-35.7/38.5

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

Fed Aid

HA21

HB4C

HB4C

HM3

HA25

HA25

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF SIXTH AVENUE OVERCROSSING TO

0.3 MILE SOUTH OF ROUTE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD

OVERCROSSING TO 1.0 KM SOUTH OF VIA

DE LA VALLE UNDERC

IN SAN DIEGO COUNTY IN SAN DIEGO

SOLANA BEACH AND ENCINITAS FROM SAN

DIEGUITO RIVER BRIDGE TO SAN ELIJO

LAGOON BRIDGE

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM BIRMINGHAM DRIVE

OVERCROSSING TO SAN MATEO CREEK

BRIDGE

IN SAN DIEGO COUNTY IN CARLSBAD AND

OCEANSIDE FROM BUENA VISTA LAGOON

BRIDGE TO BROOKS STREET  OVERCROSSING

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

BROOKS STREET OVERCROSSING  TO 0.1 KM

NORTH OF CAMP DEL MAR  OVERCROSSING

Description 

TREAT BRIDGE DECK WITH METHACRYLATE

PLANTING AND IRRIGATION

CONSTRUCT HOV LANE

CLEAN AND TREAT BRIDGE DECKS

HIGHWAY PLANTING

PLANTING AND IRRIGATION

Type Of Work

CAROLINO CONSTRUCTION CORP.

PACIFIC RESTORATION GROUP, INC

COFFMAN SPECIALTIES, INC.

CAROLINO CONSTRUCTION CORP.

MSJS MANAGEMENT SERVICES, INC.

P&D LANDSCAPE MANAGEMENT

Contractor

NATIONAL CITY,CA  91950

CORONA, CA  92877

SAN DIEGO,CA  92117

NATIONAL CITY,CA  91950

RIVERSIDE, CA  92517

ORANGE,CA  92868

 

 

 

 

 

 

TRAN, DUNG

HURTZIG, JOHN

ETEZADI, AMIR

RAFIQ, AHMAD

HURTZIG, JOHN

HURTZIG, JOHN

Resident
Engineer

(858)688-1549

(858)467-4086

(858)467-4090

(858)688-1415

(858)467-4086

(858)467-4086

 $1,052,941

 $750,592

 $35,464,009

 $1,308,964

 $1,843,462

 $1,307,372

Bid + CCOs

 $621,105

 $616,747

 $33,838,696

 $1,083,950

 $1,568,523

 $988,252

Comp To  date

 $409,845

 $3,621

 $0

 $0

 $0

 $14,062

This Month

05/27/09

08/04/04

08/15/07

04/10/09

09/26/07

08/09/07

Awarded

06/16/09

08/20/04

09/10/07

04/28/09

11/06/07

09/18/07

Approved

12/04/09

04/26/10

07/15/10

11/06/09

12/28/11

10/24/11

Est Comp

 97%

 0%

 0%

 100%

 0%

 0%

%Time

 59%

 0%

 0%

 85%

 0%

 0%

% Work 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

Message

11-291104

11-065104

11-2358U4

11-291304

11-239604

11-239504

Contract 

  

STPL-6211-(037)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

3035 E. 8TH STREET

P.O. BOX 77038

4375-260 JUTLAND DRIVE

3035 E. 8TH STREET

P.O. BOX 52797

999 TOWN AND COUNTRY RD, FIR4

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY RD.

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

DEL MAR,CA 92014

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

11/08/09

Location
Storm Water
Plan
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11District

11-SD-5-54.9/0

11-SD-8-.7/2.9

11-SD-8-9.3/9.8

11-SD-8-17.4/18.7

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

Fed Aid

HB4N

HM1

HA22

HB4N

HA22

HA21

Pgm Code

IN SAN DIEGO COUNTY NEAR OCEANSIDE AT

0.1 MILE NORTH OF CAMP DEL MAR

OVERCROSSING

________________________________

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

0.3 KM EAST OF MORENA BOULEVARD

UNDERCROSSING TO 0.1 MILE WEST OF

MISSION CENTER ROAD OVERCRO

IN SAN DIEGO COUNTY IN SAN DIEGO AND

LA MESA FROM 0.3 MILE WEST TO 0.2

MILE EAST OF LAKE MURRAY BLVD

OVERCROSSING

IN SAN DIEGO COUNTY IN EL CAJON  FROM

THE SECOND STREET  UNDERCROSSING TO

THE GREENFIELD  DRIVE UNDERCROSSSING

_______________

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM MARKET STREET

UNDERCROSSING TO MURPHY CREEK BRIDGE

Description 

INSTALL CHANGEABLE MESSAGE SIGN

PLACE RUBBERIZED HOT MIX ASPHALT

RAMP PAVEMENT REHABILITATION

WIDEN FREEWAY AND BRIDGE

UPGRADE EXISTING SIGNS

TREAT BRIDGE DECK WITH METHACRYLATE

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

VULCAN MATERIALS COMPANY

WESTERN DIVISION

HAZARD CONSTRUCTION

SIM J HARRIS INC

PETERSON-CHASE GENERAL ENG.

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

IRVINE CA 92614

SAN DIEGO,CA  92163

SAN DIEGO,CA  92192-9000

SAN DIEGO CA 92126

IRVINE, CA  92164-5706

TEMPE, AZ 85282

(949)252-0441

 

 

(858)437-0190

 

 

AKHONDZADEH, RAHIM

JUAREZ, DANIEL

PEREZ, AL

TRAN, DUNG

Resident
Engineer

 

(858)688-1318

(858)688-1501

 

(858)688-1519

(858)688-1549

 $173,081

 $2,642,218

 $362,007

 $8,345,000

 $344,990

 $426,940

Bid + CCOs

 $0

 $2,288,549

 $325,131

 $0

 $335,191

 $421,890

Comp To  date

 $0

 $1,070,051

 $264,155

 $0

 $0

 $0

This Month

07/14/09

06/08/09

05/20/09

10/07/09

05/27/09

07/01/09

Awarded

07/23/09

07/14/09

06/04/09

10/20/09

06/04/09

07/20/09

Approved

12/08/09

12/31/09

11/03/09

10/30/09

Est Comp

 0%

 83%

 67%

 0%

 100%

 100%

%Time

 0%

 97%

 83%

 0%

 100%

 100%

% Work 

 

 

 

 

COMPLETED

COMPLETED

Message

11-286404

11-296504

11-291604

11-063804

11-294404

11-291404

Contract 

IM-0051-(607)E

  

  

ACIM-0081-(302)E

  

  

S 00-51 6-(7E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1792 KAISER AVENUE

P.O. BOX 3098

P.O. BOX 229000

9685 VIA EXCELENCIA SUITE 200

1792 KAISER AVENUE

1310 W. 23RD STREET

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY

ROAD

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO,CA 92111

DEL MAR,CA 92014

Accepted

11/08/09

11/04/09

Location
Storm Water
Plan
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11District

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

11-SD-15-10.4/21.2

11-SD-15-10.5/M15

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

Fed Aid

HA25

HA23

HB4C

HB4C

HB4C

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 805

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 AND ON ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 KM SOUTH OF ROUTE 52/15

SEPARATION TO CARROLL CANYON ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

MIRA MESA BOULEVARD UNDERCROSSING TO

0.3 KM SOUTH OF ROUTE 56/15

SEPARATION OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM 0.7 KM NORTH OF POWAY

ROAD OVERCROSSING TO 0.1 KM SOUTH OF

CLARENCE LANE UNDER

Description 

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

Type Of Work

ACCU CONSTRUCTION, INC.

ERRECAS INC

COFFMAN SPECIALTIES INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTORS, INC.

FCI CONSTRUCTION

Contractor

PERRIS, CA  92570

SPRING VALLEY CA  91979

SAN DIEGO, CA  92117

SAN DIEGO,CA  92126

SAN DIEGO, CA  92126

SAN DIEGO,CA  92081

 

 

 

 

 

 

ARINDUQUE, RAY

MCMILLAN, STEVE

SILVA, GUS

ONTOY, HARWELL

BREYER, RICHARD

Resident
Engineer

(858)467-4084

 

(858)688-1435

(858)688-1521

(858)679-4563

(858)688-1430

 $4,629,207

 $1,000,000

 $63,075,034

 $52,513,267

 $69,411,184

 $51,410,186

Bid + CCOs

 $4,306,692

 $0

 $31,059,621

 $32,725,501

 $41,344,486

 $50,715,598

Comp To  date

 $20,580

 $0

 $1,992,513

 $1,154,430

 $1,522,019

 $0

This Month

09/10/07

03/01/98

07/25/08

05/12/08

02/08/08

07/10/06

Awarded

10/25/07

03/01/98

08/06/08

06/11/08

02/27/08

07/25/06

Approved

03/21/12

06/06/12

01/04/11

03/15/11

11/20/09

Est Comp

 0%

 0%

 30%

 54%

 55%

 100%

%Time

 0%

 0%

 49%

 62%

 59%

 100%

% Work 

PLANT EST

SATIS

 

 

 

 

 

Message

11-070404

11-233204

11-2T0924

11-2T0914

11-2T0934

11-080944

Contract 

ACIM-X073-(083)

ER-    -(   )

  

  

  

ACIM-015 -(201)N

--()

--()

  

  

  

ST62-11 0-(0PL) 

  

  

  

  

  

211-050-()

SWPPP

  

SWPPP

SWPPP

SWPPP

SWPPP

23135 BETTY ROAD

P O BOX 1161

4375 JUTLAND DRIVE SUITE 260

10050 BLACK MOUNTAIN ROAD

10050 BLACK MOUNTAIN ROAD

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

13560 EVENING CREEK

DRIVE N.

13560 EVENING CREEK

DRIVE NORTH

13220-112 EVENING

CREEK DRIVE

13560 EVENING CREEK

DRIVE NORTH

SAN DIEGO,CA 92111

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

Fed Aid

HA25

HB4C

HB4C

HB4C

HA25

HB4C

HB4C

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 15 FROM 1.4 KM SOUTH OF RTE

15/56 SEPARATION TO CAMINO DEL NORTE

UC AND ON RTE 56 FROM 0

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CAMINO DEL NORTE UNDERCROSSING TO 0.4

KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.5 KM NORTH OF RANCHO BERNARDO ROAD

UNDERCROSSING TO 0.7 KM SOUTH OF VIA

RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO AND

ESCONDIDO FROM DUENDA ROAD

OVERCROSSING TO VIA RANCHO PARKWAY

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR

ESCONDIDO AT VARIOUS LOCATIONS FROM

0.1 KM S OF HIGHLAND ROAD OC TO  0.2

KM N OF NINTH AVENUE UC

IN SAN DIEGO COUNTY IN ESCONDIDO AT

NORTH COUNTY FAIR OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

INSTALL PLANTING AND WATER SYSTEM

CONSTRUCT MANAGED LANES

PLANTING AND IRRIGATION

CONSTRUCT MANAGED LANES - NORTH

CONSTRUCT BARRIER TRANSFER MACHINE

Type Of Work

SIERRA LANDSCAPE COMPANY

EAST BAY CONSTRUCTION CO., INC

FCI CONSTRUCTORS/ BALFOUR

BEATTY, A JV DALE NELSON

EAST BAY CONSTRUCTION COMPANY

FLATIRON CORP.

WEIR CONSTRUCTION CORPORATION

Contractor

PALM DESERT, CA 92211

MURRIETA, CA  92562

VISTA, CA  92081

MURRIETA, CA  92562

SAN MARCOS, CA  92078

ESCONDIDO,CA  92029

 

 

 

 

 

 

SAGGESE, CARMINE T.

SAGGESE, CARMINE T

JAVED, FARIDUN

SAGGESE, CARMINE T.

BREYER, RICHARD

CARDENAS, VICTOR

Resident
Engineer

(858)688-1497

(858)688-1542

(858)748-4261

(858)688-1497

(858)688-1430

(858)688-1524

 $2,566,572

 $1,256,952

 $93,739,743

 $850,761

 $47,747,895

 $5,963,105

Bid + CCOs

 $2,173,672

 $539,017

 $91,841,564

 $738,774

 $15,629,373

 $2,317,160

Comp To  date

 $10,432

 $103,602

 $8,400

 $11,888

 $1,407,498

 $126,562

This Month

05/12/08

02/19/09

09/09/04

09/22/08

11/20/08

08/20/08

Awarded

06/10/08

03/20/09

09/22/04

10/27/08

12/10/08

09/26/08

Approved

10/15/12

04/07/13

12/01/09

06/24/10

09/17/12

02/22/11

Est Comp

 0%

 64%

 0%

 0%

 30%

 81%

%Time

 0%

 47%

 0%

 0%

 33%

 39%

% Work 

PLANT EST

SATIS

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

Contract 

HPLU-6211-(064)N

HPLU-6211-(080)

ACIM-015 -(196)2

ER-45A0-(004)E

ACIM-015 -(203)N

CMLN-6211-(059)

  62-11 0-(4N)

--()

--()

--()

LN62-11 0-(2N)

--()

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

73771 DINAH SHORE DRIVE

41120-G ELM STREET

2585 BUSINESS PARK WAY

41120-G ELM STREET

1770 LA COSTA MEADOWS DRIVE

2255 BARHAM DRIVE

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE NORTH (NORTH

TRLR)

13560 EVENING CREEK

DRIVE NORTH

13560 EVENING CREEK

DRIVE

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92128

Accepted

11/05/09

Location
Storm Water
Plan



State of California Department of Transportation Page 104
11/20/09 Statement of Ongoing Contracts as of 12/02/09

11District

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

Fed Aid

HB4C

HM3

HA25

HA25

HB4C

HE14

Pgm Code

IN SAN DIEGO COUNTY IN ESCONDIDO FROM

NINTH AVENUE UNDERCROSSING TO ROUTE

15/78 SEPARATION

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ON ROUTE 805

IN SAN DIEGO COUNTY IN SAN DIEGO ON

ROUTE 52 AND ROUTE 163

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE EAST OF ROUTE 52/15

SEPARATION TO MAST BLVD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

CONSTRUCT MANAGED LANES

TREAT BRIDGE DECK

CONVERT IRRIGATION SYSTEM

CONVERT IRRIGATION SYSTEM

CONSTRUCT AUXILIARY LANE

CONSTRUCT FOUR-LANE FREEWAY

Type Of Work

ATKINSON CONTRACTORS, LP

PETERSON-CHASE GENERAL ENG.

NATURE'S IMAGE

PACIFIC RESTORATION GROUP, INC

HAZARD CONSTRUCTION COMPANY

ERRECA'S, INC.

Contractor

FOOTHILL RANCH, CA  92610

IRVINE, CA  92614-5706

LAKE FOREST, CA  92630

CORONA,CA  92877

SAN DIEGO,CA  92192-9000

LAKESIDE, CA  92040

 

 

 

 

 

 

JAVED, FARIDUN

JUAREZ, DANIEL

HURTZIG, JOHN

HURTZIG, JOHN

GAYON, ALBERTO

FITZGIBBON, EDWARD

Resident
Engineer

(858)583-3423

(858)688-1501

(858)467-4086

(858)467-4086

(619)697-0217

(619)995-7334

 $48,624,923

 $749,180

 $420,142

 $254,558

 $18,932,539

 $61,401,422

Bid + CCOs

 $21,835,539

 $647,520

 $384,869

 $250,977

 $17,793,644

 $42,354,036

Comp To  date

 $1,139,022

 $0

 $9,865

 $3,056

 $144,101

 $1,055,351

This Month

07/21/08

02/04/09

05/30/08

06/17/08

01/16/08

11/27/07

Awarded

08/06/08

02/17/09

06/20/08

08/04/08

02/04/08

12/31/07

Approved

11/09/12

11/30/09

05/18/10

12/15/09

12/19/10

12/31/10

Est Comp

 35%

 100%

 0%

 0%

 100%

 61%

%Time

 45%

 87%

 0%

 0%

 94%

 70%

% Work 

 

OVER RUN

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-2T0824

11-291504

11-288404

11-288504

11-267304

11-010614

Contract 

CIM-015 -(202)3

  

  

  

  

  

CMLN-6211-(053) 

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

SWPPP

27422 PORTOLA PARKWAY

1792 KAISER AVENUE

20472-102 CRESCENT BAY DR.

P.O. BOX 77038

6465 MARINDUSTRY PLACE

12570 SLAUGHTERHOUSE CNY ROAD

13560 EVENING CREEK

DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

9851 BUENA VISTA

AVENUE

SAN DIEGO,CA 92128

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SANTEE, CA 92071

Accepted

11/04/09

Location
Storm Water
Plan
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11District

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-76-2.2/4.2

11-SD-78-9.9/10.5

11-SD-94-1.5/13.4

11-SD-94-7.9/0

Fed Aid

HE14

HE14

HB1

HB1

HA28

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SANTEE FROM

CUYAMACA STREET OVERHEAD TO MAGNOLIA

AVENUE UNDERCROSSING KP 26.1/28.6

IN SAN DIEGO COUNTY IN AND NEAR

SANTEE ON ROUTE 52 AND ON ROUTE 67

IN SAN DIEGO COUNTY IN OCEANSIDE FROM

AIRPORT ROAD TO RANCHO DEL ORO DRIVE

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM SMILAX ROAD UNDERCROSSING TO 0.1

MILE WEST OF RANCHO SANTA FE ROAD

OVERCROSSING

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO, LEMON GROVE AND LA MESA AT

VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO LA

MESA AND LEMON GROVE AT WEST  BOUND

OFF RAMP TO COLLEGE AVENUE

Description 

TO CONSTRUCT A FOUR LANE DIVIDED

CONSTRUCT FREEWAY AND INTERCHANGE

INSTALL CONCRETE MEDIAN BARRIER

INSTALL PORTLNAD CEMENT BARRIER

MAINTENANCE VEHICLE PULLOUTS

INSTALL TRAFFIC SIGNAL / WIDEN RAMP

Type Of Work

FLATIRON WEST, INC.

SKANSKA USA CIVIL WEST

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

AMERICAN WEST LANDSCAPE, INC.

ERRECA'S, INC.

Contractor

SAN MARCOS, CA  92078

RIVERSIDE, CA  92092-2405

SAN DIEGO,CA  92192-9000

SAN DIEGO,CA  92192-9000

CHINO, CA  91710

LAKESIDE, CA  92040

 

 

 

 

 

 

MOEN, MIKE

MOEN, MIKE

LEVINE, GARY

LEVINE, GARY

HURTZIG, JOHN

REYES, JULIO

Resident
Engineer

(619)995-7335

(619)596-3226

(760)929-3232

(760)929-3232

(858)467-4086

(858)688-1091

 $28,043,356

 $67,377,815

 $1,848,200

 $391,150

 $908,007

 $1,410,088

Bid + CCOs

 $12,571,823

 $44,376,848

 $281,669

 $371,773

 $83,073

 $24,138

Comp To  date

 $1,231,136

 $2,189,349

 $281,669

 $167,434

 $83,073

 $24,138

This Month

12/17/08

04/10/08

08/24/09

05/20/09

06/24/09

08/28/09

Awarded

12/30/08

04/30/08

09/10/09

06/04/09

07/20/09

09/17/09

Approved

11/29/10

12/08/10

04/16/10

11/24/09

07/20/10

06/07/11

Est Comp

 43%

 58%

 11%

 96%

 40%

 5%

%Time

 45%

 65%

 15%

 98%

 9%

 2%

% Work 

 

 

 

 

 

 

Message

11-2T0104

11-2T0004

11-259214

11-296304

11-261714

11-262604

Contract 

STPL-6211-(077)

HPLU-6211-(075)E

ACHS-P076-(023)E

  

  

ACHS-P094-(057)E

--()

LU62-11 0-(6E)

PGP0-76 0-(3E)

  

  

G P0-94 0-(7E)

  

--()

--()

  

  

--()

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

P.O. BOX 229000

P.O. BOX 22900

15085 LA PALMA DRIVE

11790 HI RIDGE ROAD

9851 BUENA VISTA AVE.

9851 BUENA VISTA AVE.

5825-102 AVENIDA

ENCINAS

5825-102 AVENIDA

ENCINAS

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

SANTEE, CA 92071

SANTEE, CA 92071

CARLSBAD,CA 92008

CARLSBAD, CA 92008

SAN DIEGO,CA 92111

SPRING VALLEY,CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.7/2.5

11-SD-163-1.7/3.2

11-SD-805-6.1/8

Fed Aid

HE14

HA25

HM1A

HB4N

TEA2

HB4N

Pgm Code

IN SAN DIEGO COUNTY IN LA MESA AND

LEMON GROVE FROM MASSACHUSETTS AVENUE

UC TO 0.6 KM EAST OF MASSACHUSETTS

AVENUE UC

IN SAN DIEGO COUNTY NEAR LA MESA FROM

0.2 M EAST OF BANCROFT DRIVE

UNDERCROSSING TO VIA MERCADO

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM ELKELTON PLACE

UNDERCROSSING TO 0.4 MILE NORTH  OF

GROSSMONT COLLEGE DRIVE

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM 0.2 MILE

SOUTH OF ROUTE 5/163 SEPARATION  TO

ROBINSON AVENUE OVERCROSS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE SOUTH OF RICHMOND  STREET

OVERCROSSING TO 0.2 MILE  NORTH OF

6TH AVE UNDERCROSSING.

IN SAN DIEGO COUNTY IN CHULA VISTA

AND BONITA FROM 0.1 KM NORTH OF

TELEGRAPH CANYON ROAD UNDERCROSSING

TO 0.4 KM NORTH OF BONITA 

Description 

CONSTRUCT SOUND WALL

TREE PLANTING AND IRRIGATION

PLACE MICROSURFACING ON RAMPS

SLOPE PAVING AND FENCE REPLACEMENT

INSTALL HIGHWAY PLANTING

INSTALL RAMP METERS AND HOV LANES

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

P & D LANDSCAPE MGMT SERVICES

VALLEY SLURRY SEAL COMPANY,

INC

PATRIOT GENERAL ENGINEERING,IN

SIERRA LANDSCAPE CO

SKANSKA USA CIVIL

Contractor

ESCONDIDO,CA  92029

ORANGE, CA  92868

WEST SACRAMENTO,CA  95691

LA MESA,CA  91942

PALM DESERT CA 92211

SAN DIEGO,CA  92154

 

 

 

 

(760)328-8900

 

TRAN, DUNG

ARINDUQUE, RAY

REYES, JULIO

BAGUBE, JUN

GAYON, ALBERTO

Resident
Engineer

(858)720-2115

(858)467-4084

(858)688-1091

(858)688-1438

 

(760)594-2006

 $1,159,971

 $521,466

 $849,490

 $715,881

 $1,083,566

 $2,184,532

Bid + CCOs

 $1,156,727

 $492,287

 $579,289

 $577,786

 $0

 $2,033,706

Comp To  date

 $0

 $2,093

 $0

 $253,397

 $0

 $1,760

This Month

10/31/08

05/21/07

06/01/09

05/27/09

10/08/09

06/18/08

Awarded

11/24/08

06/11/07

06/16/09

06/16/09

11/24/09

07/10/08

Approved

11/09/09

09/21/10

11/19/09

12/02/09

04/05/10

Est Comp

 100%

 0%

 68%

 90%

 0%

 0%

%Time

 100%

 0%

 68%

 82%

 0%

 0%

% Work 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

11-003504

11-276414

11-296804

11-295504

11-265004

11-276204

Contract 

STPL-6211-(049)

  

  

  

ACST-P163-(026)E

ACIM-805 -(606)6

--()

  

  

  

  P1-63 0-(6E)

--()

  

  

  

  

--()

  

WPCP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

912-108 ANDREASEN DRIVE

999 TOWN AND COUNTRY RD, FL 4

3785 CHANNEL DRIVE

5480-204 BALTIMORE DRIVE

73771 DINAH SHORE DRIVE 200

9543-4 HEINRICH HERTZ DRIVE

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER ROAD

1463 BROADWAY

817 SWEETWATER ROAD

DEL MAR, CA 92014

SAN DIEGO,CA 92111

SPRING VALLEY, CA 91977

EL CAJON,CA 92021

SPRING VALLEY,CA 91977

Accepted

11/09/09

Location
Storm Water
Plan
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11District

 $24,008,910 $565,739,386 $897,558,012

11-SD-805-7.6/9.2

11-SD-905-8.6/11.6

11-SD-905-9.5/15

11-SD-5702-/0

11-SD-5703-/0

Fed Aid

HB4N

HE14

HE14

HA42

HA42

Pgm Code

IN SAN DIEGO COUNTY IN CHULA VISTA

AND NATIONAL CITY ON ROUTE 805 FROM

0.3 MILE NORTH OF H STREET

OVERCROSSING AND VARIOUS LOCATIO

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.6 KM EAST OF CACTUS ROAD TO 0.3 KM

WEST OF THE MEXICO BORDER

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

1.2 KM EAST OF ROUTE 805/905

SEPARATION TO 0.8 KM EAST OF

BRITANNIA OVERCROSSING

IN SAN DIEGO COUNTY AT BOSTONIA

MAINTENANCE STATION AT 1463 EAST

BROADWAY

IN SAN DIEGO COUNTY AT BOULEVARD AT

BOULEVARD MAINTENANCE STATION AT

40945 OLD HIGHWAY 80  _______

Description 

CONSTRUCT TWO SOUTHBOUND AUX LANES

CONSTRUCT NEW FREEWAY

CONSTRUCT NEW FREEWAY - PHASE 1B

REMEDIATION OF CONTAMINATED SOILS

INSTALL SOIL VAPOR EXTRACTION

Type Of Work

SKANSKA USA CIVIL WEST CA

SKANKSA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

FLATIRON WEST/SUKUT

WILLOCK CONTRACTING, INC.

ADVANCED REMEDIAL SERVICES

Contractor

RIVERSIDE,CA  92509

SAN DIEGO,CA  92154

SAN MARCOS, CA  92078

LA MESA, CA  91943

HUNTINGTON BEACH, CA  92646

 

 

 

 

 

GAYON, ALBERTO

OLSON, TED

DEYOE, MARLA

RAMIREZ, DANIEL

RAMIREZ, DANIEL

Resident
Engineer

(760)594-2006

(619)661-6406

(619)688-1342

(760)594-2011

(760)594-2011

 $6,446,888

 $61,914,864

 $57,935,736

 $245,482

 $325,839

Bid + CCOs

 $597,490

 $35,925,545

 $8,452,863

 $250,977

 $219,503

Comp To  date

 $504,717

 $2,994,120

 $2,715,851

 $76,488

 $96,142

This Month

07/23/09

01/30/08

05/08/09

06/08/09

06/23/09

Awarded

08/10/09

02/27/08

05/20/09

06/26/09

07/20/09

Approved

08/31/10

01/06/11

07/05/13

12/01/09

12/16/09

Est Comp

 13%

 0%

 12%

 98%

 80%

%Time

 9%

 0%

 15%

 98%

 69%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

11-081644

11-091824

11-288804

11-281604

11-281504

Contract 

SARR-8051-(608)E

HPLU-6211-(071)N

SARR-A905-(019) 

  

  

  80-51 6-(8E)

LU62-11 0-(2NH)P

A-A905-(019)N

  

  

--()

6211- 073-()

--()

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

1995 AGUA MANSO ROAD

9543-4 HEINRICH HERTZ DRIVE

1770 LA COSTA MEADOWS DRIVE

P.O. BOX 2322

8062 KINER AVENUE

817 SWEETWATER ROAD

8863 AIRWAY ROAD

8863 AIRWAY ROAD

1463 BROADWAY

1463 E. BROADWAY

SRING VALLEY,CA 91977

SAN DIEGO,CA 92154

SAN DIEGO,CA 92154

EL CAJON, CA 92021

EL CAJON, CA 92021

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-9.4/13.2

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

Fed Aid

HM1

HA42

HB1

HB1

HB4N

HA25

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH FROM

0.3 KM SOUTH OF VISTA DEL SOL TO

ASTER STREET AND NEAR NEWPORT BEACH

FROM SCHOOL STATE PARK

IN ORANGE COUNTY IN NEWPORT BEACH AT

VARIOUS LOCATIONS FROM 0.5 KM SOUTH

OF CRYSTAL HEIGHTS DRIVE TO 0.7 KM

NORTH OF CRYSTAL HEIGH

IN ORANGE COUNTY IN HUNTINGTON BEACH

FROM 0.2 MILE SOUTH OF  NEWLAND

STREET TO HUNTINGTON STREET

IN ORANGE CO IN SAN JUAN CAPISTRANO

AND MISSION VIEJO FROM 0.2 MI SOUTH

OF ROUTE 74/5 SEPARATION TO 0.3 MI N

OF AVERY PARKWAY UNDE

IN ORANGE COUNTY IN LAGUNA HILLS AND

MISSION VIEJO FROM 0.2 MILE  SOUTH OF

OSO PARKWAY OVERCROSSING TO 0.7 MILE

NORTH OF OSO PARKW

IN ORANGE COUNTY IN IRVINE AND TUSTIN

FROM 0.3 KM SOUTH OF ALTON PARKWAY

OVERCROSSING TO 0.3 KM NORTH OF

TUSTIN RANCH ROAD OVERCRO

Description 

SLURRY SEAL PAVEMENT AND DIGOUTS

DRAINAGE WORK AND PLANTING

ADJUST TRAFFIC CONTROL DEVICES

GROOVE EXISTING LANES OF PAVEMENT

WIDEN FREEWAY AND OVERHEAD

PLANTING AND IRRIGATION

Type Of Work

ALL AMERICAN ASPHALT

BEADOR CONSTRUCTION

P T M GENERAL ENGINEERING

SERVICES, INC.

PROFESSIONAL CONSTRUCTION

SERVICES

ORTIZ ENETERPRISES

DIVERSIFIED LANDSCAPE MGMNT.

Contractor

CORONA, CA 92612

CORONA, CA 92883

RIVERSIDE, CA 92513

CONCORD, CA 94520

IRVINE, CA 92618

MISSION VIEJO, CA 92692

 

 

 

 

 

 

UPADHYAYA, NITA

HAMIDI, FRED

CHAUDRY, MONAS

WANG, T H

OH, KENNETH

DICKSON, ERIC

Resident
Engineer

(949)509-5018

(949)509-5017

(949)279-8806

(714)558-4109

(949)769-1404

(949)279-8741

 $1,679,725

 $698,700

 $168,380

 $879,667

 $12,886,063

 $1,280,639

Bid + CCOs

 $872,541

 $681,222

 $81,040

 $106,075

 $8,196,341

 $1,108,856

Comp To  date

 $224,213

 $3,360

 $81,040

 $106,075

 $735,054

 $3,276

This Month

06/04/09

08/25/08

02/11/09

08/19/09

07/22/08

08/22/07

Awarded

06/18/09

09/15/08

03/04/09

09/15/09

07/29/08

09/21/07

Approved

12/24/09

03/12/10

12/15/09

04/16/10

07/11/11

01/05/12

Est Comp

 44%

 0%

 91%

 16%

 56%

 0%

%Time

 52%

 0%

 53%

 12%

 63%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

PLANT EST

SATIS

Message

12-0J7004

12-0G5304

12-0J2404

12-0J5604

12-0E0704

12-0A7304

Contract 

SARR-P001-(541)E

  

  

ACIM-0052-(941)E

  

  

  P0-01 5-(1E)

  

  

--()

  

  

--()

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

P.O.BOX 2229

26320 LESTER CIRCLE

P.O. BOX 7745

4070 NELSON AVENUE STE A

6 CUSHING

23052-H ALICIA PARKWAY STE385

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DR.

6533 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

15510 ROCKFIELD

AVENUE. STE A

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

IRVINE, CA 92612

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-23.8/0

12-ORA-5-26.6/27.2

12-ORA-5-32.3/0

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-39-1.6/0

Fed Aid

HB4N

HB4N

HB4N

HB1

HE13

HA25

HB1

Pgm Code

IN ORANGE CO IN IRVINE AT

TRANSPORTATION MANAGEMENT CENTER AT

6681 MARINE WAY

IN ORANGE COUNTY IN IRVINE FROM 0.1

KM SOUTH OF CULVER DRIVE

UNDERCROSSING TO 0.8 KM NORTH OF

CULVER DRIVE UNDERCROSSING

IN ORANGE COUNTY IN SANTA ANA AT

SEVENTEENTH STREET

IN ORANGE AND LOS ANGELES COUNTIES IN

BUENA PARK AND LA MIRADA FROM

ORANGETHORPE AVENUE OVERCROSSING TO

0.5 KM NORTH OF ARTESIA AV

IN SAN DIEGO AND ORANGE COUNTIES IN

SAN CLEMENTE FROM 0.2 MILE SOUTH OF

CRISTIANITOS ROAD OVERCROSSING TO EL

CAMINO REAL UNDERCROS

IN ORANGE COUNTY IN THE CITY OF

HUNTINGTON BEACH_AT ADAMS AVENUE

Description 

UPGRADE TMC BLDG EMERGENCY SYSTEM

WIDEN EXISTING RAMP

RESURFACE RAMP

RECONSTRUCT AND WIDEN FREEWAY

HIGHWAY PLANTING AND IRRIGATION

INSTALL SIGNAL AND LIGHTING

Type Of Work

R.I.C. CONSTRUCTION CO., INC.

MC KENNA GENERAL  ENGINEERING,

INC.

AUTOBAHN CONSTRUCTION INC

F C I CONSTRUCTORS/BALFOUR

BEATTY A JOINT VENTURE

AMERICA WEST LANDSCAPE, INC.

ROY ANTHONY

UNIQUE PERFORMANCE

CONSTRUCTION INC

Contractor

HESPERIA, CA 92345

CORONA, CA 92879

SANTA ANA CA 927111238

VISTA, CA 92081-8831

CHINO, CA 91710

COSTA MESA CA 92627

 

 

(714)769-7025

 

 

(949)645-5025

FAHRTASH, MORTEZA

JAVAHERNESHAN, MAJID

BUI, DA KEN G.

DICKSON, ERIC

Resident
Engineer

(949)993-0164

(949)509-5031

 

(714)367-2080

(949)279-8741

 

 $1,298,083

 $2,025,836

 $62,532

 $200,269,652

 $1,152,758

 $236,967

Bid + CCOs

 $0

 $2,049,360

 $0

 $162,356,099

 $1,062,273

 $0

Comp To  date

 $0

 $2,637

 $0

 $0

 $1,733

 $0

This Month

08/10/09

03/13/08

09/24/09

04/18/06

06/16/08

08/13/09

Awarded

09/03/09

04/11/08

10/07/09

04/25/06

07/23/08

08/26/09

Approved

10/28/10

05/24/10

08/30/10

05/02/12

Est Comp

 0%

 0%

 0%

 79%

 33%

 0%

%Time

 0%

 0%

 0%

 81%

 92%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

12-0H2354

12-0C6404

12-0J9504

12-101674

12-0C8704

12-0K0004

Contract 

  

  

  

ACNH-005 -(932)1

  

  

  

  

  

I-005 -(932)N

  

  

  

  

  

--()

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

10675 "E" AVENUE

1335 CORONA POINTE COURT

P O BOX 11238

2585 BUISNESS PARK DRIVE

15086 LA PALMA DRIVE

1931 NEWPORT BOULEVARD NO D

6681 MARINE WAY

3251 1/4 UNIERSITY

DRIVE

6231 MANCHESTER BLVD.

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92618

IRVINE, CA 92612

BUENA PARK, CA 90621-

2228

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-10.3/19.2

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.5/0

12-ORA-55-5.9/17.9

Fed Aid

HM2

HA22

HM1

HA25

HA42

HA21

Pgm Code

IN ORANGE CO AT VARIOUS LOCATIONS OR

ROUTE 1 IN NEWPORT BEACH FROM SOUTH

OF TUSTIN AVENUE TO RIVERSIDE AVENUE

IN ORANGE CO IN LA HABRA ON ROUTE 39

FROM HARBOR BOULEVARD TO IMPERIAL

HIGHWAY AND VARIOUS  LOCATIONS

IN ORANGE COUNYTY IN NEWPORT BEACH

AND COSTA MESA FROM ROUTE 1/55

SEPARATION TO 17TH STREET

IN ORANGE COUNTY IN COSTA MESA,

SANTA ANA, AND IRVINE AT VARIOUS

LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT

PAULARINO AVENUE UNDERCROSSING

IN ORANGE COUNTY IN ORANGE, COSTA

MESA AND ANAHEIM AT VARIOUS LOCATIONS

Description 

REPAIR CURB, SIDEWALK AND DRIVEWAY

PAVEMENT REHABILITATION

AC OVERLAY

PLANTING AND IRRIGATION

SLOPE PAVING AND IMPROVE SIDEWALK

SEAL BRIDGE DECKS

Type Of Work

ALL AMERICAN ASPHALT

R.J. NOBLE COMPANY

R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

D.G. YEAGER CONSTRUCTION CO.

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

CORONA, CA 92878-2229

ORANGE, CA 92856

ORANGE, CA 92856-6620

WINCHESTER, CA 92596

SAN CLEMENTE, CA 92673

RANCHO CUCAMONGA CA 91730

 

 

 

 

 

(909)944-1037

ZOKAI, FARID

PIRZADEH, BEHROOZ

T.H. WANG

DICKSON, ERIC

T H WANG

Resident
Engineer

(949)279-8435

(949)279-8595

(714)558-4109

(949)279-8741

(949)279-8405

 

 $190,323

 $4,040,952

 $523,180

 $1,531,313

 $277,499

 $530,465

Bid + CCOs

 $144,211

 $685,300

 $146,295

 $1,386,262

 $246,149

 $0

Comp To  date

 $92,465

 $548,100

 $0

 $2,880

 $0

 $0

This Month

06/04/09

07/09/09

04/09/09

09/10/07

05/23/08

11/10/09

Awarded

06/24/09

07/28/09

04/20/09

10/11/07

06/24/08

11/19/09

Approved

11/24/09

03/18/10

11/19/09

11/21/11

12/31/09

Est Comp

 96%

 31%

 53%

 0%

 100%

 0%

%Time

 76%

 17%

 28%

 0%

 91%

 0%

% Work 

 

 

 

PLANT EST

SATIS

OVER RUN

 

Message

12-0J7204

12-085104

12-0J7104

12-075604

12-0J2704

12-0F3404

Contract 

  

SARR-P039-(021)E

  

  

  

  

  

  P0-39 0-(1E)

  

  

  

  

  

--()

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

P.O. BOX 2229

15505 E. LINCOLN AVE

P.O.BOX 620

33801 WASHINGTON ST.

P.O.BOX 74073

10641 FULTON COURT

15700 TUSTIN VILLAGE

WAY, #1

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY

15700 TUSTIN VILLAGE

WAY #2

TUSTIN, CA 92807

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-16.0/16.8

12-ORA-57-10.8/22.5

12-ORA-57-11.1/22.1

12-ORA-57-20.9/0

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

Fed Aid

HB1

HA25

HB1

HA42

HM1

HA42

Pgm Code

IN ORANGE COUNTY FROM SOUTH OF MEAT

AVENUE TO LINCOLN AVENUE SANTIAGO

BOULEVARD OFF RAMP

IN ORANGE COUNTY AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ORANGE, ANAHEIM,

FULLERTON, PLACENTIA AND BREA AT

VARIOUS LOCATIONS

IN ORANGE COUNTY IN BREA AT LAMBERT

ROAD UNDERCROSSING

IN ORANGE CO IN CITY OF LAGUNA NIGUEL

LAGUNA HILLS ALISO VIEJO  LAGUNA

BEACH AND IRVINE FROM RTE 05 TO FORD

ROAD

IN ORANGE COUNTY IN LAGUNA NIGEL AT

0.4 MILE SOUTH OF MOULTON PARKWAY

UNDERCROSSING

Description 

INSTALL CONCRETE BARRIERS

HIGHWAY PLANTING RESTORATION

REPLACE METAL BEAM GUARD RAIL

REPAIR COLLAPSED SLOPE

HOTMIX ASPHALT OVERLAY

REPAIR SLOPE WITH GEOCOMPOSITE

Type Of Work

CHUMO CONSTRUCTION INC

AUTOBAHN CONTRUCTION INC.

POWELL CONSTRUCTORS

BELAIRE-WEST LANDSCAPE INC.

R J NOBLE COMPANY

HILLSIDE RETAINING WALLS

COMPANY

Contractor

BALDWIN PARK CA 91706

SANTA ANA, CA 92711-1238

FONTANA, CA 92335

BUENA PARK, CA 90620

ORANGE, CA 92856-9020

BONSALL, CA 92003

(626)960-9502

 

 

 

 

 

HAMIDI, FRED

HAMIDI, FRED

ZOKAI, FARID

JAVAHENESHAN, MAJID

JAVAHERNESHAN, MAJID

Resident
Engineer

 

(949)509-5017

(949)509-5017

(949)279-8435

(949)509-5031

(949)509-5031

 $1,514,747

 $294,770

 $1,889,971

 $184,580

 $6,996,021

 $164,800

Bid + CCOs

 $0

 $143,026

 $0

 $0

 $2,095,297

 $151,100

Comp To  date

 $0

 $106,300

 $0

 $0

 $277,022

 $36,475

This Month

11/05/09

07/01/09

07/21/09

10/01/09

06/25/09

06/09/09

Awarded

11/30/09

07/20/09

08/05/09

11/17/09

08/04/09

07/14/09

Approved

06/02/10

04/13/11

02/05/10

04/02/10

11/24/09

Est Comp

 0%

 28%

 0%

 0%

 42%

 96%

%Time

 0%

 49%

 0%

 0%

 30%

 92%

% Work 

 

 

 

 

 

 

Message

12-0H9504

12-0F9104

12-0G0304

12-0J5404

12-0K2004

12-0J8604

Contract 

HSNH-P055-(050)E

  

SARR-P057-(053)E

  

SARR-P073-(086)E

  

--()

  

  P0-57 0-(3E)

  

  P0-73 0-(6E)

  

  

  

--()

  

--()

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

WPCP

14425 JOANBRIDGE STREET

P.O.BOX 11238

8555 BANANA AVENUE

P.O.BOX 6270

P.O. BOX 620

5256 S. MISSION ROAD, #703002

3251 1/4 UNIVERSITY

DR.

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-21.5/21.5

12-ORA-73-26.2/26.2

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-13.6/18.1

12-ORA-91-15.9/18.9

Fed Aid

HA25

HB1

HB4N

HM3

HB1

HB4   HB4

  HB4

Pgm Code

IN ORANGE COUNTY IN IRVINE AT NEWPORT

COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA AT

ROUTE 73/55 SEPARATION

IN ORANGE COUNTY IN YORBA LINDA  AND

ANAHEIM ON ROUTE 90 FROM .95 KM EAST

OF KELLOGG DRIVE UNDERCROSSING TO LA

PLAMA AVENUE

IN ORANGE COUNTY IN ANAHEIM AT NORTH

ANAHEIM OVERHEAD AND AT RIVERDALE

AVENUE OVERCROSSING

IN ORANGE CO IN ANAHEIM AT VARIOUS

LOCATIONS FROM 0.9 MI WEST OF WEIR

CANYON UNDERCROSSING TO 0.1 MI EAST

OF COAL CANYONU UNDRCROS

IN ORANGE AND RIVERSIDE CO IN ANAHEIM

AND YORBA LINDA NEAR CORONA FROM 1.0

MI EAST OF ROUTE 91/241 SEPARATION

AND VARIOUS LOCATION

Description 

MITIGATION PLANTING AND IRRIGATION

HOT MIX ASPHALT OVERLAY

CONSTRUCT BRIDGE AND WIDEN ROADWAY

REMOVE RUST AND PAINT

REMOVE METAL GURAD BEAM RAIL

WIDEN FREEWAY AND BRIDGES

Type Of Work

P & D LANDSCAPE MANAGEMENT

CLIFFORD BRICE

POWELL CINSTRUCTORS

BRUTOCO ENGINEERING & CONST.

TECHNO COATINGS

MODERN ALLOYS, INC.

BRUTOCO ENGINEERING AND

CONSTRUCTION, INC.

Contractor

ORANGE, CA  92868

FONTANA, CA 92335

FONTANA, CA 92331-0189

ANAHEIM, CA 92805

STANTON, CA 90680

FONTANA, CA 92331

 

 

 

 

 

 

DICKSON, ERIC

OH, KENNETH

YII, JAMES

OH, KENNETH

UPADHYAYA, NITA

LINDQUIST, KARL

Resident
Engineer

(949)279-8741

(949)936-3570

(714)779-2683

(949)936-3570

(949)509-5018

(949)279-8531

 $191,258

 $270,165

 $32,191,218

 $1,308,926

 $588,519

 $35,635,853

Bid + CCOs

 $166,119

 $278,732

 $32,206,276

 $1,011,585

 $548,141

 $673,561

Comp To  date

 $691

 $0

 $569,085

 $454,253

 $0

 $673,561

This Month

02/17/05

07/30/09

11/22/06

06/25/09

05/04/09

08/28/09

Awarded

02/25/05

08/19/09

12/20/06

07/28/09

05/21/09

09/16/09

Approved

12/09/10

11/02/09

08/19/10

03/16/10

11/19/09

09/05/10

Est Comp

 83%

 100%

 78%

 48%

 64%

 17%

%Time

 87%

 100%

 97%

 75%

 91%

 2%

% Work 

 

COMPLETED

 

 

 

 

Message

12-0G2704

12-0J5304

12-056214

12-0J5804

12-0J6004

12-0G0404

Contract 

  

  

HP21-6212-(011)E

  

  

ARRA-P091-(127)E

  

  

  62-12 0-(1E)

  

  

  P0-91 1-(7E)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

999 TOWN AND COUNTRY FLR 4

8555 BANANA AVE.

P.O. BOX 310189

1391 SOUTH ALLEC STREET

11172 WESTERN AVE.

P.O. BOX 310189

15700 TUSTIN VILLAGE

WAY

6521 MARINE WAY

1250 N. LAKEVIEW

AVENUE, SUITE M

6521 MARINE WAY

3251 1/4 UNIVERSITY

DR.

22800 SAVI RANCH

PKWY., SUITE 206

TUSTIN, CA 92780

IRVINE, CA 92618

ANAHEIM, CA 92807

IRVINE, CA 92618

IRVINE, CA 92612

YORBA LINDA, CA 92887

Accepted

11/02/09

Location
Storm Water
Plan
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12District

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-405-.2/24.2

12-ORA-405-1.7/20.6

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

Fed Aid

HA22

HB1

HA25

HB1

HA25

HB1

Pgm Code

IN ORANGE COUNTY IN LAGUNA BEACH AND

IRVINE FROM ROUTE 73/133  SEPARATION

TO 0.5 KM SOUTH OF ROUTE 405/133

SEPARATION

IN ORANGE COUTNY IN BREA AT 2.3

MILES EAST OF VALENCIA AVENUE

IN ORANGE COUNTY ROUTE 5 TO THE  LOS

ANGELES CO LINE ALSO ON ROUTE 605

FROM LA COUNTY LINE TO ROUTE 605 AND

ON ROUTE 22

IN ORANGE COUNTY AT VARIOUS LOCATIONS

FROM ROUTE 405/133  SEPARATION TO

BOLSA CHICA ROAD OVERCROSSING

IN ORANGE COUNTY IRVINE FROM  JEFFERY

ROAD AND UNIVERSITY DRIVE TO SAN

DIEGO CREEK

IN ORANGE COUNTY IN IRVINE FROM 0.1

MILE NORTH OF MACARTHUR BOUEVARD

OVERCROSSING TO 0.1 MILE SOUTH OF RED

HILL AVENUE OVERCROSSIN

Description 

PLANTING AND IRRIGATION

INSTALL ROCK SLOPE DRAPERY

HIGHWAY PLANTING RESTORATION

INSTALL CONCRETE BARRIERS

HIGHWAY PLANTING AND IRRIGATION

MODIFY STRIPING

Type Of Work

PACIFIC RESTORATION GROUP,

INCJOHN RICHARDS

YAKAR GENERAL CONTRACTORS

AUTOBAHN CONSTRUCTION INC.

USS CAL BUILDERS, INC.

PACIFIC RESTORATION GROUP, INC

PETERSON-CHASE GENERAL ENG.

Contractor

CORONA, CA 92877

SAN DIMAS, CA 91773

SANTA ANA, CA 92711-1238

STANTON, CA 90680

CORONA, CA 92877-0101

IRVINE, CA 92614

 

 

 

 

 

 

OH, KENNETH

WANG, T H

ZOKAI, FARID

JAVAHERNESHAN, MAJID

DICKSON, ERIC

CHAUDRY, MONAS

Resident
Engineer

(949)769-1040

(714)558-4109

(949)279-8435

(949)509-5031

(949)279-8741

(949)279-8801

 $1,467,922

 $232,415

 $294,810

 $3,397,708

 $1,359,316

 $479,849

Bid + CCOs

 $687,256

 $145,108

 $0

 $0

 $1,319,106

 $361,930

Comp To  date

 $105,841

 $0

 $0

 $0

 $4,050

 $280,809

This Month

01/07/09

05/06/09

07/27/09

10/01/09

02/15/06

02/23/09

Awarded

02/04/09

06/23/09

08/05/09

10/20/09

03/07/06

03/04/09

Approved

04/14/15

12/25/09

09/29/10

04/29/10

12/01/09

Est Comp

 11%

 87%

 0%

 0%

 96%

 90%

%Time

 47%

 92%

 0%

 0%

 96%

 75%

% Work 

 

SUSPENDED

 

 

 

 

Message

12-1072C4

12-0J7404

12-0F9004

12-0C5404

12-075704

12-0J3104

Contract 

  

  

  

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

WPCP

P.O.BOX 77038

113 E. ARROW HWY

P.O.BOX 11238

8051 MAIN STREET

P.O. BOX 77038

1792 KAISER AVE.

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #2

15700 TUSTIN VILLAGE

WAY #1

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

6533 MARINE WAY

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $4,383,960 $219,736,829 $319,429,152

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

Fed Aid

HA25

HA22

HA42

HA22

Pgm Code

IN ORANGE CO IN COSTA MESA ON ROUTE

73 0.4 MILE SOUTH OF ROUTE 73/405

SEPARATION TO ROUTE 73/405 AND

VARIOUS LOCATIONS

IN ORANGE COUNTY IN COSTA MESA FROM

0.1 MILE EAST OF BEAR STREET

OVERCROSSING TO FAIRVIEW ROAD

IN ORANGE COUNTY IN COSTA MESA FROM

0.4 MILE SOUTH OF FAIRVIEW STREET

OVERCROSSING TO 0.5 MILE NORTH OF

HARBOR BOULEVARD UNDERCROS

IN ORANGE COUNTY IN HUNTINGTON BEACH

AND WESTMINSTER FROM ROUTE 405/39

SEPARATION TO GOLDEN WEST STREET

OVERCROSSING

Description 

PLANTING AND IRRAGITION WORK

COLD PLANE OVERLAY WITH RHMA

REPAIR EMBANKMENT

REPLACE BROKEN SLABS

Type Of Work

YAKAR GENERAL CONTRACTORS

ALL AMERICAN ASPHALT

AUTOBAHN CONSTRUCTION, INC.

PETERSON-CHASE ENGINEERING

Contractor

SAN DIMAS, CA 91773

P.O.BOX2229 CORONA,CA 92878

SANTA ANA, CA 92711-1238

IRVINE, CA 926145706

 

 

 

 

DICKSON, ERIC

PIRZADEH, BEHROOZ

HAMIDI, FRED

HAMIDI, FRED

Resident
Engineer

(949)279-8755

(949)279-8595

(949)509-5017

(949)509-5017

 $316,846

 $448,000

 $175,705

 $293,021

Bid + CCOs

 $32,324

 $343,382

 $190,719

 $261,143

Comp To  date

 $30,324

 $29,399

 $0

 $15,317

This Month

06/15/09

06/29/09

02/19/09

06/10/09

Awarded

07/14/09

07/14/09

03/04/09

06/24/09

Approved

02/03/11

01/11/10

11/17/09

12/17/09

Est Comp

 52%

 66%

 100%

 100%

%Time

 10%

 76%

 98%

 89%

% Work 

 

 

OVER RUN

OVER RUN

Message

12-0J9904

12-0J9704

12-0J2604

12-0J9804

Contract 

  

ACIM-4052-(915)E

  

  

  

--()

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

113 E. ARROW HWY.

400 E SIXTH ST

P.O. BOX 11238

1792 KAISER AVE

3337 MICHELSON DR.

STE.380

15700 TUSTIN VILLAGE

WAY

3251 1/4 UNIVERSITY

DRIVE

3251 1/4 UNIVERSITY

DRIVE

IRVINE, CA 92612-8894

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan



01-324704

01-345404

01-475704

01-480914

01-452404

01-474304

01-477404

01-472404

01-290304

01-486304

01-463504

01-483204

01-478604

01-296104

01-470214

01-363204

01-364604

01-478204

01-475304

01-486714

01-486704

01-490304

Contract

01-DN-101-14.8/15.6

01-DN-101-43.6/45.8

01-HUM-36-40.4/0

01-HUM-96-8.5/8.7

01-HUM-96-16.0/18.7

01-HUM-96-21.8/0

01-HUM-96-22.9/0

01-HUM-96-23.0/23.8

01-HUM-101-57.0/59.1

01-HUM-101-77.5/78.7

01-HUM-101-83.4/0

01-HUM-101-84.7/0

01-HUM-101-86.6/0

01-HUM-101-89.3/90.2

01-HUM-101-40.9/42.2

01-HUM-101-48.7/56.3

01-HUM-169-22.2/30.2

01-HUM-169-26.5/0

01-HUM-254-4.5/11.2

01-HUM-299-33.2/36.9

01-HUM-299-29.2/33.2

01-HUM-299-/7.2

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



01-4146V4

01-432604

01-470604

01-291714

01-385704

01-473904

01-478104

01-474004

01-431804

01-447504

01-397514

01-477604

01-474104

01-476304

01-380504

01-3116U4

01-476104

01-378114

01-482904

02-1E0704

02-1E3204

02-377814

Contract

01-LAK-20-38.5/42

01-LAK-20-9.4/12.1

01-LAK-29-18.5/19.1

01-MEN-1-37.9/38.2

01-MEN-1-69.4/70.1

01-MEN-20-25.9/26

01-MEN-101-1.5/6.5

01-MEN-101-36.0/38.2

01-MEN-101-54.6/95.9

01-MEN-101-81.4/0

01-MEN-101-98.9/100.8

01-MEN-101-85.0/87.5

01-MEN-128-50.5/50.9

01-MEN-162-11.6/11.8

01-MEN-222-1.0/0

01-MEN-253-.5/3.5

01-MEN-253-1.7/2.3

01-MEN-999-/0

01-VAR--/0

02-LAS-36-17.5/19.1

02-MOD-395-/20.8

02-PLU-70-79.1/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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02-4C9904

02-328034

02-378904

02-395804

02-4C8404

02-0E8504

02-2E1804

02-0E3304

02-2C7104

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

02-4C7904

02-370704

02-0C9704

02-2C50U4

02-0E9604

02-362104

02-0E3104

02-4C3604

Contract

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-5-39.5/40.8

02-SHA-5-43.1/0

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-TEH-5-40.6/0

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-36-82.2/0

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-299-2.2/2.6

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12
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02-3C0804

03-3A6314

03-4E1304

03-2M9404

03-3M4904

03-366904

03-3E2504

03-3E8504

03-1E1304

03-0C2814

03-0F5704

03-1E0304

03-4C0904

03-3M3904

03-3M2704

03-4E4104

03-2M6204

03-1A8414

03-3M2804

03-3E5604

03-0C7204

03-3M4004

Contract

02-TRI-299-13.3/13.8

03-BUT-70-11.6/13.6

03-BUT-70-13.6/16.7

03-BUT-70-14.8/18.4

03-BUT-70-28.2/0

03-BUT-99-8.6/13.2

03-BUT-162-14.7/0

03-BUT-162-16.7/0

03-COL-5-2.0/32.9

03-COL-5-/0

03-COL-20-10.3/0

03-COL-20-21.5/22.4

03-ED-49-6.6/8.3

03-ED-50-18.8/28.8

03-ED-50-58.0/60.4

03-ED-50-67.8/68.6

03-ED-50-75.0/80.4

03-ED-89-/8.6

03-NEV-20-43.8/46.2

03-NEV-49-2.4/3

03-NEV-80-17.3/20.3

03-NEV-80-21.2/28.1

Cnty Rt Pm

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

15

15

16
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03-3A2204

03-0A6324

03-0A6334

03-4A2404

03-0A6314

03-2A9404

03-3338U4

03-0E5904

03-367834

03-3M3004

03-4E3604

03-3E0404

03-4A7004

03-4A6504

03-0C7704

03-367824

03-2C2104

03-1C1114

03-2A9214

03-1C9714

03-4C0304

03-2M9004

Contract

03-NEV-80-28.1/31.8

03-NEV-80-2.5/5.6

03-NEV-80-5.2/13.3

03-NEV-80-5.6/0

03-NEV-80-9.2/13.6

03-PLA-28-.8/11

03-PLA-65-12.2/23.8

03-PLA-80-1.5/2.3

03-PLA-80-2.9/5.1

03-PLA-80-7.4/66.3

03-PLA-80-17.3/1.6

03-PLA-80-33.3/44.8

03-PLA-80-54.4/56.4

03-PLA-80-56.0/65

03-PLA-80-66.3/68.5

03-PLA-80-/5.1

03-PLA-80-/1.6

03-PLA-89-8.6/10.8

03-PLA-89-8.6/13.7

03-PLA-267-8.7/9.9

03-SAC-5-8.0/33.2

03-SAC-50-.6/3

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19
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03-0E8404

03-441614

03-1E0414

03-3M3804

03-4E2904

03-0C0004

03-3E5204

03-3M1304

03-3E8804

03-2M8704

03-2C8434

03-3M5004

03-3M0804

03-3E4504

03-3E4304

03-3864U4

03-1A4614

03-3E9604

03-3C8804

03-2M9504

03-1E9804

03-388004

Contract

03-SAC-50-5.3/15.7

03-SAC-50-5.3/12.8

03-SAC-50-/5.4

03-SAC-51-8.5/0

03-SAC-80-2.6/0

03-SAC-99-19.4/19.8

03-SAC-99-20.8/0

03-SAC-99-21.5/24.4

03-SAC-99-21.9/24.2

03-SAC-160-6.9/0

03-SAC-5501-/0

03-SIE-49-16.7/0

03-SIE-49-35.0/47.4

03-SIE-5706-/0

03-SIE-5725-/0

03-SUT-70-.2/8.3

03-SUT-99-16.8/23

03-SUT-99-40.2/0

03-SUT-99-/8.7

03-YOL-5-6.5/28.9

03-YOL-16-41.5/0

03-YOL-50-.3/2

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23

23

23
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03-4C7404

03-3M4804

03-3M6204

03-4E4704

04-2707A4

04-4A5804

04-294914

04-1A4604

04-265504

04-0120L4

04-172404

04-444004

04-016014

04-249044

04-171334

04-290834

04-1E4404

04-290844

04-3A9704

04-0E7904

04-253794

04-4A5204

Contract

03-YOL-113-10.7/10.9

03-YOL-113-22.0/0

03-YUB-20-10.2/13.4

03-YUB-5714-/0

04-ALA-13-6.4/8.3

04-ALA-24-1.8/2.8

04-ALA-24-5.1/6.2

04-ALA-24-5.9/6.2

04-ALA-24-5.9/6.2

04-ALA-80-1.0/1.7

04-ALA-84-21.0/23.1

04-ALA-84-4.9/5.9

04-ALA-92-4.8/6.7

04-ALA-238-14.2/16.7

04-ALA-580-13.1/14.9

04-ALA-580-13.2/19.1

04-ALA-580-1.4/3.9

04-ALA-580-7.8/13.2

04-ALA-580-9.0/9

04-ALA-580-27.0/40.1

04-ALA-680-3.3/6.4

04-ALA-680-6.4/12.5

Cnty Rt Pm

23

23

23

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-253784

04-0E7704

04-165424

04-177904

04-1706U4

04-2332U4

04-207774

04-2A8904

04-2A0304

04-1A2504

04-263724

04-0130K4

04-0060A4

04-3S5614

04-0A8214

04-271604

04-226144

04-1E5604

04-120634

04-1E1904

04-1E3804

04-444214

Contract

04-ALA-680-/303

04-ALA-880-10.9/34.5

04-ALA-880-27.4/28

04-ALA-880-28.2/28.5

04-ALA-880-30.1/31.1

04-ALA-880-/2.9

04-ALA-5706-/0

04-CC-80-.8/1.2

04-CC-80-3.4/3.8

04-CC-80-5.9/0

04-CC-80-9.5/14.2

04-CC-80-13.6/0

04-CC-680-23.9/25.5

04-MRN-1-2.6/2.6

04-MRN-12-14.6/16.3

04-MRN-101-1.4/7.7

04-MRN-101-11.2/12.8

04-MRN-131-/4

04-NAP-29-12.1/13.5

04-NAP-29-21.3/22.2

04-NAP-29-38.1/48.6

04-NAP-121-.3/2.1

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30

Page
Statement of Ongoing Contracts - Index



04-3S6114

04-2S3704

04-1E1204

04-0E7604

04-1E3904

04-0E7404

04-165934

04-165944

04-0A1304

04-0A2714

04-4C3604

04-0E4304

04-0E7304

04-448804

04-1E1804

04-2332F4

04-272024

04-4C3404

04-1247A4

04-162524

04-1A4304

04-1E5804

Contract

04-NAP-128-7.3/7.3

04-NAP-128-9.5/0

04-SCL-9-6.9/11.5

04-SCL-9-/.5

04-SCL-35-7.7/14.1

04-SCL-82-/25.9

04-SCL-85-18.7/20

04-SCL-85-20.0/22

04-SCL-85-22.0/23.6

04-SCL-87-6.1/6.9

04-SCL-101-9.1/17.8

04-SCL-101-17.8/21.2

04-SCL-130-1.3/0

04-SCL-152-6.1/6.7

04-SCL-152-11.2/19.7

04-SCL-237-5.3/5.7

04-SCL-280-5.1/7.8

04-SCL-880-6.7/8.4

04-SCL-5736-/0

04-SF-1-.6/5.9

04-SF-35-1.7/0

04-SF-80-4.5/5.7

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34
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04-1E3704

04-0120R4

04-0120F4

04-1A5004

04-1123G4

04-2S6204

04-1123U4

04-1123J4

04-1E5104

04-1E0404

04-270844

04-3S6604

04-3S6724

04-042254

04-1A0204

04-3A1104

04-235764

04-235724

04-264204

04-1E3204

04-0E5404

04-0A9204

Contract

04-SF-80-4.6/5

04-SF-80-7.8/8.2

04-SF-80-8.2/8.7

04-SM-0-/0

04-SM-1-36.5/38.2

04-SM-1-37.6/0

04-SM-1-38.0/38.6

04-SM-1-39.6/40.1

04-SM-1-40.7/46.7

04-SM-1-47.8/48.4

04-SM-1-43.2/48.6

04-SM-35-2.8/2.8

04-SM-84-13.8/13.8

04-SM-84-29.1/30.2

04-SM-92-13.4/13.4

04-SM-101-3.1/0

04-SM-101-3.5/11

04-SM-101-9.6/11.9

04-SM-101-13.5/17.9

04-SM-101-23.0/26.1

04-SM-280-23.1/27.2

04-SM-280-13.3/13.6

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38

38
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04-150474

04-0E5304

04-294624

04-0T10U4

04-1E0604

04-1E5404

04-0G0004

04-0T14F4

04-299004

04-2409U4

04-0A5314

04-4A4504

04-4C15U4

04-4C1524

04-0E3504

04-1E2204

04-0A9114

04-4C3704

04-0A9134

04-1E5304

04-219864

04-272434

Contract

04-SM-280-/27.4

04-SM-380-4.7/6.4

04-SM-380-5.0/6.3

04-SOL-12-7.9/20.6

04-SOL-12-20.6/25.1

04-SOL-29-/6

04-SOL-37-7.2/0

04-SOL-37-8.0/10.5

04-SOL-80-6.6/6.8

04-SOL-80-8.1/12.9

04-SOL-80-11.4/20.1

04-SOL-80-14.4/0

04-SOL-80-15.4/20.1

04-SOL-80-20.1/30.6

04-SON-1-19.9/25

04-SON-1-30.5/35.5

04-SON-1-/58.5

04-SON-12-9.2/11

04-SON-12-16.2/39

04-SON-12-21.7/29.6

04-SON-12-29.7/30.9

04-SON-101-13.6/23.1

Cnty Rt Pm

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41
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04-129654

04-0A10U4

04-0A9124

04-3S7704

04-4A2704

04-4A8704

04-010904

04-151284

05-0R9204

05-0M7804

05-0S5104

05-0E9604

05-0P3404

05-0R9304

05-0Q9304

05-315924

05-0L8004

05-0E4704

05-0R2104

05-0Q0304

05-464104

05-0Q9204

Contract

04-SON-101-13.9/15.5

04-SON-101-21.7/29.3

04-SON-101-/53.4

04-SON-116-4.5/4.5

04-SON-128-10.1/11.7

04-SON-128-17.1/24.7

04-VAR--/0

04-VAR--/0

05-MON-1-3.2/4.6

05-MON-1-10.4/0

05-MON-1-21.1/21.4

05-MON-1-21.3/21.6

05-MON-1-26.1/26.1

05-MON-1-31.0/51.2

05-MON-1-72.9/74.6

05-MON-1-99.9/101.5

05-MON-1-74.9/T92

05-MON-101-45.8/82.6

05-MON-101-87.7/89.3

05-MON-101-96.1/96.3

05-MON-101-3.1/5.2

05-MON-146-/1.5

Cnty Rt Pm

42

42

42

42

42

42

43

43

43

43

44

44

44

44

44

44

45

45

45

45

45

45
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05-0E2424

05-0L2304

05-0Q6904

05-462504

05-480624

05-447804

05-0E0124

05-0G7704

05-0N8504

05-0L4604

05-0L4504

05-0M8404

05-460704

05-0Q6604

05-282814

05-0F5704

05-0K7504

05-0Q0804

05-0N2104

05-0S7504

05-0C9024

05-0K2404

Contract

05-MON-183-.8/1.9

05-MON-198-22.9/23.3

05-SB-1-25.1/M29.4

05-SB-101-.3/7.5

05-SB-101-.7/13.8

05-SB-101-10.8/12.8

05-SB-101-13.9/27

05-SB-101-19.6/25.3

05-SB-101-20.0/0

05-SB-101-24.9/50.9

05-SB-101-25.2/65.1

05-SB-101-49.0/0

05-SB-101-14.8/15.3

05-SB-135-10.4/11.7

05-SB-150-1.0/1.1

05-SB-192-2.4/3.1

05-SBT-25-22.9/23.2

05-SBT-101-5.2/5.2

05-SBT-156-/16.7

05-SCR-1-4.0/4

05-SCR-1-8.0/17.5

05-SCR-9-23.8/24.7

Cnty Rt Pm

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49
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05-0P8104

05-0P7904

05-0J9704

05-0P3504

05-330714

05-0F7104

05-0F9804

05-0Q2504

05-0K5704

05-485624

05-402804

05-0C1104

05-0R7704

05-0H1904

05-0A4604

06-0A9804

06-0J4804

06-432104

06-0H3804

06-0G4204

06-420314

06-0K0304

Contract

05-SCR-17-7.0/7.3

05-SCR-129-.5/L.5

05-SLO-1-11.3/16.2

05-SLO-1-73.7/73.9

05-SLO-46-32.2/37.2

05-SLO-46-49.5/0

05-SLO-58-9.8/10.1

05-SLO-101-.5/7.8

05-SLO-101-.7/31.7

05-SLO-101-13.2/18.3

05-SLO-101-45.2/45.7

05-SLO-101-56.0/59.1

05-SLO-101-58.9/63.6

05-SLO-101-24.0/32.3

05-SLO-227-10.9/14.2

06-FRE-5-1.4/0

06-FRE-5-48.6/65.8

06-FRE-41-25.3/26.5

06-FRE-41-20.0/32.2

06-FRE-41-22.1/0

06-FRE-99-10.7/15.9

06-FRE-99-15.5/28.1

Cnty Rt Pm

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

53

53

53
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06-0H3904

06-462804

06-0E4904

06-480504

06-0K2104

06-478904

06-342344

06-0J8404

06-342444

06-342434

06-342514

06-0C8004

06-462904

06-460704

06-0K4004

06-0K7204

06-0K6804

06-0K6704

06-442534

06-0H9004

06-485004

06-0A5104

Contract

06-FRE-99-16.9/28.8

06-FRE-99-21.4/22.4

06-FRE-99-22.0/22.8

06-FRE-99-1.0/0

06-FRE-99-/10

06-FRE-180-31.3/0

06-FRE-180-55.4/56.6

06-FRE-180-58.0/58.6

06-FRE-180-60.3/64

06-FRE-180-63.3/66.5

06-FRE-180-66.1/72.3

06-KER-5-6.3/10.1

06-KER-5-54.1/0

06-KER-5-/10.2

06-KER-14-15.1/0

06-KER-14-16.3/26.6

06-KER-43-25.1/38.8

06-KER-43-/6.2

06-KER-46-19.3/27.5

06-KER-46-37.5/46

06-KER-58-67.9/0

06-KER-58-55.7/56.6

Cnty Rt Pm

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57
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06-0H8104

06-0E3704

06-463004

06-0G2204

06-451604

06-0A7204

06-0J4204

06-485604

06-322104

06-426304

06-430104

06-3568U4

06-0H2704

06-0C0304

06-0E1004

06-0K2304

06-407214

06-416104

06-0J5004

06-307004

06-0H7104

06-431704

Contract

06-KER-58-57.2/57.5

06-KER-58-114.6/0

06-KER-58-139.0/0

06-KER-99-21.6/24.7

06-KER-99-24.7/27.1

06-KER-99-28.2/29

06-KER-99-/19.5

06-KER-119-28.0/28.5

06-KER-166-9.0/24.6

06-KER-184-8.4/8.8

06-KER-204-4.6/5.1

06-KIN-198-21.5/28.3

06-MAD-41-3.3/5.3

06-MAD-41-4.5/5.3

06-MAD-41-23.2/23.6

06-MAD-99-/.9

06-MAD-145-8.8/9.1

06-MAD-145-.8/6.8

06-MAD-152-/15.3

06-TUL-63-5.8/8

06-TUL-65-23.4/25.1

06-TUL-99-5.6/7.3

Cnty Rt Pm

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60
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07-4S7104

07-226544

07-1660U4

07-4S9104

07-226524

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-2X6804

07-2X6704

07-2X6904

07-119734

07-226534

07-2Y6804

07-235904

07-258914

07-4S2204

07-4L4704

07-217404

07-0P7904

Contract

07-LA-1-4.2/4.2

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-26.5/64.1

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-2-25.5/29.1

07-LA-5-1.2/16.6

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-9.9/9.9

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-193104

07-2266A4

07-0510C4

07-252714

07-235504

07-2X3004

07-1X6204

07-168004

07-2267A4

07-166814

07-166824

07-4L5604

07-117074

07-2Y4104

07-4S3504

07-4T0204

07-2X7004

07-1X3224

07-231204

07-265004

07-3Y5004

07-2Y9104

Contract

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-10-5.6/8.9

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-17.7/40

07-LA-39-30.6/30.6

07-LA-47-3.5/4.5

07-LA-47-/2.1

07-LA-57-3.8/0

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-4S5004

07-1294V4

07-4S5304

07-243904

07-4H3304

07-2X2204

07-180004

07-4K1504

07-4T1704

07-250104

07-178504

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

07-2395U4

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

Contract

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-105-5.7/5.7

07-LA-105-.7/.9

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

07-LA-110-25.9/31.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-239614

07-4S2704

07-258504

07-3Y7904

07-228104

07-231404

07-243304

07-4L9904

07-129934

07-4S7904

07-1178U4

07-2X3504

07-243604

07-244404

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-269004

07-4S9904

07-179704

Contract

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-9.4/24.8

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-/44

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/48.6

07-LA-405-/12.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-201604

07-1P8104

07-226514

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-4M5604

07-2Y6304

07-234204

07-223804

07-1X3104

07-116794

07-1P3804

07-1189A4

07-1189G4

07-4L4304

07-1X6604

07-1189F4

08-1A9904

08-0K1804

Contract

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-11.6/28.5

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-22.7/22.8

07-VEN-150-28.5/28.5

08-RIV-10-8.1/24.2

08-RIV-10-56.7/0

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78

79

79

79
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08-472304

08-0K6804

08-452204

08-0L2604

08-422204

08-474104

08-434304

08-0C1904

08-0C7414

08-453104

08-0C4004

08-0J6404

08-0H7604

08-0E5004

08-0F3404

08-0H7904

08-0F7704

08-0G4104

08-0M8004

08-4393U4

08-472214

08-0K8704

Contract

08-RIV-10-/8.2

08-RIV-10-90.9/93.6

08-RIV-15-40.0/40.7

08-RIV-60-.4/8.4

08-RIV-78-3.3/0

08-RIV-91-5.3/6.6

08-RIV-95-24.9/32.7

08-RIV-111-48.4/0

08-RIV-215-8.4/45.3

08-RIV-215-33.8/38.1

08-RIV-243-13.8/13.9

08-RIV-371-71.3/72.1

08-SBD-10-25.3/29.2

08-SBD-10-31.1/31.1

08-SBD-15-.8/0

08-SBD-15-5.0/5.8

08-SBD-15-6.7/0

08-SBD-15-22.5/0

08-SBD-15-71.8/73

08-SBD-15-169.8/181.9

08-SBD-15-/3.8

08-SBD-18-18.8/25.8

Cnty Rt Pm

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-0K6404

08-0K6204

08-0L9204

08-227004

08-0E6104

08-0J6704

08-394704

08-0J3704

08-1A2504

08-0L6404

08-486304

08-0C5104

08-0G6104

08-0H6504

08-449714

08-0F7804

08-204324

08-007174

08-4440U4

08-0K8004

08-0H2824

09-339404

Contract

08-SBD-18-20.3/20.9

08-SBD-18-31.5/39

08-SBD-18-43.0/53.1

08-SBD-18-44.2/44.7

08-SBD-18-46.0/47

08-SBD-18-58.4/59.3

08-SBD-18-66.6/67.1

08-SBD-18-102.3/102.6

08-SBD-40-.9/0

08-SBD-40-85.2/99.1

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-62-12.4/0

08-SBD-62-55.0/79.5

08-SBD-83-.9/1

08-SBD-138-23.0/23.2

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-215-8.8/11.6

08-SBD-395-52.0/58

08-SBD-5730-/0

09-INY-168-36.5/54.7

Cnty Rt Pm

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86

86

86

87
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09-318104

09-336504

09-2144U4

09-258014

09-314504

09-336604

09-295204

09-339204

09-300704

09-280104

10-0N1404

10-444204

10-0S4904

10-049954

10-0S4704

10-0S4404

10-0S4104

10-0E7204

10-0S1504

10-0F6504

10-482314

10-0K0204

Contract

09-INY-190-87.6/88.3

09-INY-395-57.0/58

09-INY-395-65.0/76.1

09-INY-395-117.8/122.4

09-INY-395-17.9/0

09-MNO-108-9.8/15.1

09-MNO-167-1.8/0

09-MNO-395-12.6/36.1

09-MNO-395-32.4/0

09-MNO-395-109.7/110.2

10-ALA-580-1.5/8.7

10-ALP-88-1.9/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-32.3/38

10-AMA-88-60.8/66.7

10-CAL-49-20.5/30.9

10-MER-5-.4/32.3

10-MER-5-4.5/5.3

10-MER-59-22.6/23.3

10-MER-99-15.2/16.2

10-MER-99-15.8/17.3

Cnty Rt Pm

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

90

90

90

90

90

90

91
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10-414814

10-0L5804

10-0H04U4

10-283204

10-0N2604

10-0C1504

10-0N4104

10-0N2704

10-0Q8904

10-0G3204

10-0N8404

10-0N9104

10-0N3904

10-3A6304

10-0N4004

10-300164

10-0G2004

10-0G7704

10-0N2804

10-0F7204

10-2A7704

10-0F7304

Contract

10-MER-99-23.8/26.5

10-MER-99-32.6/37.2

10-SJ-4-5.4/6.9

10-SJ-4-8.1/T14.3

10-SJ-4-15.7/19.4

10-SJ-4-/0

10-SJ-5-.3/6.4

10-SJ-5-3.3/49.2

10-SJ-12-12.4/13

10-SJ-88-3.8/4.9

10-SJ-99-21.9/21.9

10-SJ-99-27.5/0

10-SJ-99-36.7/36.7

10-SJ-99-/0

10-SJ-205-2.4/0

10-SJ-205-3.0/13.6

10-STA-4-1.6/0

10-STA-33-.5/14.5

10-STA-99-1.7/14.9

10-STA-99-9.9/15

10-STA-99-11.9/11.9

10-STA-99-15.0/16.5

Cnty Rt Pm

91

91

91

91

91

92

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94
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10-0K7004

10-3A7404

10-0J9004

10-3A6504

10-0A8704

10-0S4504

10-0N9904

10-0J1504

10-0M2404

11-068024

11-296004

11-261504

11-295704

11-167884

11-288104

11-295804

11-277904

11-286004

11-0786U4

11-2358U4

11-290904

11-284804

Contract

10-STA-99-21.9/22.3

10-STA-108-22.4/26.5

10-STA-132-20.1/0

10-STA-132-14.9/L16.8

10-STA-219-.1/2.9

10-TUO-49-18.6/27.4

10-TUO-49-20.4/0

10-TUO-49-23.1/23.6

10-TUO-108-64.5/0

11-IMP-7-3.7/6.9

11-IMP-7-/1.2

11-IMP-8-31.3/0

11-IMP-8-96.3/96.8

11-IMP-78-12.1/15.2

11-IMP-86-4.4/4.7

11-IMP-86-7.6/8

11-IMP-98-1.5/22

11-SD-5-5.4/5.4

11-SD-5-8.6/10

11-SD-5-35.7/38.5

11-SD-5-12.4/16.1

11-SD-5-15.1/15.1

Cnty Rt Pm

94

95

95

95

95

95

95

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-291104

11-065104

11-291304

11-239604

11-239504

11-286404

11-291604

11-063804

11-296504

11-294404

11-291404

11-2T0924

11-2T0934

11-080944

11-260714

11-260724

11-080924

11-295104

11-2T0814

11-2T0894

11-070404

11-233204

Contract

11-SD-5-16.2/19.7

11-SD-5-34.7/35.7

11-SD-5-39.8/71.9

11-SD-5-50.9/52.8

11-SD-5-52.8/54.9

11-SD-5-54.9/0

11-SD-8-9.3/9.8

11-SD-8-17.4/18.7

11-SD-8-.7/2.9

11-SD-15-.4/19.6

11-SD-15-1.8/6.9

11-SD-15-10.4/21.2

11-SD-15-16.0/M19.3

11-SD-15-18.6/M27.7

11-SD-15-18.8/M21.9

11-SD-15-21.9/M23.9

11-SD-15-24.0/M26.5

11-SD-15-24.4/M27

11-SD-15-26.0/30.2

11-SD-15-27.3/0

11-SD-15-3.2/M4.1

11-SD-15-8.9/9.7

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

101

102

102

102
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11-2T0914

11-2T0824

11-291504

11-288404

11-288504

11-267304

11-010614

11-2T0104

11-2T0004

11-259214

11-296304

11-261714

11-262604

11-003504

11-276414

11-296804

11-295504

11-265004

11-276204

11-081644

11-091824

11-288804

Contract

11-SD-15-10.5/M15

11-SD-15-30.0/31.5

11-SD-15-45.9/0

11-SD-52-2.6/5.9

11-SD-52-5.8/7.5

11-SD-52-7.4/13.3

11-SD-52-14.1/16.3

11-SD-52-16.2/17.8

11-SD-52-17.0/17.7

11-SD-76-2.2/4.2

11-SD-78-9.9/10.5

11-SD-94-1.5/13.4

11-SD-94-7.9/0

11-SD-94-8.3/8.7

11-SD-94-11.3/13.8

11-SD-125-9.6/T20.8

11-SD-163-.7/2.5

11-SD-163-1.7/3.2

11-SD-805-6.1/8

11-SD-805-7.6/9.2

11-SD-905-8.6/11.6

11-SD-905-9.5/15

Cnty Rt Pm

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

106
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11-281604

11-281504

12-0J7004

12-0G5304

12-0J2404

12-0J5604

12-0E0704

12-0A7304

12-0C6404

12-0J9504

12-101674

12-0C8704

12-0H2354

12-0K0004

12-0J7204

12-085104

12-0J7104

12-075604

12-0F3404

12-0H9504

12-0J2704

12-0F9104

Contract

11-SD-5702-/0

11-SD-5703-/0

12-ORA-1-4.6/14.1

12-ORA-1-12.8/13.4

12-ORA-1-23.1/24.3

12-ORA-5-9.4/13.2

12-ORA-5-15.1/16.4

12-ORA-5-22.2/28.5

12-ORA-5-26.6/27.2

12-ORA-5-32.3/0

12-ORA-5-42.1/44.4

12-ORA-5-72.0/72.4

12-ORA-5-23.8/0

12-ORA-39-1.6/0

12-ORA-39-10.3/19.2

12-ORA-39-19.2/23.2

12-ORA-55-.3/1.4

12-ORA-55-5.5/6.3

12-ORA-55-5.9/17.9

12-ORA-55-16.0/16.8

12-ORA-55-5.5/0

12-ORA-57-10.8/22.5

Cnty Rt Pm

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108

108

109

109

109

109

109

109

Page
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12-0G0304

12-0J5404

12-0K2004

12-0J8604

12-0G2704

12-0J5304

12-056214

12-0J5804

12-0G0404

12-0J6004

12-1072C4

12-0J7404

12-0F9004

12-0C5404

12-075704

12-0J3104

12-0J9904

12-0J9704

12-0J2604

12-0J9804

Contract

12-ORA-57-11.1/22.1

12-ORA-57-20.9/0

12-ORA-73-10.2/22.5

12-ORA-73-12.5/12.5

12-ORA-73-21.5/21.5

12-ORA-73-26.2/26.2

12-ORA-90-11.8/12.5

12-ORA-91-4.0/8.8

12-ORA-91-15.9/18.9

12-ORA-91-13.6/18.1

12-ORA-133-4.1/8.1

12-ORA-142-3.8/4.1

12-ORA-405-.2/24.2

12-ORA-405-1.7/20.6

12-ORA-405-3.7/6.4

12-ORA-405-7.8/8.4

12-ORA-405-9.0/10.8

12-ORA-405-9.8/10.8

12-ORA-405-10.7/12.1

12-ORA-405-16.5/17.9

Cnty Rt Pm

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112

112

112

112

113

113

Page
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01

02

03

District

District

District

 $282,038,781

 $282,902,813

 $223,685,572

 $102,240,584

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

Category

Category

Category

 $59,248,712

 $91,491,425

 $21,944,640

 $94,027,957

 $15,326,047

 $26,409,026

 $2,199,756

 $60,856,180

 $28,091,483

 $1,018,252

 $164,328,115

 $178,273,359

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $31,651,675

 $78,827,285

 $15,618,281

 $87,774,244

 $9,814,087

 $15,304,318

 $2,084,496

 $46,096,465

 $24,058,955

 $767,849

 $13,928,501

 $151,955,466

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

-ER-

-I-



03

04

05

District

District

District

 $868,644,612

 $3,984,301,886

 $527,200,514

 $2,373,886,402

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $77,618,389

 $64,662,237

 $133,087,819

 $415,002,809

 $164,183,484

 $156,742,163

 $520,094,069

 $2,044,648,705

 $4,468,765

 $1,094,164,700

 $27,220,566

 $39,826,990

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $70,637,373

 $29,570,810

 $78,452,052

 $196,584,812

 $107,962,680

 $137,439,854

 $355,762,070

 $1,100,344,250

 $3,093,523

 $669,284,025

 $24,078,723

 $9,570,575

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-



05

06

07

District

District

District

 $228,148,532

 $283,644,112

 $119,262,565

 $142,786,553

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $108,183,866

 $2,077,070

 $50,840,039

 $14,558,371

 $4,360,631

 $19,915,655

 $100,115,868

 $144,693,587

 $94,693,370

 $398,568,867

 $30,976,923

 $269,616,081

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $62,249,188

 $410,201

 $22,953,879

 $13,381,956

 $2,750,552

 $10,670,012

 $89,096,845

 $26,887,188

 $90,596,484

 $356,414,291

 $29,072,841

 $195,956,669

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-SH-

-ER-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



07

08

09

10

District

District

District

District

 $1,206,070,693

 $469,827,156

 $59,300,905

 $766,044,104

 $280,951,377

 $47,019,507

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

Category

 $135,148,706

 $277,066,747

 $220,757,321

 $47,161,951

 $111,150,110

 $90,757,775

 $8,589,160

 $47,089,604

 $3,622,141

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $25,329,876

 $68,673,942

 $149,524,184

 $24,889,292

 $32,976,599

 $73,561,301

 $8,308,804

 $35,356,321

 $3,354,382

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-ER-

-I-

-S-

-SH-

-F-

-SH-



10

11

12

District

District

District

 $227,951,223

 $897,558,012

 $172,067,064

 $565,739,386

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

Category

Category

 $103,122,485

 $11,320,181

 $79,599,889

 $33,908,668

 $213,911,453

 $31,037,485

 $322,554,159

 $1,850,761

 $328,204,154

 $1,327,667

 $200,269,652

 $30,485,638

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $97,859,334

 $6,149,279

 $63,447,380

 $4,611,070

 $169,952,712

 $14,345,297

 $216,069,459

 $738,774

 $164,633,144

 $449,457

 $162,356,099

 $20,398,297

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-S-

-SH-

-ER-

-I-

-F-

-SH-



05

District

 $4,800,382

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $319,429,152  $219,736,829

Statement of Ongoing Contracts - Federal Aid

Federal Aid Category

 $87,346,195

 Bid + CCO

 $36,532,976

 Work Comp

District Total:

 $5,540,620,457 $9,109,817,877

 $914,114,050

 $2,705,260,977

 $238,591,512

 $917,343,095

 $1,037,940,383

 $3,296,567,861

Bid + CCO

 $699,127,258

 $1,290,819,309

 $118,114,467

 $604,953,926

 $893,581,201

 $1,934,024,297

Work Comp
FEDERAL AID (INTERSTATE)

STORM DAMAGE REPAIR

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-ER-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



11

10

12

02

01

08

09

07

04

06

03

District

 $101,040,722

 $3,245,108

 $270,165

 $1,643,911

 $21,534,417

 $66,705,439

 $6,864,468

 $10,634,837

 $100,005,321

 $12,558,055

 $5,310,785

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $334,613,609
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